WBS No: 1FABO1

Activity 1D 1FAB100000 Rockv Flats Closure Proiect \Ijxgiseg'lt Es:esnne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter  * SQartslnEy | *
Activitv ID:  1FAB100000 Description: Material Stewardshio ESH&O Manaaement Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ESH&O Manaager 1.00/each HC 630 630 33.689 Q0 0] 33.689 16.440 50.129
20 ESH&O Executive Secretarv 1.00leach HC 662 662 12.217 0 0 12.217 5.962 18.178
30 Supplies. Trainina and Travel 1.00leach HC 0 0 0 24,545 0 24,545 0 24,545
Total for Activity 1FAB100000: 1.292 45,905 24,545 0 70.451 22.402 92.852

Line ltem 10 - ESH&Q Manager
BOE Historical Data Source - PIRS Report Septenber FY99
Item Desc - ESH&Q Manager
Breakdown of Historical Data:
Item - 1 manager
Units - FTE
Unit Cost - 1810 hours
Unit Cost Adjustnment factor - .3729
Revised Unit Cost - 675
Basis for adjustnment - remainder of FYOO0 from 22 May through 30 Sep 2000

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |Technical Support. Oversiaht & Intearation Linear 630.29/Hours
Factors 675 hours

0.93376 [SYS 0621001 0.933760889 - Final
Line Item 20 - ESH&Q Executive Secretary
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - ESH&Q Managers Secretary
Breakdown of Historical Data:
Item- 1 Secretary

Units - FTE
Unit Cost - 1810 hours, 90.5 OT (700 hrs, 35 QT)
Unit Cost Adjustnent factor - .3729

Revi sed Unit Cost - 675, 33.75 OT
Basis for adjustnment - remainder of FYOO0 from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Technical Support. Oversiaht & Intearation | Linear 630.29|Hours
Factors 675 hours

0.93376 [SYS 0621001 0.933760889 - Fina

Factors 33.75 Hours

0.93376 [SYS 0621001 0.933760889 - Final

Line Item 30 - Supplies, Training and Travel

BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - office supplies
Breakdown of Historical Data:

Item - supplies

Units - FTE

Unit Cost - $400

Unit Cost Adjustnment factor - .33

Revised Unit Cost - $132

Basis for adjustnment - remainder of FYOO0 from 22 May through 30 Sep 2000

Item Desc - Conputer
Br eakdown of Historical Data:
Item- 1 conputer

Page 1 of 209 6/23/00 9:01:38 AM OFFICIAL USE ONLY



WBS No:
Activitv | D:

Resources

1FABO1 Rockv Flats Closure Proiect Proiect Baseline Devl

1FAB100000 : : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Units - ea

Unit Cost - $2500

Unit Cost Adjustment factor
Revi sed Unit Cost -

Basis for adjustment -

Item Desc - Copy machine

Br eakdown of Historical Data:
Item- 1 copy machine

Units - ea

Unit Cost - $1000

Unit Cost Adjustment factor
Revi sed Unit Cost -

Basis for adjustment -

Item Desc - ESH&Q Pagers

Br eakdown of Historical Data:
Item- 1 pager

Units - rental / nonth

Unit Cost - $3.70

Unit Cost Adjustment factor
Revi sed Unit Cost -

Basis for adjustment -

Item Desc - ESH&Q Conputers upgrades
Br eakdown of Historical Data:

Item - RAM upgrades

Units - 1 conputer RAM upgrade

Unit Cost - $165

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Item Desc - ESH&Q Prof essional Subscriptions
Br eakdown of Historical Data:

Item - Subscriptions

Units - subscriptiuons for one FY

Unit Cost - $200

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Item Desc - ESH&Q Travel in support of MSCS operations
Breakdown of Historical Data:

Item - ESH&Q travel requirenents

Units - trip

Unit Cost - $1500

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnent -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE K271S [Technical Support. Oversiaht & Intearation | Linear 246.51|Dollars
Factors 400 dollars/FTE office supplies 2 FTE 0.33 FYO0O0 remainina

0.93376 [SYS 0621001 0.933760889 - Fi
[ asc IsuppLIES [ 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 933.76lDo ;i

Factors 1000 dollars/copv machine

0.93376 [SYS 0621001 0.933760889 - Final
[ asc IsuppLIES [ 0000 INONE [ k2715 ITechni i
Factors 3.7 dollars/paaer/month 114 paaers 4 months

0.93376 [SYS 0621001 0.933760889 - Final
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WBS No: 1FABO1

Activity | D: 1FAB100000 Rockv Flats Closure Proiect \lj\glsquilter Es/sé“ne o
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ asc IsuppLIES [ 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 2.927.34]Dollars
Factors 165 computer RAM uparade 19 NT RAM uparades
0.93376 [SYS 0621001 0.933760889 - Final
[ asc IsuppLIES [ 0000 INONE [ k2715 [Techni i
Factors 2500 dollars/computer 2 computers
0.93376__[SYS 0621001 0.933760889 - Fina
0000 O ical Supr O iaht & Jrati inea 8

Factors 200 dollars for subscriptions
0.93376 [SYS 0621001 0.933760889 - Fi
[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE K271S_ITechnical Sunnort. Oversight & Intearation inear 14.006.41[D0 ;ii
Factors 1500 dollars/trin 10 trins
0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1FAB110000 Description: Material Stewardship ESH&O Manaaement FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ESH&O Manaager 1.00/each HC 1.479 1.479 79.067 Q0 Q0 79.067 37.715 116.781
20 ESH&O Executive Secretarv 1.00leach HC 1.553 1.553 28.672 0 0 28.672 13.676 42.348
30 Supplies. Training and Travel 1.00/each HC 0 0 Q 109.892 Q 109.892 0 109.892
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 14.231 14.231 0 14.231
Total for Activity 1IFAB110000: 3.032 107.738 109.892 14.231 231.861 51.391 283.252

Line Item 10 - ESH&Q Manager

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - ESH&Q Manager

Breakdown of Historical Data:

Item - 1 manager

Units - FTE

Unit Cost - 1810 hours (1680.5 hrs)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units

750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |Techniga|_$unoth,_OieLanm&mLegLaﬂgn; Linear 1.479.26|Hours
Factors 1810 hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 20 - ESH&Q Executive Secretary

BOE Historical Data Source - PIRS Report Septenber FY99

Item Desc - ESH&Q Managers Secretary

Breakdown of Historical Data:

Item- 1 Secretary

Units - FTE

Unit Cost - 1810 hours, 90.5 OT (1680.5 hrs, 84 Q)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techn1ca| Support. Oversiaht & Intearation Linear 1.479.26/Hours
Factors 1810 hours

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBSNo: 1FABO1 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1FABL10000 Baseline Cost and Basis of Estimate WBSFilter  1FAB

Activity Filter  * SartsInFY *
& Intearation i 9

Factors 90.5 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Line Item 30 - Supplies, Training and Travel

BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - office supplies

Breakdown of Historical Data:

Item - supplies

Units - FTE

Unit Cost - $400 ($371.4)

Item Desc - Copy machi ne

Br eakdown of Historical Data:
Item- 1 copy nmachine

Units - ea

Unit Cost - $1000 ($928.50)

Item Desc - ESH&Q Pagers

Br eakdown of Historical Data:
Item- 1 pager

Units - rental / nonth

Unit Cost - $3.70 ($3.44)

Item Desc - ESH&Q Conputers
Br eakdown of Historical Data:
Item - additional conputers
Units - 1 conputer

Unit Cost - $2500 ($2321)

Item Desc - ESH&Q Conputer RAM upgrades
Br eakdown of Historical Data:

Item - RAM upgrades

Units - 1 conputer RAM upgrade

Unit Cost - $100 ($98.25)

Item Desc - ESH&Q Prof essional Subscriptions
Breakdown of Historical Data:

Item - Subscriptions

Units - subscriptions for one FY

Unit Cost - $600 ($557)

Item Desc - ESH&Q Travel in support of MSCS operations
Breakdown of Historical Data:

Item - ESH&Q travel requirenents

Units - trip

Unit Cost - $1500 ($1392.75)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units

A5SC_|SUPPLIES 0000 _[NONE K271S [Technical Sunnort. Oversight & Intearation | Linear 817.27|Dollars
Factors 10 computer RAM uparades 100 dollars/NT RAM uparade

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 114 paaers 3.7 dollars/paaer/month 12 months
0.81727 [SYS 0601001.9285 - Taraet Adi

Page 4 of 209 6/23/00 9:01:39 AM OFFICIAL USE ONLY



WBS No: 1FABO1

Activity | D: 1FAB110000 Rockv Flats Closure Proiect \F/)\;l;nsquilter Es/sgme o
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ asc IsuppLIES [ 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 57.209.01]Dollars
Factors 2500 dollars/computer 28 computers
0.81727 [SYS 0601001 .9285 - Taraet Adi
[ asc IsuppLIES [ 0000 INONE [ k2715 [Techni i
Factors 600 dollars for subscrintions

0.81727 [SYS 0601001.9285 - T i
ASC |SUPPLIES 0000 |NONE K271S _Technical Supnort. Oversiaht & Intearation inear | 245181/po ;E;

Factors 1000 dollars/copv machine 3 copv machines

0.81727 [SYS 0601001.9285 - Taraget Adi
[_asc_ISUPPLIES [ 0000 INONE [ k2715 ITechni i
Factors 400 dollars/FTE office supnlies 2 FTE

0.81727 [SYS 0601001.9285 - Target Adi
[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k2715 ITechni i
Factors 1500 dollars/trin 6 trins/vear/aroun 6 arouns

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
coN_lcoNTINGENCY 0000 INONE ZDEPT [No Department Linear 8.574.36[Dollars
E r S
ESC_|ESCALATION [ 0000 INONE | zpEPT INo Department | Linear | s5656.910Dallars
Factors 5656.91 Dollars
Activitv ID:  1FAB120000 Description: Material Stewardship ESH&O Manaaement FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ESH&O Manaager 1.00/each HC 1.479 1.479 79.067 Q0 Q0 79.067 27.910 106.977
20 ESH&O Executive Secretarv 1.00/each HC 1.553 1.553 28.672 [0] [0] 28.672 10.121 38.793
30 Supplies. Training and Travel 1.00leach HC 0 0 0 89.460 0 89.460 0 89.460
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 35.068 35.068 0 35.068
Total for Activity 1IFAB120000: 3.032 107.738 89.460 35.068 232.266 38.032 270.297

Line ltem 10 - ESH&Q Manager
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - ESH&Q Manager
Breakdown of Historical Data:
Item- 1 manager
Units - FTE
Unit Cost - 1810 hours (1680.5 hrs)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustnment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |Techn1ca| Support. Oversiaht & Intearation Linear 1.479.26/Hours
Factors 1810 hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 20 - ESH&Q Executive Secretary
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - ESH&Q Managers Secretary
Br eakdown of Historical Data:
Item- 1 Secretary
Units - FTE
Unit Cost - 1810 hours, 90.5 OT (1680.5 hrs, 84 Q)
Unit Cost Adjustment factor - .9285
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WBS No: 1FABO1

Activity 1D 1FAB120000 Rockv Flats Closure Proiect \Ijxgisqult ??fs"ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOWgiven the | earning curve and strean ined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units

750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |TeChniQa.|_S_UQDQLL_OALeLS_iQhL&_lDLEQLaIiQD; Linear

Factors 1810 hours

1.479.26|Hours

Factors 90.5

0.81727

Line Item 30 - Supplies, Training and Travel

0.81727

[SYS 0601001 .9285 - Target Adi

[SYS 0601001 .9285 - Taraet Adi

BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - office supplies

Breakdown of Historical Data:

Item - supplies

Units - FTE

Unit Cost - $400 ($371.4)

Item Desc - Copy machi ne
Br eakdown of Historical
Item- 1 copy nmachine
Units - ea

Unit Cost - $1000 ($928.50)

Dat a:

Item Desc - ESH&Q Pagers
Br eakdown of Historical
Item- 1 pager

Units - rental / nonth
Unit Cost - $3.70 ($3.44)

Dat a:

Item Desc - ESH&Q Conputers
Br eakdown of Historical Data:
Item - additional conputers
Units - 1 conputer

Unit Cost - $2500 ($2321)

Item Desc - ESH&Q Conputer RAM upgrades
Br eakdown of Historical Data:

Item - RAM upgrades

Units - 1 conputer RAM upgrade

Unit Cost - $100 ($98.25)

Item Desc - ESH&Q Prof essi onal
Breakdown of Historical Data:
Item - Subscriptions
Units - subscriptions for one FY
Unit Cost - $600 ($557)

Subscri ptions

Item Desc - ESH&Q Travel
Br eakdown of Historical
Item - ESH&Q travel
Units - trip

Unit Cost - $1500 ($1392.75)

in support of MSCOS operations
Dat a:
requi renments

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmitted but as yet undefined cost reductions.
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WBS No:
Activitv | D:

Resources

1FABO1 Rockv Flats Closure Proiect Proiect Baseline Devl

1FAB120000 Baseline Cost and Basis of Estimate WBSFilter 1FAB

Activity Filter ~ * SartsInFY *
Cost Element ll Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE K271S _ITechnical Subnort. Oversight & Intearation | Linear 490.36/Dollars |

Factors 600 dollars for subscriptions
0.81727 [SYS 0601001.9285 - Target Adi

Factors 2500 dollars/computer 18 computers

0.81727 [SYS 0601001.9285 - Taraget Adi
[_asc_ISUPPLIES [ 0000 INONE [ k2715 ITechni i
Factors 1000 dollars/cobv machine 3 copv machines

0.81727 [SYS 0601001.9285 - T i
ASC |SUPPLIES 0000 |NONE K271S _Technical Supnort. Oversiaht & Intearation inear \ 653.82IDa ;E;

Factors 400 dollars/FTE office supplies 2 FTE

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 10 computer RAM uparades 100 dollars/NT RAM uparade
0.81727 [SYS 0601001.9285 - Taraet Adi
A5C_ISUPPLIES [ 0000 INONE [ k2715 ITechni i
Factors 114 paaers 3.7 dollars/paaer/month 12 months

- | 1DDO
Factors 1500 dollars/trin 6 trins/vear/aroun 6 aroupns

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_[CONTINGENCY 0000 _INONE ZDEPT INo Department Linear 24.075.041Dollars
E r S
rtment | Linear 10.992.63IDollars
Factors 10992.6 Dollars
Activitv ID:  1FAB130000 Description: Material Stewardshio ESH&O Manaaement FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ESH&O Manaager 1.00/each HC 1.479 1.479 79.067 0 0 79.067 27.357 106.424
20 ESH&O Executive Secretarv 1.00/each HC 1.553 1.553 28.672 0 0 28.672 9.920 38.592
30 Supplies. Training and Travel 1.00/each HC 0 0 0 69.374 0 69.374 0 69.374
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 59.290 59.290 0 59.290
Total for Activity 1FAB130000: 3.032 107.738 69.374 59.290 236.402 37.277 273.679
Line Item 10 - ESH&Q Manager
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - ESH&Q Manager
Br eakdown of Historical Data:
Item - 1 nanager
Units - FTE
Unit Cost - 1810 hours (1680.5 hrs)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources | Cost Element ‘ il ‘ Department ‘ Curve | Quantity Units
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WBS No: 1FABO1

Activity ID 1FAB130000 Rockv Flats Closure Proiect \/\/Bpmisqu'lt Es/sé“ne oo
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
& Intearation i 479

Factors 1810 hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Line Item 20 - ESH&Q Executive Secretary

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - ESH&Q Managers Secretary

Breakdown of Historical Data:

Item- 1 Secretary

Units - FTE

Unit Cost - 1810 hours, 90.5 OT (1680.5 hrs, 84 Q)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techniga|_$unoth,_OieLanm&mLegLaﬂgn; Linear 1.479.26|Hours
Factors 1810 hours
0.81727

[SYS 0601001 .9285 - Target Adi

% ! iaht & yrati a 6lHou
Factors 90.5 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies, Training and Travel

BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - office supplies

Breakdown of Historical Data:

Item - supplies

Units - FTE

Unit Cost - $400 ($371.4)

Item Desc - Copy machi ne

Br eakdown of Historical Data:
Item- 1 copy nmachi ne

Units - ea

Unit Cost - $1000 ($928.50)

Item Desc - ESH&Q Pagers

Br eakdown of Historical Data:
Item- 1 pager

Units - rental / nonth

Unit Cost - $3.70 ($3.44)

Item Desc - ESH&Q Conputers
Br eakdown of Historical Data:
Item - additional conputers
Units - 1 conputer

Unit Cost - $2500 ($2321)

Item Desc - ESH&Q Conputer RAM upgrades
Br eakdown of Historical Data:

Item - RAM upgrades

Units - 1 conputer RAM upgrade

Unit Cost - $100 ($98.25)

Item Desc - ESH&Q Prof essional Subscriptions
Breakdown of Historical Data:

Item - Subscriptions

Units - subscriptions for one FY

Unit Cost - $600 ($557)
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WBS No: 1FABO1

S Rockv Flats Closure Proiect
Activity I D: 1FAB130000

Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Activity Filter  *

Baseline Devl
1FAB

SartsIn FY *

Item Desc - ESH&Q Travel in support of MSCS operations
Br eakdown of Historical Data:

Item - ESH&Q travel requirenents

Units - trip

Unit Cost - $1500 ($1392.75)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOWgiven the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE K271S_ITechnical Support. Oversight & Intearation Linear 490.36lDollars

Factors 600 dollars for subscriptions

0.81727 [SYS 0601001.9285 - T

24.518.15[Do ;E;

Factors 2500 dollars/computer 12 computers

0.81727 [SYS 0601001.9285 - Taraget Adi
[_asc_ISUPPLIES [ 0000 INONE [ k2715 ITechni i
Factors 1000 dollars/conv machine 3 copv machines

0.81727 [SYS 0601001.9285 - T i
[ asc IsuppLIES [ 0000 INONE [ k2715 ITechni i | 653.821D0 ;E;
Factors 400 dollars/FTE office supnlies 2 FTE

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 10 computer RAM uparades 100 dollars/NT RAM uparade
0.81727 [SYS 0601001.9285 - Taraet Adi
A5C_ISUPPLIES [ 0000 INONE [ k2715 ITechni i
Factors 101 paaers 3.7 dollars/paaer/month 12 months
0.81727 [ISYS 0601001.9285 - Taraet A
A al Suppo i
Factors 1500 dollars/trin 5 trins/vear/aroun 6 arouns

Line Item SYS - Contingency And Escalation

0.81727 [SYS 0601001 .9285 - Taraet Adi

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 42.849.52|Dollars
E r S
rtment | Linear | 16.440.51|Dollars
Factors 16440.5 Dollars
Activitv ID:  1FAB140000 Description: Material Stewardship ESH&O Manaaement FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ESH&O Manaager 1.00/each HC 1.479 1.479 79.067 Q0 Q0 79.067 22.297 101.363
20 ESH&O Executive Secretarv 1.00/each HC 1.553 1.553 28.672 0 0 28.672 8.085 36.757
30 Supplies. Training and Travel 1.00leach HC 0 0 0 45,964 0 45,964 0 45,964
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 26.235 26.235 0 26.235
Total for Activity 1IFAB140000: 3.032 107.738 45,964 26.235 179.937 30.382 210.319

Line Item 10 - ESH&Q Manager

BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - ESH&Q Manager

Br eakdown of Historical Data:

Item - 1 manager
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WBS No: 1FABO1

Activity ID 1FAB140000 Rockv Flats Closure Proiect \'7\;‘;";(;“ Es:‘:ine o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Units - FTE
Unit Cost - 1810 hours (1680.5 hrs)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |TeChrLiQa.|_S_UQDQLL_OALeLS_iQhL&_[DLEQLaIiQD; Linear 1.479.26lHours
Factors 1810 hours
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 20 - ESH&Q Executive Secretary
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - ESH&Q Managers Secretary
Br eakdown of Historical Data:
Item- 1 Secretary
Units - FTE
Unit Cost - 1810 hours, 90.5 OT (1680.5 hrs, 84 Q)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOW given the | earning curve and strean ined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techn1ca| Support. Oversiaht & Intearation Linear 1.479.26|Hours
Factors 1810 hours
0.81727 [SYS 0601001.9285 - T.

Factors 90.5 Hours

Line Item 30 - Supplies, Training and Travel

0.81727

73.96IHours

[SYS 0601001 .9285 - Taraet Adi

BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - office supplies

Br eakdown of Historical Data:

Item- supplies

Units - FTE

Unit Cost - $400 ($371.4)

Item Desc - Copy machine

Br eakdown of Historical Data:
Item- 1 copy machine

Units - ea

Unit Cost - $1000 ($928.50)

Item Desc - ESH&Q Pagers

Br eakdown of Historical Data:
Item- 1 pager

Units - rental / nonth

Unit Cost - $3.70 ($3.44)

Item Desc - ESH&Q Conputers
Br eakdown of Historical Data:
Item - additional computers
Units - 1 conputer

Unit Cost - $2500 ($2321)

Item Desc - ESH&Q Conputer RAM upgrades
Br eakdown of Historical Data:
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WBS No:
Activitv | D:

Resources

iiﬁgcl)ioooo Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Activity Filter  *

Baseline Devl
1FAB

SartsIn FY *

Item - RAM upgrades
Units - 1 conputer RAM upgrade
Unit Cost - $100 ($98.25)

Item Desc - ESH&Q Prof essional Subscriptions
Br eakdown of Historical Data:

Item - Subscriptions

Units - subscriptions for one FY

Unit Cost - $600 ($557)

Item Desc - ESH&Q Travel in support of MSCS operations
Br eakdown of Historical Data:

Item - ESH&Q travel requirenents

Units - trip

Unit Cost - $1500 ($1392.75)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and streanined procedures

Factors 400 dollars for subscriptions

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
AsC_|SUPPLIES 0000 [NONE k271S_[Technical Sunnort. Oversiaht & Intearation | Linear 326.91/Dollars

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 2500 dollars/computer 4 computers

0.81727 [SYS 0601001.9285 - Taraget Adi
[_asc_ISUPPLIES [ 0000 INONE [ k2715 ITechni i
Factors 1000 dollars/copv machine 3 copv machines

0.81727 [SYS 0601001.9285 - T

5C_|SUPPLIES 0000 ONE 2715 T . S . . . . R ‘

Factors 400 dollars/FTE office supplies 2 FTE

653.82|Do

0.81727 [SYS 0601001.9285 - Taraet Adi

ool |

Factors 20 computer RAM uparades 100 dollars/NT RAM uparade
0.81727 [SYS 0601001.9285 - Taraet Adi
A5C_ISUPPLIES [ 0000 INONE [ k2715 ITechni i
Factors 91 paaers 3.7 dollars/paaer/month 12 months

Factors 1500 dollars/trip 4 trins/vear/aroup 6 aroups

Line Item SYS - Contingency And Escalation

0.81727 [SYS 0601001 .9285 - Taraet Adi

BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear
E r S
rtment | Linear | 17.675.08/Dollars
Factors 17675.1 Dollars
Activitv ID:  1FAB150000 Description: Material Stewardshio ESH&O Manaaement FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ESH&O Manaager 1.00/each HC 1.479 1.479 79.067 Q0 Q0 79.067 27.515 106.582
30 Supplies. Training and Travel 1.00/each HC 0 0 0 17.398 0 17.398 0 17.398 |
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WBSNo: 1FABO1 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1FABL50000 Baseline Cost and Basis of Estimate WBSFilter  1FAB

Activity Filter  * SartsInFY *
LSJLS—IngmgﬂﬁLAnd_E&QaLalion | 1 Oo\e_a | EE | 0 0 0 0 66.154 66.154 0 66.154
Total for Activity 1FAB150000: 1.479 79.067 17.398 66.154 162.618 27.515 190,133

Line Item 10 - ESH&Q Manager

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - ESH&Q Manager

Br eakdown of Historical Data:

Item - 1 nanager

Units - FTE

Unit Cost - 1810 hours (1680.5 hrs)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOWgiven the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |Techn1ca| Support. Oversiaht & Intearation Linear 1.479.26/Hours
Factors 1810 hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies, Training and Travel

BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - office supplies

Br eakdown of Historical Data:

Item- supplies

Units - FTE

Unit Cost - $400 ($371.4)

Item Desc - Copy machine

Br eakdown of Historical Data:
Item- 1 copy machine

Units - ea

Unit Cost - $1000 ($928.50)

Item Desc - ESH&Q Pagers

Br eakdown of Historical Data:
Item- 1 pager

Units - rental / nonth

Unit Cost - $3.70 ($3.44)

Item Desc - ESH&Q Prof essional Subscriptions
Br eakdown of Historical Data:

Item - Subscriptions

Units - subscriptions for one FY

Unit Cost - $200 ($185)

Item Desc - ESH&Q Travel in support of MSCS operations
Br eakdown of Historical Data:

Item - ESH&Q travel requirenents

Units - trip

Unit Cost - $1500 ($1392.75)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources | Cost Element ‘ il ‘ Department ‘ Curve | Quantity Units
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WBS No:
Activitv | D:

1FABO1

Proiect
1FAB150000

WBSFilter

Baseline Devl
1FAB

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Activity Filter  * SartsInFY *
[ asc IsuppLIES [ 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 163.45|Dollars
Factors 200 dollars for subscrintions
0.81727 ISYS 0601001 .9285 - Target Adi
[ asc IsuppLIES [ 0000 INONE [ k2715 [Techni i
Factors 1000 dollars/conv machine 1 copv machines

0.81727

[SYS 0601001 .9285 - T
ASC |SUPPLIES 0000 |NONE K271S _Technical Supnort. Oversiaht & Intearation inear \ 653.82IDa ;E;

Factors 400 dollars/FTE office supplies 2 FTE
0.81727 [SYS 0601001.9285 - Taraet Adi
[_asc_ISUPPLIES [ 0000 INONE [ k2715 ITechni i
Factors 29 paaers 3.7 dollars/paaer/month 12 months
0.81727 [SYS 0601001.9285 - Target Adi
[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k2715 ITechni i
Factors 1500 dollars/trin 2 trins/vear/aroun 6 arouns
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 46.947.72|Dollars
E r S
ESC_|ESCALATION [ 0000 INONE | zpEPT INo Department | Linear | 10.206.33Dollars
Factors 19206.3 Dollars
Activitv ID:  1IFXXXB1500 Description: End of Material Stewardship ESH&O Manaaement Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 ESH&O Manaager 0.88each HC 1.479 1.298 69.357 Q0 Q0 69.357 24.136 93.493 |
30 Supplies. Trainina and Travel 0.88leach HC 0 0 Q 15.261 0 15.261 0 15.261
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 92.069 92.069 0 92.069
Total for Activitv 1FXXXB1500: 1.298 69.357 15.261 92.069 176.687 24,136 200.823
Line Iltem 10 - ESH&Q Manager
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - ESH&Q Manager
Br eakdown of Historical Data:
Item- 1 manager
Units - FTE
Unit Cost - 1810 hours (1680.5 hrs)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |TechnigaL&qugu,_OALeLanm&m1egLaﬂgn; Linear 1.479.26lHours
Factors 1810 hours
0.81727 [SYS 0601001 .9285 - Taraet Adi
Line Item 30 - Supplies, Training and Travel
BOE Historical Data Source - PIRS Report Septenber FY99
Item Desc - office supplies
Br eakdown of Historical Data:
Item - supplies
Units - FTE

Unit Cost - $400 ($371.4)

Item Desc - Copy machi ne
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WBSNo: 1FABO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1FXXXB1500 : : . WBS Filter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Br eakdown of Historical Data:
Item- 1 copy machine

Units - ea

Unit Cost - $1000 ($928.50)

Item Desc - ESH&Q Pagers

Br eakdown of Historical Data:
Item- 1 pager

Units - rental / nonth

Unit Cost - $3.70 ($3.44)

Item Desc - ESH&Q Prof essional Subscriptions
Br eakdown of Historical Data:

Item - Subscriptions

Units - subscriptions for one FY

Unit Cost - $200 ($185)

Item Desc - ESH&Q Travel in support of MSCS operations
Breakdown of Historical Data:

Item - ESH&Q travel requirenents

Units - trip

Unit Cost - $1500 ($1392.75)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE K271S [Technical Support. Oversiaht & Intearation | Linear 163.45/Dollars
Factors 200 dollars for subscriptions
0.81727 [SYS 0601001.9285 - Taraget Adi
[_asc_ISUPPLIES [ 0000 INONE [ k2715 ITechni i
Factors 1000 dollars/conv machine 1 copv machines
0.81727 [SYS 0601001.9285 - Target Adi
[_asc_ISUPPLIES [ 0000 INONE [ k2715 ITechni i
Factors 400 dollars/FTE office supplies 2 FTE
0.81727 [SYS 0601001.9285 - T i
cal S Oversiaht & Intearation inear | 1.052.32Do ;[;
Factors 29 paaers 3.7 dollars/paaer/month 12 months
0.81727 [SYS 0601001.9285 - Taraet Adi
[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k2715 ITechni i
Factors 1500 dollars/trin 2 trins/vear/aroun 6 arouns

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 67.811.41Dollars
Factors Is
ESC_|ESCALATION [ 0000 INONE ZDEPT INo Department | Linear | 24.257.57Dollars
Activitv ID:  1FAB200000 Description: Material Stewardship Enaineerina Manaaement Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Enaineerina Manaaer 1.00leach HC 630 630 33.689 0] 0 33.689 16.440 50.129
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WBSNo: 1FABO2 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1FAB200000 Baseline Cost and Basis of Estimate WBSFilter  1FAB

Activity Filter  * SartsInFY *
20 Secretary 1.00/each HC 347 347 6.535 Q0 Q0 6.535 3.189 9.723
30 Supplies. Trainina and Travel 1.00/each HC 0 0 (0] 2.219 (0] 2.219 0 2.219
40 Enaineerina Tech Support 1.00/each HC 630 630 26.857 [0] [0] 26.857 13.106 39.963
50 Subcontracted Enaineerina Tech Support 1.00leach EE 0 0 0] 116.390 Q 116.390 0 116.390
Total for Activity 1FAB200000: 1.607 67.080 118.608 0 185.688 32.735 218.423

Line Item 10 - Engineering Manager

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Engi neering Manager

Breakdown of Historical Data:

Item - 1 manager

Units - FTE

Unit Cost - 1810 hours

Unit Cost Adjustnment factor - .3729

Revised Unit Cost - 675

Basis for adjustnment - remainder of FYOO0 from 22 May through 30 Sep 2000

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |Techn1ca| Support. Oversiaht & Intearation Linear 630.29
Factors 675 hours

0.93376 [SYS 0621001 0.933760889 - Final
Line Item 20 - Secretary

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Engineering Manager's Secretary (shared with Environnental)
Breakdown of Historical Data:

Item- 1 secretary

Units - FTE

Unit Cost - 905 hours, 90 hrs OrT

Unit Cost Adjustnment factor - .3729

Revi sed Unit Cost - 337.5, 33.75

Basis for adjustnment - remainder of FYOO from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techniga|_$unoth._OieLanm&JmegLa1ign; Linear 315.14[Hours

Factors 3375 Hours

0.93376 [SYS 0621001 0.933760889 - Fina

Factors 33.75 Hours

0.93376 [SYS 0621001 0.933760889 - Final
Line Item 30 - Supplies, Training and Travel

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - Engineering Supplies

Br eakdown of Historical Data:

Item- supplies

Units - $/FTE

Unit Cost - $400

Unit Cost Adjustment factor - .33

Revised Unit Cost - $132

Basis for adjustment - renminder of FYOO from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5C_|SUPPLIES 0000 INONE K271S [Technical Sunport. Oversiaht & Intearation | Linear 2.218.62|Dollars |
Factors 400 dollars/FTE 18 FTE 0.33 FYO0Oremainina

0.93376 [SYS 0621001 0.933760889 - Final
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WBS No: LFAB02 Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1FAB200000 : ' . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line Item 40 - Engineering Tech Support

BOE Historical Data Source - PIRS Report Septenber FY99

Item Desc - Engi neering Technical Support

Breakdown of Historical Data:

Item - 1 engineering integrator

Units - FTE

Unit Cost - 1810 hours

Unit Cost Adjustnment factor - .3729

Revised Unit Cost - 675

Basis for adjustnment - remainder of FYOO0 from 22 May through 30 Sep 2000

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K271S |Techniga|_$unoth,_OieL5th1&mLeqtaﬂgn; Linear 630.29Hours
Factors 675 Hours

0.93376 [SYS 0621001 0.933760889 - Final
Line Item 50 - Subcontracted Engineering Tech Support

BOE Esti mat ors Experience - Exp gained through managi ng/ budgeting simlar activites at Rocky Flats under C osure Projects organization
Experience Item Desc - Cross-cutting engineering technical support (not applicable to specific projects)

Br eakdown of Cost Data:

Item - subcontracted engineering technical services for FYOO0

Units - lot

Unit Cost - $124, 646

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
As2_[TENERA 0000 INONE k271S_[Technical Sunport. Oversiaht & Intearation | Linear 83.904.02|Dollars
Factors 780 Hours/FTE (inc OT) 1.2 FTE 96 dollars/hr
0.93376 [SYS 0621001 0.933760889 - Fi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ k2715 ITechnical Sunort. Oversiant & Intearation inear 32.485.54]D0 ;i
Factors 710 hours/FTE (inc OT) 0.7 FTE 70 $/hr
0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1FAB210000 Description: Material Stewardship Enaineerina Manaaement FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Enaineerina Manaaer 1.00/each HC 1.479 1.479 63.031 0] 0] 63.031 30.066 93.097
20 Secretarv 1.00leach HC 814 814 15.336 0 0 15.336 7.315 22.652
30 Supplies. Training and Travel 1.00/each HC 0 0 Q 5,557 Q0 5557 0 5,557
40 Enaineerina Tech Support 1.00/each HC 1.479 1.479 79.067 (0] (0] 79.067 37.715 116.781
50 Subcontracted Enaineerina Tech Support 1.00/each EE 0 0 [0] 249.965 [0] 249.965 0 249,965
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 25.818 25.818 0 25.818
Total for Activity 1FAB210000: 3.772 157.434 255.522 25.818 438.774 75.096 513.871

Line Item 10 - Engineering Manager

BOE Esti mat ors Experience - Exp gained through managi ng/ budgeting simlar activites at Rocky Flats under C osure Projects organization
Experience Item Desc - Cross-cutting engineering technical support (not applicable to specific projects)

Br eakdown of Cost Data:

Item - subcontracted engineering technical services for 1 FY

Units - lot

Unit Cost - $95,772 ($88, 924. 3)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the |l earning curve and streaniined procedures
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WBS No: 1FABO2

Activity ID 1FAB210000 Rockv Flats Closure Proiect \?\gise{ljlt Es:;line o
ivi : . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K271S |Techniga|_$unoth._OieLanm&1megLaﬂgn; Linear 1.479.26|Hours
Factors 1810 hours
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 20 - Secretary
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Engineering Manager's Secretary (shared with Environnental)
Breakdown of Historical Data:
Item- 1 secretary
Units - FTE
Unit Cost - 905 hours, 90.5 hrs OT (840 hrs, 84 OT)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techn1ca| Support. Oversiaht & Intearation Linear 739.63IHours

Factors 905

Hours

Factors 90.5

0.81727

[SYS 0601001.9285 - Taraet Adi

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies, Training and Travel
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - Engineering Supplies
Br eakdown of Historical Data:
Item- supplies
Units - $/FTE
Unit Cost - $400 ($371.40)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE K271S [Technical Sunport. Oversiaht & Intearation Linear 5.557.45|Dollars
Factors 400 dollars/FTE 17 FTE
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 40 - Engineering Tech Support
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Engi neering Technical Support
Breakdown of Historical Data:
Item - 1 engineering integrator
Units - FTE
Unit Cost - 1810 hours (1680.5 hrs)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1FABO2

Activitv 1D 1FAB210000 Rockv Flats Closure Proiect \Ijxgisqult ??fs"ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Adivity Filter _* QartsinEy
RA A & Intearation i 479
Factors 1810 hrs/FTE 1 FTE

0.81727 [SYS 0601001.9285 - Taraet Adi

Line Item 50 - Subcontracted Engineering Tech Support

BOE Esti mat ors Experience - Exp gained through managi ng/ budgeting simlar activites at Rocky Flats under C osure Projects organization

Experience Item Desc - Cross-cutting engineering technical support (not applicable to specific projects)
Br eakdown of Cost Data:

Item - subcontracted engineering technical services for 1 FY

Units - lot

Unit Cost - $305, 853 ($283, 984)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A52 _[TENERA 0000 INONE k271S _ITechnical Supnort. Oversiaht & Intearation | Linear 187.852.20|Dallars
Factors 2082 hrs/FTE (inc OT) 1.2 FTE 92 dollars/hr
0.81727 [SYS 0601001 .9285 - Taraet Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2715 [Techni i
Factors 1900  hrs/FTE (inc OT) 0.5 FTE 80 $ihr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 15.555.41|Dollars
E r S
rtment | Linear 10.262.65IDollars
Factors 10262.7 Dollars
Activitv ID:  1FAB220000 Description: Material Stewardship Enaineerina Manaaement FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Enaineerina Manaaer 1.00/each HC 1.479 1.479 63.031 0] 0] 63.031 22.250 85.281
20 Secretarv 1.00/each HC 814 814 15.336 0 0 15.336 5.414 20.750
30 Supplies. Training and Travel 1.00/each HC 0 0 0] 3.923 Q0 3.923 0 3.923
50 Subcontracted Enaineerina Tech Support 1.00/each HC 0 0 [0] 78.272 [0] 78.272 0 78.272
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 28.060 28.060 0 28.060
Total for Activity 1FAB220000: 2.293 78.368 82.195 28.060 188.623 27.664 216.286

Line Item 10 - Engineering Manager
BOE Historical Data Source - PIRS Report Septenber FY99

Item Desc - Engi neering Technical Support

Breakdown of Historical Data:

Item - 1 engineering integrator

Units - FTE

Unit Cost - 1810 hours (1680.5 hrs)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources | Cost Element ‘ ill ‘ Department ‘ Curve | Quantity Units
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WBS No: 1FABO2

S Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1FAB220000

' : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
& Intearation i 479

Factors 1810 hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Line ltem 20 - Secretary

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Engineering Manager's Secretary (shared with Environnental)

Breakdown of Historical Data:

Item- 1 secretary

Units - FTE

Unit Cost - 905 hours, 90.5 hrs OT (840 hrs, 84 OT)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techniga|_$unog[t._01e[amm&mmmaﬂgn; Linear 739.63
Factors 905 Hours
0.81727

[SYS 0601001 .9285 - Target Adi

Factors 90.5 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies, Training and Travel

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Engineering Supplies

Breakdown of Historical Data:

Item - supplies

Units - $/FTE

Unit Cost - $400 ($371.40)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units

ASC_|SUPPLIES 0000 |INONE K271S [Technical Sunport. Oversiaht & Intearation Linear 3.922.90
Factors 400 dollars/FTE 12 FTE

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 50 - Subcontracted Engineering Tech Support
BOE Esti mators Experience - Exp gai ned through nmanagi ng/ budgeting simlar activites at Rocky Flats under C osure Projects organization

Experience Item Desc - Cross-cutting engineering technical support (not applicable to specific projects)
Br eakdown of Cost Dat a:

Item - subcontracted engineering technical services for 1 FY

Units - |ot

Unit Cost - $95,772 ($88, 924.3)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A52_[TENERA 0000 INONE K271S [Technical Support. Oversiaht & Intearation | Linear 78.271.73Dollars
Factors 2082 hrs/FTE (inc OT) 0.5 FTE 92 dollars/hr

0.81727 [SYS 0601001 .9285 - Taraet Adi
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WBS No:

1FABO2

Activitv | D: 1FAB220000 Rockv Flats Closure Proiect \?\glsquilter Es:gme o
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 19.264.34|Dollars
E r S
rtment | Linear 8.796.07IDollars
Factors 8796.07 Dollars
Activity ID:  1FAB230000 Description: Material Stewardship Enaineerina Manaaement FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Enaineerina Manaaer 1.00|each HC 1.479 1.479 63.031 0 0 63.031 21.809 84.840 |
20 Secretarv 1.00/each HC 814 814 15.336 0 0 15.336 5.306 20.643
30 Supplies. Training and Travel 1.00|each HC 0 0 0 3.269 0 3.269 0 3.269
50 Subcontracted Enaineerina Tech Support 1.00/each HC 0 0 [0] 78.272 [0] 78.272 0 78.272
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 51.722 51.722 0 51.722
Total for Activity 1FAB230000: 2.293 78.368 81.541 51.722 211.630 27.115 238.746
Line Item 10 - Engineering Manager
BOE Historical Data Source - PIRS Report Septenber FY99
Item Desc - Engi neering Technical Support
Br eakdown of Historical Data:
Item - 1 engineering integrator
Units - FTE
Unit Cost - 1810 hours (1680.5 hrs)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K271S |Techn1ca| Support. Oversiaht & Intearation Linear 1.479.26|Hours
Factors 1810 hours
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 20 - Secretary
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Engineering Manager's Secretary (shared with Environnental)
Br eakdown of Historical Data:
Item- 1 secretary
Units - FTE
Unit Cost - 905 hours, 90.5 hrs OT (840 hrs, 84 OT)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustnment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techniga|_$unoth,_OieLanh1&mLegLaﬂgn; Linear 739.63
Factors 905 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
a 96|Hou
Factors 90.5 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies, Training and Travel
BOE Hi storical Data Source - PIRS Report Septenber FY99
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WBS No: 1FABO2

Activity I D 1FAB230000 Rocky Flats Closure Proiect \?\;l;)lsql;tlt Es:eBline per
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Item Desc - Engineering Supplies

Br eakdown of Historical Data:

Item- supplies

Units - $/FTE

Unit Cost - $400 ($371.40)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
AsC_|SUPPLIES 0000 INONE k271S_[Technical Sunnort. Oversiaht & Intearation | Linear 3.269.09|Dollars
Factors 400 dollars/FTE 10 FTE
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 50 - Subcontracted Engineering Tech Support
BOE Esti mators Experience - Exp gai ned through nmanagi ng/ budgeting simlar activites at

Rocky Flats under C osure Projects organization

Experience Item Desc - Cross-cutting engineering technical support (not applicable to specific projects)

Br eakdown of Cost Data:

Item - subcontracted engineering technical services for 1 FY
Units - |ot

Unit Cost - $95,772 ($88, 924.3)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A52_[TENERA 0000 INONE K271S_ITechnical Sunnort. Oversight & Intearation Linear 78.271.73|Dollars
Factors 2082 hrs/FTE (inc OT) 0.5 FTE 92 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 37.379.9
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 14.341.95Dollars
Factors 14342  Dollars
Activitv ID:  1FAB240000 Description: Material Stewardship Enaineerina Manaaement FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Enaineerina Manaaer 1.00/each HC 1.479 1.479 63.031 [0] [0] 63.031 17.775 80.806
20 Secretary 1.00/each HC 814 814 15.336 Q0 Q0 15.336 4,325 19.661
30 Supplies. Trainina and Travel 1.00/each HC 0 0 [0] 2.615 [0] 2.615 0 2.615
50 Subcontracted Enaineerina Tech Support 1.00leach HC 0 0 0 78.272 0 78.272 0 78.272
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 25.846 25.846 0 25.846
Total for Activity 1IFAB240000: 2.293 78.368 80.887 25.846 185.100 22.100 207.200
Line Item 10 - Engineering Manager

BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - Engineering Technical Support

Br eakdown of Historical Data:

Item- 1 engineering integrator

Units - FTE

Unit Cost - 1810 hours (1680.5 hrs)

Unit Cost Adjustment factor - .9285
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WBS No: 1FAB02 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1FAB240000 . . . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOWgiven the | earning curve and strean ined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M030 |MANAGEMENT INTEGRATORS (GR | K271S |TechnigaL&quth,_OieLanm&1megLaﬂgn; Linear 1.479.26|Hours
Factors 1810 hours
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 20 - Secretary
BOE Historical Data Source - PIRS Report Septenber FY99
Item Desc - Engi neering Manager's Secretary (shared with Environnental)
Breakdown of Historical Data:
Item- 1 secretary
Units - FTE
Unit Cost - 905 hours, 90.5 hrs OT (840 hrs, 84 OT)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techniga.|_SA1QDQLL_OALeLS_LQhL&_lDLEQLaIiQD; Linear 739.63
Factors 905 Hours
0.81727

Line Item 30 - Supplies, Training and Travel

BOE

Resources

Line ltem 50 -
BOE

[SYS 0601001 .9285 - Target Adi

Factors 90.5 Hours

0.81727 [SYS 0601001 .9285 - Taraet Adi

Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Engineering Supplies

Br eakdown of Historical Data:

Item- supplies

Units - $/FTE

Unit Cost - $400 ($371.40)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element dll
A5SC_|SUPPLIES 0000 _[NONE
Factors 400 dollars/FTE 8 FTE

Department Curve Quantity Units
K271S |TechnigaLSuQDQLt,_OALeLanh1&1megLaﬂQn;4Linaar 2.615.27|Dollars |

0.81727 [SYS 0601001.9285 - Taraet Adi
Subcontracted Engineering Tech Support

Esti mat ors Experience - Exp gained through managi ng/ budgeting simlar activites at Rocky Flats under C osure Projects organization

Experience Item Desc - Cross-cutting engineering technical support (not applicable to specific projects)
Br eakdown of Cost Data:

Item - subcontracted engineering technical services for 1 FY

Units - lot

Unit Cost - $95,772 ($88, 924. 3)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the |l earning curve and streaniined procedures
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WBS No: 1FABO2

Activitv | D: 1FAB240000 Rockv Flats Closure Proiect \?\;l;)lsquilter Es:eB"ne o
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
As2[TENERA 0000 INONE k271S_[Technical Sunnort. Oversiaht & Intearation | Linear 78.271.73|Dollars
Factors 2082 hrs/FTE (inc OT) 0.5 FTE 92 dollars/hr
0.81727 [SYS 0601001 .9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 8.432.64Dollars
E r S
ESC_|ESCALATION [ 0000 INONE | zpEPT INo Department | Linear | 17.412.96lDollars
Factors 17413  Dollars
Activitv ID:  1FAB250000 Description: Material Stewardship Enaineerina Manaaement FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Enaineerina Manaaer 1.00/each HC 1.479 1.479 63.031 0 0] 63.031 21.935 84.966
20 Secretarv 1.00/each HC 814 814 15.336 0 0 15.336 5.337 20.673
30 Supplies. Training and Travel 1.00/each HC 0 0 0] 654 0 654 0 654
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 56.717 56.717 0 56.717
Total for Activity 1FAB250000: 2.293 78.368 654 56.717 135.738 27.272 163.010
Line Item 10 - Engineering Manager
BOE Hi storical Data Source - PIRS Report Septemnber FY99
Item Desc - Engi neering Technical Support
Br eakdown of Historical Data:
Item - 1 engineering integrator
Units - FTE
Unit Cost - 1810 hours (1680.5 hrs)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustnment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K271S |Techniga|_&quth,_OieLanm&1megLaﬂgn; Linear 1.479.26lHours

Factors 1810 hours

Line Item 20 - Secretary

0.81727 [SYS 0601001 .9285 - Taraet Adi

BOE Historical Data Source - PIRS Report Septenber FY99

Item Desc - Engineering Manager's Secretary (shared with Environnental)

Breakdown of Historical Data:

Item- 1 secretary

Units - FTE

Unit Cost - 905 hours, 90.5 hrs OT (840 hrs, 84 OT)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techni£a.|_SA1QDQLL_OALQLS_iQhL&_lDLEQLaIiQD; Linear 739.63
Factors 905 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No: 1FABO2

Activity ID 1FAB250000 Rockv Flats Closure Proiect \/\/Bpmisqu'lt E?/s\?a“ne oo
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
& Intearation i 9

Factors 90.5 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Line Item 30 - Supplies, Training and Travel

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Engineering Supplies

Breakdown of Historical Data:

Item - supplies

Units - $/FTE

Unit Cost - $400 ($371.40)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll

Department Curve Quantity Units

A5SC_|SUPPLIES 0000 _INONE k271S _ITechnical Supnort. Oversiaht & Intearation | Linear 653.82|Dollars
Factors 400 dollars/FTE 2 FTE

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 40.250.45/Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 16.466.48Dollars |
Factors 16466.5 Dollars
Activitv ID:  1FXXXB2500 Description: End of Material Stewardship Enaineerina Manamt. Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Enaineerina Manaaer 0.88leach HC 1.479 1.298 55.291 (0] (0] 55.291 19.241 74532
20 Secretary 0.88each HC 814 714 13.453 Q0 Q0 13.453 4,682 18.134
30 Supplies. Trainina and Travel 0.88leach HC 0 0 [0] 574 [0] 574 0 574
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 78.935 78.935 0 78.935
Total for Activity 1FXXXB2500: 2.011 68.743 574 78.935 148.252 23.923 172,175

Line Item 10 - Engineering Manager

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Engi neering Technical Support

Breakdown of Historical Data:

Item - 1 engineering integrator

Units - FTE

Unit Cost - 1810 hours (1680.5 hrs)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units

750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K271S |Techniga|_$unoth,_OieLanm&mLegLaﬂgn; Linear 1.479.26|Hours
Factors 1810 hours

0.81727 [SYS 0601001 .9285 - Taraet Adi
Line Item 20 - Secretary

BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - Engi neering Manager's Secretary (shared with Environnmental)
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WBS No: 1FABO2

Activity 1D 1FXXXB2500 Rockv Flats Closure Proiect \Ijxgiseglt Es:esnne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Breakdown of Historical Data:

Item- 1 secretary

Units - FTE

Unit Cost - 905 hours, 90.5 hrs OT (840 hrs, 84 OT)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |TechnigaLSunogu,_OALeLquhlﬁinLQqLaliQn; Linear 739.63
Factors 905 Hours

0.81727

[SYS 06010019285 - T i
. \ 73.96/Hours

0.81727 [SYS 0601001 .9285 - Taraet Adi

Factors 90.5 Hours

Line Item 30 - Supplies, Training and Travel
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Engineering Supplies
Breakdown of Historical Data:
Item - supplies
Units - $/FTE
Unit Cost - $400 ($371.40)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustnment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units

A5SC_|SUPPLIES 0000 _[NONE k271 _ITechnical Subnort. Oversiaht & Intearation | Linear 653.82|Dollars
Factors 400 dollars/FTE 2 FTE

0.81727 [SYS 0601001 .9285 - Taraet Adi
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_[CONTINGENCY 0000 INONE ZDEPT INo Department Linear 58.137.87|Dollars
Factors IS
ESC_|ESCALATION [ 0000 INONE ZDEPT INo Department | Linear | 20.797.14lDollars

Title: Material Stewardship Environmental Compl

Activitv ID:  1FAB300000 Description: Material Stewardship Environmental Manaaement Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

10 Environmental Compliance Manaaer 1.00/each HC 630 630 33.689 Q0 Q0 33.689 16.440 50.129

15 Renportina. ECATS & PI 1.00/each HC 756 756 28.046 5.913 0 33.959 13.686 47.645

20 Secretarv 1.00/each HC 331 331 6.111 0 0 6.111 2.982 9.094

30 Supplies. Trainina and Travel 1.00leach HC 0 0 [0] 3.843 [0] 3.843 0 3.843
Total for Activity 1FAB300000: 1.718 67.846 9.756 0 77.603 33.109 110.712

Line Item 10 - Environmental Compliance Manager
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Environnental Manager
Br eakdown of Historical Data:
Item- 1 manager
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WBS No:
Activitv | D:

Resources

Line ltem 15 -
BOE

Resources

Line ltem 20 -
BOE

1FABO3 Rockv Flats Closure Proiect Proiect Baseline Devl

1FAB300000 : : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Units - FTE

Unit Cost - 1810 hours

Unit Cost Adjustment factor - .3729

Revi sed Unit Cost - 675

Basis for adjustment - renminder of FYOO from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |Techni£a.|_SA1QDQLL_OALQLS_iQhL&_lDLEQLaIiQD; Linear 630.29Hours
Factors 675 hours

0.93376 [SYS 0621001 0.933760889 - Final
Reporting, ECATS & PI

Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Environnental Managenent |ntegrator

Br eakdown of Historical Data:

Item - 1 nanager

Units - FTE

Unit Cost - 1810 hours

Unit Cost Adjustment factor - .3729, .1

Revi sed Unit Cost - 675, 67.5 hrs

Basis for adjustment - renminder of FYOO from 22 May through 30 Sep 2000, 10% of the managers tinme spent on this task

Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Scientist

Br eakdown of Historical Data:

Item- 1 scientist

Units - FTE

Unit Cost - 1810 hours, 181 hours OT

Unit Cost Adjustment factor - .3729, .1

Revi sed Unit Cost - 675, 67.5 hrs OT

Basis for adjustment - renminder of FYOO from 22 May through 30 Sep 2000, 100% of the scientest's tine spent on this task, 10%of it is OT

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Subcontract Support

Br eakdown of Historical Data:

Item - subcontracts

Units - |ot

Unit Cost - $6332.50

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M030_IMANAGEMENT INTEGRATORS (GR | K271S [Technical Support. Oversiaht & Intearation Linear 63.03/Hours
Factors 67.5 hours
0.93376 [SYS 0621001 0.933760889 - Fi
[ 750 ISTRAIGHTTIMEBASE | s090 |OTHERSCIENTISTS | R100S IRMRS Salaried [ Linear \ 630 9qlmur§j
Factors 675 hours
0.93376 [SYS 0621001 0.933760889 - Fi
751 |OVERTIME BASE & PRE 5090 |OTHER SCIENTISTS R100S |RMRS Salaried | Linear | 63.03 HQUIZ

Factors 67.5 hours OT

0.93376 [SYS 0621001 0.933760889 - Fi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 5.913.04]Do ;i

Factors 745 hours/FTE + OT 0.1 FTE 85 dollars/hr

0.93376 [SYS 0621001 0.933760889 - Final
Secretary

Hi storical Data Source - PIRS Report Septenber FY99
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WBS No:
Activitv | D:

Resources

iiﬁgggoooo Rockv Flats Closure Proiect \FI’\;;“S”;“ Es:eB““e Devi
. ) . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Item Desc - Engineering Manager's Secretary (shared with Environnental)

Br eakdown of Historical Data:

Item- 1 secretary

Units - FTE

Unit Cost - 905 hours, 35 hrs OT
Unit Cost Adjustment factor - .3729
Revised Unit Cost - 337.5, 17 OT

Basis for adjustment - renminder of FYOO from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techniga|_$unoth._OieLanm&JmegLa1ign; Linear 315.14|Hours
Factors 337.5  Hours

0.93376 [SYS 0621001 0.933760889 - Fina

nea o/lR0
Factors 17 Hours
0.93376 [SYS 0621001 0.933760889 - Final
Line Item 30 - Supplies, Training and Travel
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - supplies
Br eakdown of Historical Data:
Item - office supplies
Units - FTE
Unit Cost - $400/FTE
Unit Cost Adjustnent factor - .33
Revised Unit Cost - $132
Basis for adjustnment - remainder of FYOO from 22 May through 30 Sep 2000
Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Professional magazi ne subscriptions
Br eakdown of Historical Data:
Item - subscriptions for 1 FY
Units - |ot
Unit Cost - $500
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -
Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - certification courses
Br eakdown of Historical Data:
Item- certification courses
Units - class
Unit Cost - $950
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE K271S [Technical Sunport. Oversiaht & Intearation Linear 1.602.33Dollars
Factors 400 dollars/FTE 13 FTE 0.33 FYO0O0 remainina

0.93376

ISYS 0621001 0.933760889 - Fi
A5C_|SUPPLIES 0000 INONE K271S |Technical Sunnort. Oversiaht & Intearation Linear | 466.88ID0 ;i

dollars for subcriptions

500

0.93376 - Fina

Factors 950 certification course reaistration fee 2 certifications

[SYS 0621001 0.933760889

0.93376 [SYS 0621001 0.933760889 - Final
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WBSNo: 1FABO3 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1FAB310000 Baseline Cost and Basis of Estimate WBSFilter  1FAB

Activity Filter  * SartsInFY *
Activitv ID:  1FAB310000 Description: Material Stewardship Environmental Mat FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

10 Environmental Compliance Manaaer 1.00/each HC 1.479 1.479 79.067 [0] [0] 79.067 37.715 116.781
15 Renortina, ECATS & PI 1.00/each HC 1.775 1.775 65.823 14.149 Q0 79.972 31.397 111.370
20 Secretarv 1.00/each HC 776 776 14.330 0 0 14.330 6.836 21.166
30 Supplies. Training and Travel 1.00leach HC 0 0 0 12.300 0 12.300 0 12.300
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 13.840 13.840 0 13.840
Total for Activity 1IFAB310000: 4,031 159,220 26.449 13.840 199.509 75.948 275.456

Line Item 10 - Environmental Compliance Manager

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - Environnental Manager

Br eakdown of Historical Data:

Item - 1 nanager

Units - FTE

Unit Cost - 1810 hours (1680.5 hrs)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units

750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |Techniga|_$unoth,_OieL5th1&mLeqtaﬂgn; Linear 1.479.26|Hours
Factors 1810 hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Iltem 15 - Reporting, ECATS & PI

BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Environnental Managenent |ntegrator
Breakdown of Historical Data:

Item - Environnental nanager support

Units - lot

Unit Cost - 181 hours (168 hrs)

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Scientist

Br eakdown of Historical Data:

Item- scientist support

Units - |ot

Unit Cost - 1810 hours, 181 OT (1680.5 hrs, 168 QT)

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Subcontract Support for 1 FY

Br eakdown of Historical Data:

Item - subcontracts

Units - |ot

Unit Cost - $17,313 ($16, 075)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K271S |Techniga|_$unoth,_OieL5th1&mLQQLaﬂgn; Linear 147.93
Factors 181 hours

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No: 1FABO3

Activity ID 1FAB310000 Rockv Flats Closure Proiect \Ij\giser;n Es/sé“ne oo
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 ISTRAIGHT TIME BASE S090 |OTHER SCIENTISTS R100S [RMRS Salaried Linear ‘ 1.479.26/Hours

Factors 1810 hours

751 |OVERTIME BASE & PRE S090 |OTHER SCIENTISTS R100S [RMRS Salaried

0.81727 [SYS 0601001.9285 - Taraet Adi
Linear ‘ 147 93|Hours

Factors 181 hours OT

0.81727 [SYS 0601001.9285 - Tarae
al Support. O iaht & inea 4
Factors 1990 hours/FTE + OT 0.1 FTE 87 dollars/hr

Line Item 20 - Secretary

0.81727 [SYS 0601001 .9285 - Taraet Adi

BOE Historical Data Source - PIRS Report Septenber FY99

Item Desc - Engineering Manager's Secretary (shared with Environnental)
Breakdown of Historical Data:

Item- 1 secretary

Units - FTE

Unit Cost - 905 hours, 45 hrs OT (840 hrs, 41.8 OT)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techn1ca| Support. Oversiaht & Intearation Linear 739.63|Hours
Factors 905 Hours
0.81727

Factors 45 Hours

Line Item 30 - Supplies, Training and Travel

ISYS 0601001 .9285 - T i
. \ 36.78 ;2ij;

0.81727 [SYS 0601001 .9285 - Taraet Adi

BOE Historical Data Source - PIRS Report Septenber FY99
Item Desc - supplies

Breakdown of Historical Data:

Item - office supplies

Units - lot

Unit Cost - $400/ FTE ($371. 40)

Item Desc - Professional magazi ne subscriptions
Breakdown of Historical Data:

Item - subscriptions for 1 FY

Units - lot

Unit Cost - $2250 ($2089)

Item Desc - certification courses
Br eakdown of Historical Data:
Item- certification courses
Units - class
Unit Cost - $950 ($882)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the |l earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources| Cost Element ‘ ill ‘ Department ‘ Curve | Quantity |

Units |
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WBS No: 1FABO3

Activity D 1FAB310000 Rockv Flats Closure Proiect \?\;l;)isqu'lt E?Zesnne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ asc IsuppLIES [ 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 1.838.86Dallars

Factors 2250 dollars for subcriptions

0.81727 [SYS 0601001.9285 - Taraet Adi

[SYS 0601001 .9285 - T i
: | 6211.26D0 ;E;

0.81727 [SYS 0601001 .9285 - Taraet Adi

[ asc IsuppLIES [ 0000 INONE [ k2715 [Techni
Factors 400 dollars/FTE 13 FTE

0.81727

Factors 950 certification course reaistration fee 8 certifications

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 8.338.36Dollars
E r S
rtment | Linear ‘ 5.501 ?1|Do ars
Factors 5501.21 Dollars
Activity ID:  1FAB320000 Description: Material Stewardship Environmental Mat FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Environmental Compliance Manaaer 1.00/each HC 1.479 1.479 79.067 [0] [0] 79.067 27.910 106.977
15 Reportina. ECATS & PI 1.00/each HC 1.775 1.775 65.823 14.149 (0] 79.972 23.235 103.208
20 Secretarv 1.00/each HC 776 776 14.330 Q0 Q0 14.330 5.059 19.389
30 Supplies. Trainina and Travel 1.00/each HC 0 0 0 12.300 0 12.300 0 12.300
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 36.058 36.058 0 36.058
Total for Activity 1FAB320000: 4.031 159.220 26.449 36.058 221.727 56.205 277.932
Line Item 10 - Environmental Compliance Manager
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Environnental Manager
Br eakdown of Historical Data:
Item- 1 manager
Units - FTE
Unit Cost - 1810 hours (1680.5 hrs)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |Techn1ca| Support. Oversiaht & Intearation Linear 1.479.26/Hours

Factors 1810 hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Iltem 15 - Reporting, ECATS & PI
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Environnental Managenent |ntegrator
Breakdown of Historical Data:
Item - Environnental nanager support
Units - lot
Unit Cost - 181 hours (168 hrs)

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Scientist

Br eakdown of Historical Data:

Item- scientist support

Units - |ot

Unit Cost - 1810 hours, 181 OT (1680.5 hrs, 168 QT)
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WBSNo: 1FABO3 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1FAB320000 Baseline Cost and Basis of Estimate WBSFilter  1FAB

Activity Filter  * SartsIn FY *

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Subcontract Support for 1 FY

Br eakdown of Historical Data:

Item - subcontracts

Units - lot

Unit Cost - $17,313 ($16, 075)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K271S |TeChrLiQa.|_S_uQDQLL_OALeLS_iQhL&_[DLEQLaIiQD; Linear 147.93
Factors 181 hours
0.81727 [SYS 0601001.9285 - Taraet Adi
750 ISTRAIGH ME BASE S090 |OTHER SCIENTISTS R100S [RMRS Salaried | Linear ‘ 1.479 26|Hours
Factors 1810 hours
0.81727 [SYS 0601001.9285 - T i
751 _|OVERTIME BASE & PRE S090 |OTHER SCIENTISTS R100S |RMRS Salaried [ Linear \ 14%

Factors 181 hours OT

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 1990 ours/FTE + OT 0.1 FTE 87 dollars/hr

>

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 20 - Secretary

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Engineering Manager's Secretary (shared with Environnental)
Breakdown of Historical Data:

Item- 1 secretary

Units - FTE

Unit Cost - 905 hours, 45 hrs OT (840 hrs, 41.8 OT)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techn1ca| Support. Oversiaht & Intearation Linear 739.63|Hours
Factors 905 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 45 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies, Training and Travel

BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - supplies

Br eakdown of Historical Data:

Item- office supplies

Units - |ot

Unit Cost - $400/ FTE ($371. 40)

Item Desc - Professional naegazine subscriptions
Br eakdown of Historical Data:
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WBS No: LFABO3 Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1FAB320000 : ' . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Item - subscriptions for 1 FY
Units - |ot
Unit Cost - $2250 ($2089)

Item Desc - certification courses
Br eakdown of Historical Data:
Item- certification courses
Units - class
Unit Cost - $950 ($882)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE k271 _ITechnical Subnort. Oversiaht & Intearation | Linear 4.249 81|Dollars
Factors 400 dollars/FTE 13 FTE
0.81727 [SYS 0601001 .9285 - Taraet Adi
[ asc IsuppLIES [ 0000 INONE [ k2715 [Techni i
Factors 2250 dollars for subcriptions
0.81727 [SYS 0601001.9285 - T i
[ ASM [TRAVEL/TRAIN/RELOCAT [ 0000 INONE | k2715 [Technical Sunnort. Oversiaht & Intearation inear | 6.211.261Do ;E;
Factors 950 certification course reaistration fee 8 certifications

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity | Units
CON_|CONTINGENCY 0000 [INONE ZDEPT INo Department Linear 24.755.00
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 11.303.10Dollars
Factors 11303.1 Dollars
Activity ID:  1FAB330000 Description: Material Stewardship Environmental Mat FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Environmental Compliance Manaaer 1.00/each HC 1.479 1.479 79.067 [0] [0] 79.067 27.357 106.424
15 Renportina, ECATS & PI 1.00/each HC 1.775 1.775 65.823 14.149 0 79.972 22.775 102.747
20 Secretary 1.00/each HC 776 776 14.330 [0] [0] 14.330 4.958 19.289
30 Supplies. Training and Travel 1.00leach HC 0 0 0 12.300 0 12.300 0 12.300
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 66.583 66.583 0 66.583
Total for Activity 1IFAB330000: 4.031 159.220 26.449 66.583 252.252 55.090 307.342

Line Item 10 - Environmental Compliance Manager

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Environnental Manager

Breakdown of Historical Data:

Item - 1 manager

Units - FTE

Unit Cost - 1810 hours (1680.5 hrs)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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XVB,S,N‘TD_ iiﬁgggoooo Rockv Flats Closure Proiect \'j\;;"sp‘;l
ctivity ID: Baseline Cost and Basis of Estimate e

Baseline Devl
1FAB

*

Activity Filter
& Intearation

Factors 1810 hours

Line Iltem 15 - Reporting, ECATS & PI

0.81727 [SYS 0601001.9285 - Taraet Adi

BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Environnental Managenent |ntegrator
Breakdown of Historical Data:

Item - Environnental nanager support

Units - lot

Unit Cost - 181 hours (168 hrs)

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Scientist

Br eakdown of Historical Data:

Item- scientist support

Units - |ot

Unit Cost - 1810 hours, 181 OT (1680.5 hrs, 168 Q)

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Subcontract Support for 1 FY

Br eakdown of Historical Data:

Item - subcontracts

Units - |ot

Unit Cost - $17,313 ($16, 075)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K271S |Techniga|_$unoth,_OieLanm&JmegLa1ign; Linear 147.93
Factors 181 hours

0.81727 [SYS 0601001.9285 - Taraet Adi

750 |STRAIGH ME BASE S090 |OTHER SCIENTISTS R100S [RMRS Salaried | Line

Factors 1810 hours

0.81727 [SYS 0601001.9285 - Taraet Adi

751 |OVERTIME BASE & PRE S090 |OTHER SCIENTISTS R100S [RMRS Salaried | Linear

147.93Hours ]

Factors 181 hours OT

0.81727 [SYS 0601001.9285 - Tarae

ours/FTE + OT 0.1 FTE 87 dollars/hr

>

Factors 1990

Line Item 20 - Secretary

49.4

0.81727 [SYS 0601001 .9285 - Taraet Adi

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - Engineering Manager's Secretary (shared with Environnental)
Br eakdown of Historical Data:

Item- 1 secretary

Units - FTE

Unit Cost - 905 hours, 45 hrs OT (840 hrs, 41.8 OT)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources | Cost Element ‘ il ‘ Department

‘ Curve

Quantity | Units |
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WBS No: LFABOS Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1FAB330000 : ' . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

Factors 905 Hours

Factors 45 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies, Training and Travel

BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - supplies

Br eakdown of Historical Data:

Item- office supplies

Units - |ot

Unit Cost - $400/ FTE ($371. 40)

Item Desc - Professional naegazi ne subscriptions
Br eakdown of Historical Data:

Item - subscriptions for 1 FY

Units - |ot

Unit Cost - $2250 ($2089)

Item Desc - certification courses
Br eakdown of Historical Data:
Item- certification courses
Units - class
Unit Cost - $950 ($882)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units |

A5C_|SUPPLIES 0000 INONE K271S [Technical Support. Oversiaht & Intearation Linear 1.838.86/Do
Factors 2250 dollars for subcriptions

0.81727 [SYS 0601001.9285 - Taraet Adi

[SYS 0601001 .9285 - T i
: | e6211.26Do ;E;

0.81727 [SYS 0601001 .9285 - Taraet Adi

A5C_|SUPPLIES 0000 INONE K271S [Techni

Factors 400 dollars/FTE 13 FTE

0.81727

Factors 950 certification course reaistration fee 8 certifications

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 48.119.95|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 18.462.66lDollars
Factors 18462.7 Dollars
Activitv ID:  1FAB340000 Description: Material Stewardship Environmental Mat FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Environmental Comnliance Manaaer 1.00/each HC 1.479 1.479 79.067 0 (0] 79.067 22.297 101.363
15 Renportina, ECATS & PI 1.00/each HC 1.775 1.775 65.823 14.149 Q0 79.972 18.562 98.534
20 Secretary 1.00/each HC 776 776 14.330 [0] [0] 14.330 4.041 18.372
30 Supplies. Training and Travel 1.00leach HC 0 0 Q 10.093 Q 10.093 0 10.093
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WBSNo: 1FABO3 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1FAB340000 . . . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
LSJLS—IngmgﬂﬁLAnd_E&QaLalion [ 1 Oo\e_a [ Ee | 0 0 0 0 32.545 32,545 0 32.545
Total for Activitv 1FAB340000: 4,031 159.220 24.243 32.545 216.007 44,900 260.907
Line Item 10 - Environmental Compliance Manager
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - Environnental Manager
Br eakdown of Historical Data:
Item - 1 nanager
Units - FTE
Unit Cost - 1810 hours (1680.5 hrs)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOWgiven the | earning curve and streanlined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |Techn1ca| Support. Oversiaht & Intearation Linear 1.479.26|Hours

Factors 1810 hours

Line Item 15 - Reporting, ECATS & PI

0.81727 [SYS 0601001 .9285 - Taraet Adi

BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - Environnental Managenent |ntegrator

Br eakdown of Historical Data:

Item - Environmental manager support

Units - |ot

Unit Cost - 181 hours (168 hrs)

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Scientist

Br eakdown of Historical Data:

Item- scientist support

Units - lot

Unit Cost - 1810 hours, 181 OT (1680.5 hrs, 168 OT)

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Subcontract Support for 1 FY

Br eakdown of Historical Data:

Item - subcontracts

Units - lot

Unit Cost - $17,313 ($16, 075)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K271S |Technica| Support, Oversiaht & Intearation Linear 147.93|Hours
Factors 181 hours

[ 750 IsTRAGHTTIMEBASE | s000 loTHERSCIENTISTS | R100S |RMRS Salaried

0.81727 [SYS 0601001 .9285 - Tif;jit: ﬁﬂ'
Line

Factors 1810 hours

0.81727 [SYS 0601001.9285 - Taraet Adi

751 |OVERTIME BASE & PRE S090 |OTHER SCIENTISTS R100S [RMRS Salaried |

Linear

\ 147.93Hours

Factors 181 hours OT

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No: LFABO3 Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1FAB340000 : ' . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ AsH [SUBCONTRACTED SRVS 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 14.149.42Dollars

Factors 1990 hours/FTE + OT 0.1 FTE 87 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem 20 - Secretary

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Engineering Manager's Secretary (shared with Environnental)
Breakdown of Historical Data:

Item- 1 secretary

Units - FTE

Unit Cost - 905 hours, 45 hrs OT (840 hrs, 41.8 OT)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |TechnigaL$unoth._OieLaigm&1megLaﬂgn; Linear 739.63
Factors 905 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
751 |OVERTIME BASE & PRE G040 |SECRETARIES K271S |Technical Support. Oversiaht & Intearation | Linear ‘ 36.78IHours
Factors 45 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies, Training and Travel

BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - supplies

Breakdown of Historical Data:

Item - office supplies

Units - lot

Unit Cost - $400/ FTE ($371. 40)

Item Desc - Professional magazi ne subscriptions
Breakdown of Historical Data:

Item - subscriptions for 1 FY

Units - lot

Unit Cost - $2250 ($2089)

Item Desc - certification courses
Br eakdown of Historical Data:
Item- certification courses
Units - class
Unit Cost - $950 ($882)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5C_ISUPPLIES 0000 INONE K271S [Technical Suport. Oversiaht & Intearation Linear 1.838.86lDollars
Factors 2250 dollars for subcriptions
0.81727 [SYS 0601001.9285 - T i
[ asc IsuppLIES [ 0000 INONE [ k2715 ITechni j i i | qqq:ﬁ]ﬁﬁﬁm
Factors 400 dollars/FTE 11 FTE

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No: LFABO3 Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1FAB340000 : ' . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 4.658.45Dollars

Factors 950 certification course reaistration fee 6 certifications

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 10.618.43Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 21.926.49lDollars
Factors 21926.5 Dollars
Activitv ID:  1FAB350000 Description: Material Stewardship Environmental Mat FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Environmental Compliance Manaaer 1.00/each HC 1.479 1.479 79.067 [0] 0 79.067 27.515 106.582
15 Renportina, ECATS & PI 1.00/each HC 0 0 Q 14.149 Q0 14,149 0 14.149
20 Secretarv 1.00leach HC 776 776 14.330 0 0 14.330 4,987 19.317
30 Supplies. Training and Travel 1.00/each HC 0 0 Q 4,618 Q0 4,618 0 4,618
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 77.192 77.192 0 77.192
Total for Activity 1IFAB350000: 2.256 93.397 18.767 77.192 189.356 32.502 221.858

Line Item 10 - Environmental Compliance Manager

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Environnental Manager

Breakdown of Historical Data:

Item- 1 manager

Units - FTE

Unit Cost - 1810 hours (1680.5 hrs)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |Techn1ca| Support. Oversiaht & Intearation Linear 1.479.26/Hours
Factors 1810 hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 15 - Reporting, ECATS & PI

BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - Subcontract Support for 1 FY

Br eakdown of Historical Data:

Item - subcontracts

Units - |ot

Unit Cost - $17,313 ($16, 075)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H _|SUBCONTRACTED SRVS 0000 _INONE K271S [Technical Supnort. Oversiaht & Intearation Linear 14.149.42|Dollars
Factors 1990 hours/FTE + OT 0.1 FTE 87 dollars/hr

0.81727 [SYS 0601001 .9285 - Taraet Adi
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WBS No: 1FABO3

Activity 1D: 1FAB350000 Baseline Cost and Basis of Estimate

Rockv Flats Closure Proiect Proiect Baseline Devl
WBSFilter  1FAB

Activity Filter  * SartsInFY *

Line Item 20 - Secretary

BOE Historical Data Source - PIRS Report Septenber FY99

Item Desc - Engineering Manager's Secretary (shared with Environnental)
Breakdown of Historical Data:

Item- 1 secretary

Units - FTE

Unit Cost - 905 hours, 45 hrs OT (840 hrs, 41.8 OT)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techn1ca| Support. Oversiaht & Intearation Linear 739.63|Hours
Factors 905 Hours
0.81727

Factors 45 Hours

Line Item 30 - Supplies, Training and Travel

ISYS 0601001 .9285 - T i
. \ 36.78 ;2ij;

0.81727 [SYS 0601001 .9285 - Taraet Adi

BOE Historical Data Source - PIRS Report Septenber FY99
Item Desc - supplies

Breakdown of Historical Data:

Item - office supplies

Units - lot

Unit Cost - $400/ FTE ($371. 40)

Item Desc - Professional magazi ne subscriptions
Breakdown of Historical Data:

Item - subscriptions for 1 FY

Units - lot

Unit Cost - $1200 ($1114)

Item Desc - certification courses
Br eakdown of Historical Data:
Item- certification courses
Units - class
Unit Cost - $950 ($882)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE K271S [Technical Support. Oversiaht & Intearation | Linear 980.73

Factors 1200 dollars for subcriptions

0.81727 [SYS 0601001.9285 - Taraet Adi
[_asc_ISUPPLIES [ 0000 INONE [ k2715 ITechni i
Factors 400 dollars/FTE 4 FTE

0.81727 [SYS 0601001.9285 - T i
[ AsM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k2715 ITechni i i i | 2320220 ;E;
Factors 950 certification course reaistration fee 3 certifications

0.81727 [SYS 0601001 .9285 - Taraet Adi
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WBS No:

1FABO3

Activity | D: 1FAB350000 Rockv Flats Closure Proiect \lj\glsquilter Es:;llne o
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 54.781.18[Dollars
E r S
rtment | Linear | 22.411.01[Dollars
Factors 22411.0 Dollars
Activity ID:  1FXXXB3500 Description: End of Material Stewardship Environmental Mat Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Environmental Compliance Manaaer 0.88leach HC 1.479 1.298 69.357 0 0 69.357 24,136 93.493
15 Reportina. ECATS & Pl 0.88leach HC 0 0 0 12.412 0 12.412 0 12.412
20 Secretarv 0.88leach HC 776 681 12.570 0 0 12.570 4,375 16.945
30 Supplies. Trainina and Travel 0.88leach HC 0 0 0 4.051 0 4,051 0 4.051
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 107.431 107.431 0 107.431
Total for Activity 1IFXXXB3500: 1.979 81.927 16.462 107.431 205.821 28.511 234.331
Line Item 10 - Environmental Compliance Manager
BOE Historical Data Source - PIRS Report Septenber FY99
Item Desc - Environnental Manager
Breakdown of Historical Data:
Item - 1 manager
Units - FTE
Unit Cost - 1810 hours (1680.5 hrs)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |Techn1ca| Support. Oversiaht & Intearation Linear 1.479.26|Hours
Factors 1810 hours
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Iltem 15 - Reporting, ECATS & PI
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Subcontract Support for 1 FY
Breakdown of Historical Data:
Item - subcontracts
Units - lot
Unit Cost - $17,313 ($16, 075)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustnment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS 0000 |NONE K271S |Techniga|_$unoth,_OieLanm&mLegLaﬂgn; Linear 14.149.42Dollars
Factors 1990 hours/FTE + OT 0.1 FTE 87 dollars/hr

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item 20 - Secretary

BOE

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Engineering Manager's Secretary (shared with Environnental)
Br eakdown of Historical Data:

Item- 1 secretary
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WBS No: 1FABO3

Activity 1D 1FXXXB3500 Rockv Flats Closure Proiect \?\;l;)ise(lj’lt ??Zeshne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Units - FTE
Unit Cost - 905 hours, 45 hrs OT (840 hrs, 41.8 OT)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |TeChFLiQa.|_S_UQDQLL_OALeLSthL&_[DLEQLaIiQD; Linear 739.63
Factors 905 Hours

[SYS 0601001.9285 - Taraet Adi

0.81727

\ 36.78

Factors 45 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies, Training and Travel
BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - supplies

Breakdown of Historical Data:

Item - office supplies

Units - lot

Unit Cost - $400/ FTE ($371. 40)

Item Desc - Professional magazi ne subscriptions

Breakdown of Historical Data:

Item - subscriptions for 1 FY

Units - lot

Unit Cost - $1200 ($1114)

Item Desc - certification courses

Breakdown of Historical Data:

Item- certification courses

Units - class

Unit Cost - $950 ($882)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the |l earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 |NONE k271S_[Technical Sunnort. Oversiaht & Intearation | Linear
Factors 400 dollars/FTE 4 FTE
0.81727 [SYS 0601001.9285 - T

5C_|SUPPLIES 0000 ONE 2715 T . S . . . . R ‘

P

Factors 1200 dollars for subcriptions
0.81727 [SYS 0601001.9285 - Taraet Adi
[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE | k2715 [Technical Support. Oversiaht & Intearation | Linear | 2329.22Dollars
Factors 950 certification course reaistration fee 3 certifications
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 79.126.09IDollars
Factors 79126 dollars
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WBSNo: 1FABO3 Rockv Flats Closure Proiect Proiect Baseline Devl

ActivityID:  1FXXXB3500 ) , . WBSFilter  1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ Esc lEscALATION [ 0000 INONE [ ZDEPT INo Department Linear | 28.305.07lDollars
Factors 830 Dolla

Title: Material Stewardship Proiect Operations

Activitv ID:  1FAB411000 Description: Material Stewardship Proiect Operations Mat Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Operations Support Manaaer 1.00/each HC 630 630 33.689 65.634 0] 99,323 16.440 115.763
20 Secretarv 1.00/each HC 662 662 12.217 0 0 12.217 5.962 18.178
30 Supplies. Trainina & Travel 1.00leach HC 0 0 0 3.821 0 3.821 0 3.821
Total for Activitv 1FAB411000: 1.292 45.905 69.455 0 115.360 22.402 137.762

Line Item 10 - Operations Support Manager
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - Operations Support Manager
Br eakdown of Historical Data:
Item - 1 nanager
Units - FTE
Unit Cost - 1810 hours
Unit Cost Adjustment factor - .3729
Revi sed Unit Cost - 675
Basis for adjustment - renminder of FYOO from 22 May through 30 Sep 2000

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Operations Support subcontracted support
Breakdown of Historical Data:

Item - subcontracted support

Units - |ot

Unit Cost - $70, 290

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |Technical Support. Oversiaht & Intearation | Linear 630.29|Hours
Factors 675 hours
0.93376 [SYS 0621001 0.933760889 - Fi
[ as2 [TENERA [ 0000 INONE [ k271S [Technical Support. Oversiaht & Intearation | Linear | 65.634.05D0
Factors 710 hours/FTE (inc OT) 99 dollars/hour

0.93376 [SYS 0621001 0.933760889 - Final

Line Item 20 - Secretary

BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - Operations Support Manager Secretary
Br eakdown of Historical Data:

Item- 1 secretary

Units - FTE

Unit Cost - 1810 hours, 90 hrs OT

Unit Cost Adjustment factor - .3729

Revi sed Unit Cost - 675 hrs, 33.75 hrs OT

Basis for adjustment - renminder of FYOO from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Technical Support, Oversiaht & Intearation Linear 630.29|Hours
Factors 675 hours

0.93376 [SYS 0621001 0.933760889 - Final
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WBS No: 1FAB0401 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1FAB411000 Baseline Cost and Basis of Estimate WBSFilter 1FAB

Activity Filter  * SartsInFY *
& Intearation i

Factors 33.75 hours O

0.93376 [SYS 0621001 0.933760889 - Final

Line Item 30 - Supplies, Training & Travel

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - supplies

Breakdown of Historical Data:

Item - office supplies

Units - FTE

Unit Cost - $400/ FTE

Unit Cost Adjustnent factor - .33

Revised Unit Cost - $132

Basis for adjustnment - remainder of FYOO0 from 22 May through 30 Sep 2000

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5C_|SUPPLIES 0000 [INONE K271S [Technical Support. Oversiaht & Intearation Linear 3.820.95Dallars
Factors 400 dollars/FTE 31 FTE 0.33 FY0O remainina
0.93376 [SYS 0621001 0.933760889 - Final
Activity ID:  1FAB411100 Description: Material Stewardship Proiect Operations Mat FYO01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

10 Operations Support Manaaer 1.00/each HC 1.479 1.479 79.067 155.282 Q0 234,348 37.715 272.063
20 Secretarv 1.00/each HC 1.553 1.553 28.672 0 0 28.672 13.676 42.348
30 Supplies. Trainina & Travel 1.00leach HC 0 0 0 11.442 0 11.442 0 11.442
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 17.238 17.238 0 17.238
Total for Activity 1IFAB411100: 3.032 107.738 166.723 17.238 291.699 51.391 343.091

Line Item 10 - Operations Support Manager

BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - Operations Support Manager

Br eakdown of Historical Data:

Item - 1 nanager

Units - FTE

Unit Cost - 1810 hours (1680.5 hrs)

Item Desc - Operations Support subcontracted support
Br eakdown of Historical Data:

Item - subcontracted support

Units - |ot

Unit Cost - $190,000 ($176, 415)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |Techn1ca| Support. Oversiaht & Intearation Linear 1.479.26/Hours

Factors 1810 hours
0.81727 [SYS 0601001.9285 - T i
inea \ 155.281.60/Do ;[;

0.81727 [SYS 0601001 .9285 - Taraet Adi

N
Factors 1900 hours 100 dollars/hour

Line Item 20 - Secretary

BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - Operations Support Manager Secretary
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WBS No: 1FAB0401 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1FAB411100 . . . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Br eakdown of Historical Data:
Item- 1 secretary
Units - FTE
Unit Cost - 1810 hours, 90.5 hrs OT (1680 hrs, 84 Q)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techniga|_$uaog[t._01e§mm&mmmaﬂgn; Linear 1.479.26|Hours
Factors 1810 hours
0.81727 [SYS 0601001.9285 - T;

Factors 90.5 hours O

73.96IHours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies, Training & Travel
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - supplies
Br eakdown of Historical Data:
Item - office supplies
Units - FTE
Unit Cost - $400/ FTE ($371. 4)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE k271S _ITechnical Sunnort. Oversiaht & Intearation inear 11.441.80
Factors 400 dollars/FTE 35 FTE
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 10.385.72|Dollars
E r S
rtment | Linear ‘ 6.851 06|Do ars
Factors 6851.96 Dollars
Activitv ID:  1FAB411200 Description: Material Stewardship Proiect Operations Mat FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Operations Support Manaaer 1.00/each HC 1.479 1.479 79.067 155.282 Q0 234,348 27.910 262,259
20 Secretarv 1.00leach HC 1.553 1.553 28.672 0 0 28.672 10.121 38.793
30 Supplies. Trainina & Travel 1.00/each HC 0 0 Q 11.115 Q0 11.115 0 11.115
SYS Continaency And Escalation 1.00lea EE 0 0 [0] [0] 46.537 46.537 0 46.537
Total for Activity 1IFAB411200: 3.032 107.738 166.397 46.537 320.672 38.032 358.704
Line Item 10 - Operations Support Manager
BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Operations Support Manager
Br eakdown of Historical Data:
Item- 1 manager

Page 43 of 209

6/23/00 9:01:52 AM

OFFICIAL USE ONLY




WBS No: 1FAB0401 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1FAB411200 . . . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Units - FTE
Unit Cost - 1810 hours (1680.5 hrs)
Item Desc - Operations Support subcontracted support
Br eakdown of Historical Data:
Item - subcontracted support
Units - |ot
Unit Cost - $190,000 ($176, 415)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOWgiven the | earning curve and streanlined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K271S |Techniga|_$quth,_OieLanm&1megLaﬂgn; Linear 1.479.26lHours
Factors 1810 hours
0.81727 [SYS 0601001.9285 - Taraet Adi
[ as2 [TENERA [ o000 INONE [ k2715 [Techni i
Factors 1900 hours 100 dollars/hour
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 20 - Secretary
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Operations Support Manager Secretary
Br eakdown of Historical Data:
Item- 1 secretary
Units - FTE
Unit Cost - 1810 hours, 90.5 hrs OT (1680 hrs, 84 OT)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techn1ca| Support. Oversiaht & Intearation Linear 1.479.26/Hours
Factors 1810 hours

0.81727

ISYS 0601001 .9285 - T i
. \ 73.96/Hours

Factors 90.5 hours O
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies, Training & Travel
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - supplies
Br eakdown of Historical Data:
Item- office supplies
Units - FTE
Unit Cost - $400/ FTE ($371.4)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No:
Activitv | D:

1FAB0401 Rockv Elats Closure Proiect Proiect Baseline Devl
1FAB411200 : : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
| k2715 _ITechnical Sunnort. Oversiaht & Intearation inear 11.114.89|Dollars

[ asc IsuppLIES 0000 INONE
Factors 400 dollars/FTE 34 FTE

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE

Resources Cost Element dll

Activitv ID:

Department Curve Quantity Units
ZDEPT |No Department Linear 31.949.26|Dollars

CON_|CONTINGENCY 0000 INONE

Factors S
ESC_|ESCALATION [ 0000 INONE

[ zDEPT INo Department | Linear | 14.587.99IDollars
Factors 14588  Doallars
1FAB411300 Description: Material Stewardship Proiect Operations Mat FY03

Cost Risk 1 Schedule Risk 1

Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime

Burden Cost Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

10

30

Operations Support Manaager 1.00leach HC 0 77.641 0 77.641 77.641

SYS

Supplies. Trainina & Travel 1.00|each HC 0 8.500 0 8.500 8.500

ool ool

Line Item 10 - Operations Support Manager

BOE

Resources

Line Item 30 -
BOE

Resources

Line ltem SYS
BOE

0

0
Continaencv And Escalation 1.00lea EE 0 Q 23.822 23.822 0 23.822
Total for Activity 1IFAB411300: 86.140 23.822 109.963 0 109.963

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Operations Support subcontracted support
Br eakdown of Historical Data:

Item - subcontracted support

Units - |ot

Unit Cost - $95,000 ($88,207)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill
A52 [TENERA 0000 [INONE
Factors 950 hours 100 dollars/hour

Department Curve Quantity | Units
K271S [Technical Sunport. Oversiaht & Intearation Linear 776

0.81727 [SYS 0601001.9285 - Taraet Adi
Supplies, Training & Travel

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - supplies

Br eakdown of Historical Data:

Item- office supplies

Units - FTE

Unit Cost - $400/ FTE ($371.4)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element dll
A5C_|SUPPLIES 0000 INONE
Factors 400 dollars/FTE 26 FTE

Department Curve Quantity Units
K271S |Techr1iga|_&up_ao_|:t._olensight & Intearation Linear 8.499.63|Dollars

0.81727 [SYS 0601001.9285 - Taraet Adi
- Contingency And Escalation
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WBS No: 1FAB0401 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1FAB411300 . . . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 17.216.69IDollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 6.605.70lDollars
Factors 6605.70 Dollars
Activitv ID:  1FAB411400 Description: Material Stewardship Proiect Operations Mat FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
30 Supplies. Trainina & Travel 1.00/each HC 0 0 0 7.846 0] 7.846 0 7.846
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 1.118 1.118 0 1.118
Total for Activity 1IFAB411400: 0 0 7.846 1.118 8.964 0 8.964
Line Item 30 - Supplies, Training & Travel
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - supplies
Br eakdown of Historical Data:
Item - office supplies
Units - FTE
Unit Cost - $400/ FTE ($371.4)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE k271S_[Technical Sunnort. Oversiaht & Intearation | Linear 7.845.81[Dollars
Factors 400 dollars/FTE 24 FTE
0.81727 [SYS 0601001 .9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 364.82|Dollars
E r S
rtment | Linear ‘ 753.33IDollars
Factors 753.325 Dollars
Activity ID:  1FAB411500 Description: Material Stewardship Proiect Operations Mat FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
30 Supplies. Trainina & Travel 1.00/each HC 0 0 [0] 2.942 [0] 2.942 0 2.942
SYS Continaencv And Escalation 1.00lea EE 0 0 (0] (0] 1.570 1.570 0 1.570
Total for Activity 1IFAB411500: 0 0 2.942 1.570 4512 0 4512
Line Item 30 - Supplies, Training & Travel
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - supplies

Br eakdown of Historical Data:
Item- office supplies

Units - FTE

Unit Cost - $400/ FTE ($371.4)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOWgiven the | earning curve and strean ined procedures
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WBS No: 1FAB0401

Activity 1D: 1FAB411500 Baseline Cost and Basis of Estimate s
Activity Filter — *

Rockv Flats Closure Proiect Proiect Baseline Devl
WBSFilter  1FAB

SartsIn FY *

|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll Department

Curve

Quantity | Units

Factors 400 dollars/FTE 9 FTE

Line ltem SYS - Contingency And Escalation

A5SC_|SUPPLIES 0000 _INONE K271S ITechnical Subport. Oversight & Intearation | Linear |

0.81727 [SYS 0601001 .9285 - Taraet Adi

BOE
Resources Cost Element ill Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 1.114.12|Dollars
E r S
ESC_|ESCALATION | o000 InoNE | zpEPT INo Department | Linear \ 455.79|Dollars |
Factors 455,789 Dollars
Activitv ID:  1FAB412000 Description: Material Stewardship Safetv Mat Proaram Support Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Proaram Support L ead 1.00/each HC 630 630 33.689 Q0 0 33.689 16.440 50.129
20 PAAA 1.00/each HC 0 0 0 118.009 0 118.009 0 118.009
30 ORPS 1.00/each HC 0 0 Q 33.149 Q0 33.149 0 33.149
40 Lessons Learned 1.00leach HC 0 0 0 26.519 0 26.519 0 26.519
50 ORC Chairman 1.00/each HC 0 0 0 59.667 0 59.667 0 59.667
60 Procedures/Standards 1.00/each HC 662 662 17.473 0 0 17.473 8.527 26.001
70 Proaram Trackina & Trendina 1.00/each HC 0 0 [0] 20.407 [0] 20.407 0 20.407
90 Root Cause/Crit Assessments 1.00leach HC 0 0 0 58.617 0 58.617 0 58.617
Total for Activity 1FAB412000: 1.292 51.162 316.368 0 367.530 24,967 392.497
Line Item 10 - Program Support Lead
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Program Support Lead
Br eakdown of Historical Data:
Iltem- 1 |lead
Units - FTE
Unit Cost - 1810 hours
Unit Cost Adjustnment factor - .3729
Revised Unit Cost - 675
Basis for adjustnment - remainder of FYOO from 22 May through 30 Sep 2000
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) R100S |RMRS Salaried Linear 630.29Hours
Factors 675 Hours

Line Item 20 - PAAA

0.93376 [SYS 0621001 0.933760889 - Final

BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - PAAA

Br eakdown of Historical Data:

Item - PAAA for FYOO renmining

Units - |ot

Unit Cost - $126, 380

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources | Cost Element ‘ ill ‘ Department ‘

Curve

| Quantity | Units |
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WBS No:
Activitv | D:

Line ltem 30
BOE

Resources Cost Element ill

Line Item 40
BOE

Resources Cost Element ll

1FAB0401

Rockv Flats Closure Proiect \FI’\;;"S”F"l Baseline Devl
1FAB412000 Baseline Cost and Basis of Estimate liter 1FAB

Activity Filter  *
[ AsH [SUBCONTRACTED SRVS 0000 INONE i
Factors 710 hours/FTE 2 FTE 89

dollars/hr

- ORPS

SartsIn FY *

[ K271S [Technical Support. Oversiaht & Intearation inear 118.008.70Dallars

0.93376 [SYS 0621001 0.933760889 - Final

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - ORPS

Br eakdown of Historical Data:

Item- ORPS for the renmai nder of FYO0O

Units - |ot

Unit Cost - $35, 500

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions

Department

Curve

A5H |SUBCONTRACTEDSRVS 0000 |NONE K271S |Techr1iga|_S_unQQLt._OALeLsight&lnteuration

Linear

Quantity Units
33.148.51I|Dollars

Factors 710 hours/FTE 1 FTE 50 dollars/hr

- Lessons Learned

0.93376 [SYS 0621001 0.933760889 - Final

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Lessons Learned

Br eakdown of Historical Data:

Item - Lessons Learned Programfor the FY

Units - |ot

Unit Cost - $28, 400

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Department

Curve

A5H |SUBCONTRACTEDSRVS 0000 |NONE K271S |Techr1iga|_S_unQQLt._OALeLsight&lnteuration

Linear

Quantity Units
26.518.81|Dollars

Factors 710 hours/Fte 1 FTE 40 dollars/hr

Line Item 50 - ORC Chairman

BOE

Resources

Line Item 60 -
BOE

0.93376 [SYS 0621001 0.933760889 - Final

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - ORC Chai rman

Br eakdown of Historical Data:

Item - ORC Chairman for the ream nder of FY0O
Units - |ot

Unit Cost - $63,900

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost

reduct i ons.
Cost Element ill Department Curve Quantitv Units |
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |T9Chr1ic_a.|_SuQQO_Lt._OALeLsi_aht & Intearation Linear 59.667.32[Do
Factors 710 hours/FTE 1 Fte 90 dollars/hr
0.93376 [SYS 0621001 0.933760889 - Final
Procedures/Standards

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Procedures/ Standards

Br eakdown of Historical Data:

Item - Procedure/ Standard Witer

Units - FTE
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WBS No: 1FAB0401 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1FAB412000 Baseline Cost and Basis of Estimate WBSFilter 1FAB

Activity Filter  * SartsIn FY *

Unit Cost - 1810 hours, 90 hrs OT

Unit Cost Adjustment factor - .3729

Revi sed Unit Cost - 675

Basis for adjustment - renminder of FYOO from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 630.29Hours
Factors 675 Hours

0.93376 [SYS 0621001 0.933760889 - Fina
| Linear ‘ 31 l%1|Hours

Factors 33.75 Hours

0.93376 [SYS 0621001 0.933760889 - Final
Line Item 70 - Program Tracking & Trending

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Program Tracking & Trendi ng

Breakdown of Historical Data:

Item- Programtracking & trending for the remai nder of FYOO
Units - lot

Unit Cost - $21,855

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |T9Chnic_aLSuQQQLt._OALeLSi_Oht & Intearation Linear 20.407.34IDollars |
Factors 235 hrs 1 FTE 93 dollars/hr

0.93376 [SYS 0621001 0.933760889 - Final
Line Item 90 - Root Cause/Crit Assessments

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - Root cause/Crit Assessnents

Br eakdown of Historical Data:

Item - Root Cause analysis and Crticality Assessnents for the FY
Units - |ot

Unit Cost - $62,775

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE K271S |TEChrLic_a.|_SuQQO_LL_OALeLSi_Oht & Intearation Linear 58.616.84|Dollars
Factors 675 hours/FTE 1 FTE 93 dollars/hr
0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1FAB412100 Description: Material Stewardship Safetv Mat Proa Subp FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

10 Proaram Support L ead 1.00leach HC 1.479 1.479 79.067 59.170 Q 138.237 37.715 175.952
20 PAAA 1.00/each HC 0 0 0 279.507 0 279.507 0 279.507
30 ORPS 1.00/each HC 0 0 0 77.641 0 77.641 0 77.641
40 Lessons Learned 1.00/each HC 0 0 (0] 62.113 (0] 62,113 0 62.113
50 ORC Chairman 1.00/each HC 0 0 0 139.753 0 139.753 0 139.753
60 Procedures/Standards 1.00/each HC 1.553 1.553 41.010 Q0 Q0 41.010 19.562 60.571
90 Root Cause/Crit Assessments 1.00/each HC 0 0 [0] 69.877 [0] 69.877 0 69.877
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 45,781 45,781 0 45,781
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WBS No: 1FAB0401 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1FAB412100 . . . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Adtivity Eilter QarsinEy | *
Total for Activity 1IFAB412100: | 3.032 ‘ 120.076 688.061 ‘ 45,781 | 853.918 57.276 911.194
Line Item 10 - Program Support Lead
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Program Support Lead
Breakdown of Historical Data:
Iltem- 1 |ead
Units - FTE
Unit Cost - 1810 hours (1680 hrs)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) R100S |RMRS Salaried Linear 1.479.26lHours
Factors 1810 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
[_ASH |SUBCONTRACTED SRVS [ 0000 INONE [ k2715 [Techni i
Factors 1810 hours/FTE 0.5 FTE 80 $/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Iltem 20 - PAAA
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - PAAA
Breakdown of Historical Data:
Item - PAAA for the FY (Subcontracted services)
Units - lot
Unit Cost - $342,000 ($317,547)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE K271S |T9ChrLiQ_aLSuQQQLt._OALe[Si_Oht & Intearation Linear 279.506.90(Dollars
Factors 1900 hours/FTE 2 FTE 90 dollars/hr
0.81727 [SYS 0601001 .9285 - Taraet Adi
Line Item 30 - ORPS
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - ORPS
Br eakdown of Historical Data:
Item- ORPS for the FY
Units - |ot
Unit Cost - $95,000 ($88,207)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE K271S |TEChr1ic_a.|_SuQQQLL_OALe[Si_Oht& Intearation Linear 77.6
Factors 1900 hours/FTE 1 FTE 50 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No: 1FAB0401

Activity 1D 1FAB412100 Rockv Flats Closure Proiect \Ij\gseglt Es:esnne o

(\Y] . . . . ilter

Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line Item 40 - Lessons Learned

BOE Historical Data Source - PIRS Report Septenber FY99

Item Desc - Lessons Learned

Breakdown of Historical Data:

Item - Lessons Learned Program for the FY

Units - lot

Unit Cost - $76,000 ($70, 566)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
A5H_|SUBCONTRACTED SRVS 0000 INONE K271S [Technical Support. Oversiaht & Intearation Linear 62.112.64lDollars
Factors 1900 hours/Fte 1 FTE 40 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 50 - ORC Chairman

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - ORC Chairman

Br eakdown of Historical Data:

Item - ORC Chairman for the FY

Units - |ot

Unit Cost - $171,000 ($158, 773)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |Techniga|_$unoth,_OieL5th1&mLeqtaﬂgn; Linear 139.753.50|Dollars
Factors 1900 hours/FTE 1 Fte 90 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 60 - Procedures/Standards

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - Procedures/Standards

Br eakdown of Historical Data:

Item - Procedure/ Standard Witer

Units - |ot

Unit Cost - 1810 hours, 90 hrs OT (1680 hrs, 84 OT)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 1.479.26|Hours

Factors 1810 Hours
0.81727 [SYS 0601001 .9285 - Ta[ﬂﬁl Adi
Linear ‘ 73.96IHours

0.81727 [SYS 0601001 .9285 - Taraet Adi

Factors 90.5 Hours

Line Item 90 - Root Cause/Crit Assessments

BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - Root cause/Crit Assessnents
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WBS No: 1FAB0401 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1FAB412100 ; : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Br eakdown of Historical Data:

Item - Root Cause analysis and Crticality Assessnents for the FY

Units - |ot

Unit Cost - $85,500 ($79, 387)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |Techniga|_$unoth,_OieLanm&JmegLa1ign; Linear 69.876.73IDollars
Factors 1900 hours/FTE 0.5 FTE 90 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 27.582.82|Dollars
E r S
rtment | Linear 18.197.711Dollars
Factors 18197.7 Dollars
Activitv ID:  1FAB412200 Description: Material Stewardship Safetv Mat Proa Subp FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Proaram Support L ead 1.00/each HC 1.479 1.479 79.067 59.170 Q 138.237 27.910 166.147
20 PAAA 1.00/each HC 0 0 0 279.507 0 279.507 0 279.507
30 ORPS 1.00/each HC 0 0 0] 77.641 0 77.641 0 77.641
40 Lessons Learned 1.00/each HC 0 0 0 37.268 0 37.268 0 37.268
50 ORC Chairman 1.00/each HC 0 0 0] 139.753 0 139.753 0 139.753
60 Procedures/Standards 1.00/each HC 1.553 1.553 41.010 0 0 41.010 14.476 55.486
90 Root Cause/Crit Assessments 1.00/each HC 0 0 0 69.877 0 69.877 0 69.877
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 123.091 123.091 0 123.091
Total for Activity 1FAB412200: 3.032 120.076 663.216 123.091 906.383 42.387 948.770

Line Item 10 - Program Support Lead

BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Program Support Lead

Br eakdown of Historical Data:

Iltem- 1 |lead

Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) R100S |RMRS Salaried Linear 1.479.26|Hours

Factors 1810 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

ours/FTE 0.5 FTE 80 $/hr

Factors 1810

>

0.81727 [SYS 0601001 .9285 - Taraet Adi
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WBS No:
Activitv | D:

Line ltem 20 -

BOE

Resources

Line Item 30 -
BOE

Resources

Line Item 40 -
BOE

Resources

Line Item 50 -
BOE

1FAB0401

Rockv Flats Closure Proiect \'j\gisegl Baseline Devl
1FAB412200 Baseline Cost and Basis of Estimate = |te_r 1FAB
Activity Filter ~ *
PAAA

SartsIn FY *

Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - PAAA

Breakdown of Historical Data:

Item - PAAA for the FY (Subcontracted services)

Units - lot

Unit Cost - $342,000 ($317,547)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

ORPS

Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |Techn1ca| Support. Oversiaht & Intearation Linear 279.506.90(Dollars
Factors 1900 hours/FTE 2 FTE 90 dollars/hr

0.81727 [SYS 0601001 .9285 - Taraet Adi

Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - ORPS

Br eakdown of Historical Data:

Item- ORPS for the FY

Units - |ot

Unit Cost - $95,000 ($88,207)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Lessons Learned

Cost Element dll Department Curve Quantity | Units
A5H _|SUBCONTRACTED SRVS 0000 _[NONE K271S [Technical Sunnort. Oversight & Intearation | Linear 77.640.80
Factors 1900 hours/FTE 1 FTE 50 dollars/hr

0.81727 [SYS 0601001 .9285 - Taraet Adi

Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Lessons Learned

Br eakdown of Historical Data:

Item - Lessons Learned Programfor the FY

Units - |ot

Unit Cost - $45,600 ($42, 340)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

ORC Chairman

Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |Techn1ca| Support. Oversiaht & Intearation Linear 37.267.59|Dollars
Factors 1900 hours/Fte 0.6 FTE 40 dollars/hr

0.81727 [SYS 0601001 .9285 - Taraet Adi

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - ORC Chairman

Br eakdown of Historical Data:

Item- ORC Chairman for the FY

Units - lot

Unit Cost - $171, 000 ($158,773)

Page 53 of 209

6/23/00 9:01:56 AM

OFFICIAL USE ONLY




WBS No: 1FAB0401

Activity ID 1FAB412200 Rockv Flats Closure Proiect S\giser;n Es/sé“ne oo
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOW given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |Techniga|_$unog[t._01e[amm&mmmaﬂgn; Linear 139.753.50|Dollars
Factors 1900 hours/FTE 1 Fte 90 dollars/hr

0.81727 [SYS 0601001 .9285 - Taraet Adi
Line Item 60 - Procedures/Standards

BOE Historical Data Source - PIRS Report Septenber FY99

Item Desc - Procedures/ Standards

Breakdown of Historical Data:

Item - Procedure/ Standard Witer

Units - lot

Unit Cost - 1810 hours, 90 hrs OT (1680 hrs, 84 OT)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 1.479.26|Hours
Factors 1810 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
! ! RMR alari | Linear ‘ 73 96|Hours |
Factors 90.5 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 90 - Root Cause/Crit Assessments

BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - Root cause/Crit Assessnments
Br eakdown of Historical Data:

Item - Root Cause analysis and Crticality Assessnents for the FY

Units - |ot

Unit Cost - $85,500 ($79, 387)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |Techniga|_$unog[t._01e[amm&mmmaﬂgn; Linear 69.876.73IDollars
Factors 1900 hours/FTE 0.5 FTE 90 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 [INONE ZDEPT [No Department Linear 84.505.66|Dollars
Factors 38585.2 Dollars
Activity ID:  1FAB412300 Description: Material Stewardship Safety Mat Proa Supp FY03 Cost Risk 1 Schedule Risk 1
Line Item | Description | Quantity | Units ‘ BOE | Labor ‘ Labor Hours | Labor Cost |Materials Sub || Contingency ‘ Total Prime | Burden Cost | Total Cost
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WBS No: 1FAB0401 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1FAB412300 . . . WBSFilter 1FAB
) Baseline Cost and Basis of Estimate Activity Filter  * o SartsinEy
Type | Hours/Unit Total Total Cost & Escalation Cost

10 Proaram Support | ead 1.00/each HC 1.479 1.479 79.067 59.170 Q 138.237 27.357 165.594
20 PAAA 1.00/each HC 0 0 0] 279.507 0 279.507 0 279,507
30 ORPS 1.00leach HC 0 0 0 77.641 0 77.641 0 77.641
40 Lessons Learned 1.00/each HC 0 0 0] 6.211 0 6.211 0 6.211
50 ORC Chairman 1.00leach HC 0 0 0 69.877 0 69.877 0 69.877
60 Procedures/Standards 1.00/each HC 776 776 20.499 Q0 Q 20,499 7.093 27.591
90 Root Cause/Crit Assessments 1.00/each HC 0 0 [0] 69.877 [0] 69.877 0 69.877
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 192.563 192.563 0 192.563
Total for Activity 1FAB412300: 2.256 99.565 562.283 192.563 854.411 34.450 888.861

Line Item 10 - Program Support Lead

BOE Historical Data Source - PIRS Report Septenber FY99
Item Desc - Program Support Lead

Breakdown of Historical Data:

Iltem- 1 |ead

Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) R100S |RMRS Salaried Linear 1.479.26|Hours
Factors 1810 Hours

0.81727 [SYS 0601001.9285 - Taret Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2715 [Techni i
Factors 1810  hours/FTE 05 FTE 80 $/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 20 - PAAA

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - PAAA

Breakdown of Historical Data:

Item - PAAA for the FY (Subcontracted services)

Units - lot

Unit Cost - $342,000 ($317,547)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |Techniga|_$unoth,_OieLanm&mLegLaﬂgn; Linear 279.506.90IDollars
Factors 1900 hours/FTE 2 FTE 90 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - ORPS

BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - ORPS

Breakdown of Historical Data:

Item- ORPS for the FY

Units - lot

Unit Cost - $95,000 ($88,207)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)
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WBS No:
Activitv | D:

Resources

Line Item 40 -
BOE

Resources

Line ltem 50 -
BOE

Resources

Line Item 60 -
BOE

1FAB0401

1FAB412300 Baseline Cost and Basis of Estimate

Rockv Flats Closure Proiect Proiect
WBSFilter

Activity Filter  *

Baseline Devl
1FAB

SartsIn FY *

Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanined procedures

Factors 1900 hours/FTE 1 FTE 50 dollars/hr

Lessons Learned

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS 0000 INONE k271S_[Technical Sunnort. Oversiaht & Intearation | Linear 77.640.80

0.81727 [SYS 0601001 .9285 - Taraet Adi

Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Lessons Learned

Breakdown of Historical Data:

Item - Lessons Learned Program for the FY

Units - lot

Unit Cost - $7600 ($7056. 6)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the |l earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost

reducti ons.

Cost Element ill Department

Curve

Quantity Units

A5H |SUBCONTRACTEDSRVS 0000 |NONE

K271S |Technica| Support. Oversiaht & Intearation

Linear

6.211.261Dollars

Factors 1900 hours/Fte 0.1 FTE 40 dollars/hr

ORC Chairman

0.81727 [SYS 0601001 .9285 - Taraet Adi

Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - ORC Chairman

Breakdown of Historical Data:

Item- ORC Chairman for the FY

Units - lot

Unit Cost - $85,500 ($79, 387)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |Techniga|_&unoth,_OieL5th1&1meqtaﬂgn; Linear 69.876.73|Dollars
Factors 1900 hours/FTE 0.5 Fte 90 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Procedures/Standards

Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Procedures/Standards

Br eakdown of Historical Data:

Item - Procedure/ Standard Witer

Units - FTE

Unit Cost - 1810 hours, 90 hrs OT

Unit Cost Adjustment factor - 0.5

Revi sed Unit Cost - 905 hours, 45 hrs OT (840 hrs, 41.8 OI)

Basis for adjustment - SOWreduction for the FY

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOWgiven the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

reductions.
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WBS No: 1FAB0401 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1FAB412300 Baseline Cost and Basis of Estimate WBSFilter 1FAB

Activity Filter  * SartsInFY *
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 739.63

Factors 905 Hours

0.81727 [SYS 0601001 9285 - T i
| Linear \ 36.78 ;2ij;

0.81727 [SYS 0601001 .9285 - Taraet Adi

Factors 45 Hours

Line Item 90 - Root Cause/Crit Assessments

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Root cause/Crit Assessments

Breakdown of Historical Data:

Item - Root Cause analysis and Crticality Assessnents for the FY

Units - lot

Unit Cost - $85,500 ($79, 387)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |Techniga|_$unoth,_OieL5th1&mLQQLaﬂgn; Linear 69.876.73|Dollars
Factors 1900 hours/FTE 0.5 FTE 90 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 139.167.401Dollars
E r S
rtment | Linear | 53.395.77/Dollars
Factors 53395.8 Dollars
Activitv ID:  1FAB412400 Description: Material Stewardship Safetv Mat Proa Subp FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Proaram Support | ead 1.00/each HC 1.479 1.479 79.067 59.170 Q 138.237 22.297 160.534
20 PAAA 1.00/each HC 0 0 0 279.507 0 279.507 0 279.507
30 ORPS 1.00/each HC 0 0 0 77.641 0 77.641 0 77.641
40 Lessons Learned 1.00/each HC 0 0 0 6.211 0 6.211 0 6.211
50 ORC Chairman 1.00/each HC 0 0 0 69.877 0 69.877 0 69.877
60 Procedures/Standards 1.00/each HC 776 776 20.499 0 0 20.499 5.781 26.279
90 Root Cause/Crit Assessments 1.00/each HC 0 0 (0] 69.877 (0] 69.877 0 69.877
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 98.324 98.324 0 98.324
Total for Activity 1FAB412400: 2.256 99.565 562.283 98.324 760.172 28.077 788.250

Line Item 10 - Program Support Lead

BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Program Support Lead

Br eakdown of Historical Data:

Iltem- 1 |lead

Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
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WBS No: 1FAB0401 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1FAB412400 Baseline Cost and Basis of Estimate WBSFilter 1FAB

Activity Filter  * SartsIn FY *

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) R100S |RMRS Salaried Linear 1.479.26|Hours
Factors 1810 Hours

0.81727 [SYS 0601001.9285 - Taret Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2715 [Techni i
Factors 1810  hours/FTE 05 FTE 80 $/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 20 - PAAA

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - PAAA

Br eakdown of Historical Data:

Item - PAAA for the FY (Subcontracted services)

Units - |ot

Unit Cost - $342,000 ($317,547)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |T9Chnic_aLSuQQQLt._OALeLSi_Oht & Intearation Linear 279.506.90[Dollars
Factors 1900 hours/FTE 2 FTE 90 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - ORPS

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - ORPS

Br eakdown of Historical Data:

Item- ORPS for the FY

Units - |ot

Unit Cost - $95,000 ($88,207)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOWgiven the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K271S |T9Chnic_aLSuQQQLt._OALeLSi_Oht & Intearation Linear 77.6
Factors 1900 hours/FTE 1 FTE 50 dollars/hr

0.81727 [SYS 0601001 .9285 - Taraet Adi
Line Item 40 - Lessons Learned

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Lessons Learned

Breakdown of Historical Data:

Item - Lessons Learned Program for the FY

Units - lot

Unit Cost - $7600 ($7056. 6)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the |l earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1FAB0401

Activity ID 1FAB412400 Rockv Flats Closure Proiect \lj\gisqult EE:eB“ne o
ivi : . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ A5H [SUBCONTRACTED SRVS 0000 INONE | k2715 [Technical Support. Oversiaht & Intearation inear 6.211.26]Dollars
Factors 1900 hours/Fte 0.1 FTE 40 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 50 - ORC Chairman
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - ORC Chairman
Breakdown of Historical Data:
Item- ORC Chairman for the FY
Units - lot
Unit Cost - $85,500 ($79, 387)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS 0000 |NONE K271S |TechnigaL&quth,_OieLanm&1megLaﬂgn; Linear 69.876.73|Dollars
Factors 1900 hours/FTE 0.5 Fte 90 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 60 - Procedures/Standards
BOE Historical Data Source - PIRS Report Septenber FY99
Item Desc - Procedures/ Standards
Breakdown of Historical Data:
Item - Procedure/ Standard Witer
Units - FTE
Unit Cost - 1810 hours, 90 hrs OT
Unit Cost Adjustnment factor - 0.5
Revised Unit Cost - 905 hours, 45 hrs OT (840 hrs, 41.8 Orn)
Basis for adjustment - SOWNreduction for the FY
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 739.63
Factors 905 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
| Linear ‘ 36.7
Factors 45 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi

Line Item 90 - Root Cause/Crit Assessments

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Root cause/Crit Assessments

Breakdown of Historical Data:

Item - Root Cause analysis and Crticality Assessnents for the FY

Units - lot

Unit Cost - $85,500 ($79, 387)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the |l earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1FAB0401 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1FAB412400 ; : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ AsH [SUBCONTRACTED SRVS 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 69.876.73IDollars

Factors 1900 hours/FTE 0.5 FTE 90 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 32.080.2
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 66.244.08Dollars |
Factors 66244.1 Dollars
Activitv ID:  1FAB413000 Description: Implementation SMP Proiect Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 SMP Implementation 1.00leach EE 75 75 2.556 30.721 [0] 33.276 1.247 34523
Total for Activity 1IFAB413000: 75 2.556 30.721 0 33.276 1.247 34,523

Line Item 10 - SMP Implementation

BOE Esti mators Experience - Exp gai ned through nmanagi ng/ budgeting simlar activites at Rocky Flats under C osure Projects organization
Experience Item Desc - Project to Inplement the SMP in MSCS facilities & projects

Br eakdown of Cost Dat a:

Item - KH engineering, subcontracted services

Units - |ot

Unit Cost - 80 hours, $32,900

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS K271S |TeChniQa.|_SA1QDQLL_OALQLS_iQhL&_lDLEQLaIiQD; Max Frontload
Factors 80 hours

0.93376 [SYS 0621001 0.933760889 - Fina

Factors 235 hours/FTE (inc OT) 2 FTE 70 dollars/hr
0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1FAB414000 Description: Material Stewardship Trainina Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

10 Trainina Manaaer 1.00/each HC 630 630 33.689 Q0 Q0 33.689 16.440 50.129

20 Trainers 1.00leach HC 1.891 1.891 47.291 189.087 0 236.377 23.078 259.455
Total for Activity 1FAB414000: 2.521 80.979 189.087 0 270.066 39.518 309.584

Line Item 10 - Training Manager

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - MSCOS Traini ng Manager

Breakdown of Historical Data:

Item- 1 manager

Units - FTE

Unit Cost - 1810 hours

Unit Cost Adjustnment factor - .3729

Revised Unit Cost - 675

Basis for adjustnment - remainder of FYOO0 from 22 May through 30 Sep 2000

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1FAB0401

Activity ID 1FAB414000 Rockv Flats Closure Proiect \?\gisqu'lt Es/sé“ne oo
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Linear ‘ 630.29

Factors 675 Hours

0.93376 [SYS 0621001 0.933760889 - Final
Line Item 20 - Trainers

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - MSCS Trainers

Br eakdown of Historical Data:

Item - trainer

Units - FTE

Unit Cost - 1810 hours

Unit Cost Adjustnment factor - .3729

Revised Unit Cost - 675

Basis for adjustnment - remainder of FYOO0 from 22 May through 30 Sep 2000

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - MSOS Trainers

Breakdown of Historical Data:

Item - trainer (subcontracted)

Units - lot

Unit Cost - $202,500

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P150 |TRAINERS R100S |RMRS Salaried Linear 1.890.87[Hours
Factors 675 hours/FTE 3 FTE

0.93376 [SYS 0621001 0.933760889 - FI:?
Plannina & Admi | Line

Factors 675 hours/FTE 4 FTE 75 dollars/hour
0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1FAB414100 Description: Material Stewardship Trainina FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Trainina Manaaer 1.00leach HC 1.479 1.479 79.067 0 0 79.067 37.715 116.781
20 Trainers 1.00/each HC 2.959 2.959 73.993 554,723 0 628.716 35.295 664.010
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 41.304 41.304 0 41.304
Total for Activity 1IFAB414100: 4.438 153.059 554,723 41.304 749,086 73.009 822.096
Line Item 10 - Training Manager
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - MSOS Traini ng Manager
Br eakdown of Historical Data:
Item - 1 nanager
Units - FTE
Unit Cost - 1810 hours (1680 hrs)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOW given the | earning curve and strean ined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MQ020 |MANAGERS (GRADE 69 - 72) K270S |Stratpni(‘ Plannina & Admin Linear 1.479.26/Hours

Factors 1810 Hours
0.81727 [SYS 0601001 .9285 - Taraet Adi
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WBS No:

1FAB0401

Activity ID 1FAB414100 Rockv Flats Closure Proiect \lj\glsp(l;tlt Es:;line o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line Item 20 - Trainers
BOE Historical Data Source - PIRS Report Septenber FY99
Item Desc - MSCS Trainers
Br eakdown of Historical Data:
Item - trainer
Units - FTE
Unit Cost - 1810 hours (1680 hrs)
Item Desc - MSCOS Trainers (Subcontracted)
Br eakdown of Historical Data:
Item - trainers (subcontracted)
Units - |ot
Unit Cost - $678,750 ($630, 219)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE P150 |TRAINERS R100S |RMRS Salaried Linear 2.958.52|Hours
Factors 1810 hours/FTE 2 FTE
0.81727 [SYS 0601001.9285 - Target Adi
[ ASH_ISUBCONTRACTED SRVS P150 [TRAINERS K270S_Stratedic Plannina & Admin | Linear | s554.723.10ID
Factors 1810 hours/FTE 5 FTE 75 dollars/hour
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 24.885.72|Dollars
E r S
ESC_|ESCALATION [ 0000 INONE | zpEPT INo Department | Linear | 16.418.30Dallars
Factors 16418.3 Dollars
Activitv ID:  1FAB414200 Description: Material Stewardship Trainina FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Trainina Manaaer 1.00|each HC 1.479 1.479 79.067 0 0 79.067 27.910 106.977
20 Trainers 1.00/each HC 2.959 2.959 73.993 443.779 0 517.771 26.119 543.891
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 97.030 97.030 0 97.030
Total for Activitv 1FAB414200: 4.438 153.059 443.779 97.030 693.868 54.030 747.898

Line Item 10 - Training Manager

BOE

Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - MSOS Traini ng Manager

Br eakdown of Historical Data:

Item - 1 nanager

Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources |

Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1FAB0401

Activity ID 1FAB414200 Rockv Flats Closure Proiect \?\;l;)isqu'lt E?Z?Bnne oo
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

Factors 1810 Hours

Linear ‘

1.479.26Hours |

Line Item 20 - Trainers

0.81727 [SYS 0601001.9285 - Taraet Adi

BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - MSCS Trainers

Br eakdown of Historical Data:

Item - trainer

Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Item Desc - MSCOS Trainers (Subcontracted)
Breakdown of Historical Data:

Item - trainers (subcontracted)

Units - lot

Unit Cost - $543,000 ($504, 175)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P150 |TRAINERS R100S |RMRS Salaried Linear 2.958.52|Hours
Factors 1810 hours/FTE 2 FTE

0.81727 [SYS 0601001.9285 - Ti;iﬁi ﬁﬁ
R ! Plannina & Admi Line
Factors 1810 hours/FTE 4 FTE 75 dollars/hour
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 66.614.27|Dollars
E r S
rtment | Linear | 30.415.98/Dollars
Factors 30416  Dollars
Activity ID:  1FAB414300 Description: Material Stewardship Trainina FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Trainina Manaaer 1.00/each HC 1.479 1.479 79.067 0 0 79.067 27.357 106.424
20 Trainers 1.00/each HC 2.959 2.959 73.993 221.889 (0] 295,882 25.601 321.483
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 118.339 118.339 0 118.339
Total for Activity 1FAB414300: 4,438 153.059 221.889 118.339 493,287 52.958 546.246
Line Item 10 - Training Manager

BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - MSCOS Traini ng Manager
Breakdown of Historical Data:
Item - 1 manager
Units - FTE
Unit Cost - 1810 hours (1680 hrs)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustnment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
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WBS No:

1FAB0401

Activity 1D 1FAB414300 Rockv Flats Closure Proiect \Ij\giseg'lt Es:esnne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K270S |StraLeg'm_PJanning_&Adm’m Linear 1.479.26|Hours

Factors 1810 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi

Line Item 20 - Trainers

BOE

Resources

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - MSOS Trainers

Br eakdown of Historical Data:

Item- trainer

Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Item Desc - MSOS Trainers (Subcontracted)
Br eakdown of Historical Data:

Item- trainers (subcontracted)

Units - |ot

Unit Cost - $271,500 ($252, 087)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P150 [TRAINERS R100S |RMRS Salaried Linear 2.958.52/Hours
Factors 1810 hours/FTE 2 FTE
0.81727 [SYS 0601001 .9285 - Target Adi
[ AsH [SUBCONTRACTED SRVS [ p150 [TRAINERS [ k2705 Istratedic Plannina & Admin | Linear | 221.889.30/Dollars
Factors 1810 hours/FTE 2 FTE 75 dollars/hour

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 85.524.79Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 32814.16lDollars
Factors 32814.2 Dollars
Activitv ID:  1FAB414400 Description: Material Stewardship Trainina FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Trainina Manaaer 1.00/each HC 1.479 1.479 79.067 (0] (0] 79.067 22.297 101.363
20 Trainers 1.00/each HC 1.479 1.479 36.996 221.889 Q0 258.886 10.433 269,319
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 52.828 52.828 0 52.828
Total for Activity 1IFAB414400: 2.959 116.063 221.889 52.828 390.780 32.730 423,509
Line Item 10 - Training Manager
BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - MSOS Traini ng Manager

Br eakdown of Historical Data:

Item - 1 nanager

Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures
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WBS No:
Activitv | D:

Resources Cost Element ll

Line Item 20
BOE

Resources

Line Item SYS - Contingency And Escalation

1FAB0401 Rockv Elats Closure Proiect Proiect Baseline Devl
1FAB414400

' : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Department Curve Quantity Units

750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K270S |StraLegig_Hanﬂjng_&Adm‘m Linear 1.479.26|Hours
Factors 1810 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
- Trainers

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - MSCS Trainers

Br eakdown of Historical Data:

Item - trainer

Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Item Desc - MSCOS Trainers (Subcontracted)
Breakdown of Historical Data:

Item - trainers (subcontracted)

Units - lot

Unit Cost - $271,500 ($252, 087)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE P150 |TRAINERS R100S |RMRS Salaried Linear 1.479.26[Hours
Factors 1810 hours/FTE 1 FTE

0.81727 [SYS 0601001 9285 - T i
Planning & Admi | Linear | 221.889.30D0 ;E;

dollars/hour

Factors 1810

>

ours/FTE 2 FTE 75
0.81727 [SYS 0601001 .9285 - Taraet Adi

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 [INONE ZDEPT INo Department Linear 17.236.03|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 35.591.49lDollars
Factors 35591.5 Dollars
Activitv ID:  1FXXXB4115 Description: End of Material Stewardship Proi Operations Mat Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
30 Supplies. Trainina & Travel 0.88leach HC 0 0 [0] 2.581 [0] 2.581 0 2.581
SYS Continaencv And Escalation 1.00lea EE 0 0 0 Q0 2.185 2.185 0 2.185
Total for Activity 1IFXXXB4115: 0 0 2.581 2.185 4.766 0 4.766
Line Item 30 - Supplies, Training & Travel
BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - supplies

Br eakdown of Historical Data:
Item - office supplies

Units - FTE

Unit Cost - $400/ FTE ($371.4)

Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
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WBS No: 1FAB0401

Baseline Cost and Basis of Estimate

> Rockv Flats Closure Proiect Proiect
Activitv 1D: 1FXXXB4115 WBSFilter

Baseline Devl
1FAB
Activity Filter  *

SartsIn FY *

Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE K271S [Technical Support. Oversiaht & Intearation | Linear 2.942.18Dollars
Factors 400 dollars/FTE 9 FTE

Line ltem SYS - Contingency And Escalation

0.81727 [SYS 0601001 .9285 - Taraet Adi

BOE
Resources Cost Element il Department Curve Quantity Units
CON_ICONTINGENCY 0000 INONE ZDEPT INo Department Linear 1.609.24Dallars
Factors Is
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear \ 575.661Dollars
Factors 575.661 Dollars
WBS No: 1FAB0402 Title: Material Stewardship Radiological Contro
Activity ID:  1FAB420000 Description: Material Stewardship Radioloaical Controls Mat Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Radioloaical Controls Manaaement 1.00/each HC 630 630 33.689 159.062 [0] 192.751 16.440 209.191
20 Radioloaical Records 1.00leach HC 0 0 0 26.519 0 26.519 0 26.519
Total for Activity 1IFAB420000: 630 33.689 185.581 0 219,270 16.440 235,710

Line Item 10 - Radiological Controls Management

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - MSOS Radi ol ogi cal Controls Manager

Br eakdown of Historical Data:

Item - 1 nanager

Units - FTE

Unit Cost - 1810 hours

Unit Cost Adjustment factor - .3729

Revi sed Unit Cost - 675 hrs

Basis for adjustment - renminder of FYOO from 22 May through 30 Sep 2000

Hi storical Data Source - Cost from previous purchase
Item Desc - Spill response kit

Breakdown of Historical Data:

Item- Spill Response Kit

Units - ea

Unit Cost - $4000

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - RCT Replacenent |nstrunents

Br eakdown of Historical Data:

Item - RCT Instrunent

Units - |ot

Unit Cost - $10, 000

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Vendor Name - Bartlett Services , Inc.

Vendor Quote - $54, 600

Quot e Received by - Carl Beutler

Date Received - 22 May 00 (existing contract, POC WII Zurliene)
I tem bei ng quoted - RCT Foreman (for FYO0O)
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WBS No: 1FAB0402 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1FAB420000 ; : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
O her Info -
Availability - inmediate

Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Radiol ogical Controls Instrumentati on Maintenance and Calibration
Br eakdown of Historical Data:

Item - maintenance and calibration of an instrument for a FY

Units - ea

Unit Cost - $752/instrument

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |Techni£a.|_SA1QDQLL_OALQLS_iQhL&_lDLEQLaIiQD; Linear 630.29[Hours
Factors 675 Hours

0.93376 [SYS 0621001 0.933760889 - Fi
[ asc IsuppLIES [ 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 3.735.04]D0 ;i

Factors 4000 dollars for snill response kit

0.93376 [SYS 0621001 0.933760889 - Fina
i 9

Factors 2500 dollars/Instrument 4 New Instruments

0.93376 [SYS 0621001 0.933760889 - Fi
i | 50.983.34lD0

- | 1DDO
Factors 780 hours/FTE 1 FTE 70 dollars/hr
0.93376 [SYS 0621001 0.933760889 - Fi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE K271S_ITechnical Sunnort. Oversight & Intearation inear 95.006.06IDo ;i
Factors 752 dollars in maintenance/vr 410 instruments 0.33 FY0O remainina

0.93376 [SYS 0621001 0.933760889 - Final
Line Item 20 - Radiological Records

BOE Hi storical Data Source - PIRS report Septenmber FY99
Item Desc - Radi ol ogi cal records subcontract support
Br eakdown of Historical Data:

Item - radiological records support for one FY
Units - |ot

Unit Cost - $28, 400

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H_|SUBCONTRACTED SRVS 0000 INONE K271S [Technical Support. Oversiaht & Intearation Linear 26.518.81Dollars
Factors 710 hours (inc OT) 40 dollars/hr
0.93376 [SYS 0621001 0.933760889 - Final
Activity ID:  1FAB421000 Description: Material Stewardship Radioloaical Cntrl Mat FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

10 Radioloaical Controls Manaaement 1.00/each HC 1.479 1.479 79.067 913.059 0 992.125 37.715 1.029.840
20 Radioloaical Records 1.00leach HC 0 0 0 62.113 0 62.113 0 62.113
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 57.764 57.764 0 57.764
Total for Activity 1IFAB421000: 1.479 79.067 975.171 57.764 1.112.002 37.715 1.149.717

Line Item 10 - Radiological Controls Management

BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - MSCS Radi ol ogi cal Controls Manager
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WBS No: 1FAB0402 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1FAB421000 Baseline Cost and Basis of Estimate WBSFilter 1FAB

Activity Filter  * SartsIn FY *

Br eakdown of Historical Data:
Item - 1 nanager

Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Esti mator Experience - Historical cost to refill response kit and consultation with vendor
Experience Item Desc - Spill response kit refill

Br eakdown of Historical Data:

Item- Spill Response Kit restock

Units - ea

Unit Cost - $2000 ($1857)

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - RCT Repl acenent |nstrunments

Br eakdown of Historical Data:

Item - RCT instrunent

Units - ea

Unit Cost - $2500

Unit Cost Adjustnent factor - +$600

Revi sed Unit Cost - $3100 ($2878)

Basis for adjustment - upgrade to current year nodel

Vendor Name - Bartlett Services , Inc.

Vendor Quote - $70/ hr, $145, 740/ FTE ($135, 320/ FTE), $210, 000 (Per Di em paynents)
Quot e Received by - Carl Beutler

Date Received - 22 May 00 (existing contract, POC WIIl Zurliene)

I tem being quoted - RCT Foreman (2 ea), per diem paynments

G her Info - per diempaynents budgeted here to cover all Bartlett RCT's
Availability - inmediate

Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Radiol ogical Controls Instrunmentati on Maintenance and Calibration
Br eakdown of Historical Data:

Item - maintenance and calibration of an instrument for a FY

Units - ea

Unit Cost - $729/instrument ($676.88/inst)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures

This estinmate includes a project productivity/efficiency factor for conmitted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |Techniga|_$unoth,_OieL5th1&mLQQLaﬂgn; Linear 1.479.26lHours
Factors 1810 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
[asc Isuppies ~ Joooo lNoNe [ K271S [Technical Sunort. Oversiaht & Intearation | Linear | 197.616.30/Dollars |

Factors 3100 dollars/instrument 78 new instruments

0.81727 [SYS 0601001.9285 - Taraet Adi

[ asc IsuppLIES [ 0000 INONE [ k2715 ITechni
Factors 2000 Annual re-stock sbill response kit

ours/FTE 2 FTE 70 dollars/hr

Factors 2082

>

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No:
Activitv | D:

1FAB0402
1FAB421000

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Baseline Devl
1FAB

Activity Filter  * SartsInFY *
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ k2715 ITechnical Sunnort. Oversiant & Intearation inear 290.746.00IDollars
Factors 729 dollars in maintenance/vr 488 instruments
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 20 - Radiological Records
BOE Hi storical Data Source - PIRS report Septenber FY99
Item Desc - Radi ol ogi cal records subcontract support
Br eakdown of Historical Data:
Item - radiol ogical records support for one FY
Units - |ot
Unit Cost - $76,000
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5H_|SUBCONTRACTED SRVS 0000 [INONE K271S [Technical Support. Oversiaht & Intearation Linear 62.112.64lDollars
Factors 1900 hours 40 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 34.803.16|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 22.961.32IDollars
Factors 22961.3 Dollars
Activitv ID:  1FAB422000 Description: Material Stewardship Radioloaical Cntrl Mat FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Radioloaical Controls Manaagement 1.00/each HC 1.479 1.479 79.067 745.845 Q0 824911 27.910 852.822
20 Radioloaical Records 1.00/each HC 0 0 0 62.113 0 62.113 0 62.113
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 136.397 136.397 0 136.397
Total for Activity 1IFAB422000: 1.479 79.067 807.957 136.397 1.023.421 27.910 1.051.331

Line Item 10 - Radiological Controls Management

BOE Hi storical Data Source - PIRS Report
Item Desc - MSOS Radi ol ogi cal

Br eakdown of Historical Data:
Item - 1 nanager
Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Esti mat or Experience - Historical
Experience Item Desc - Spill

Br eakdown of Historical Data:

Item- Spill Response Kit restock
Units - ea

Unit Cost - $2000 ($1857)

Hi storical Data Source - PIRS Report
Item Desc - RCT Repl acenent |nstrume

Br eakdown of Historical Data:

Item - RCT instrunent
Units - ea
Unit Cost - $2500

Unit Cost Adjustnent factor - +$600
Revi sed Unit Cost - $3100 ($2878)
Basis for adjustment -

cost to ref
response kit

Sept ember FY99

Control s Manager

ill
refill

response kit and consultation wth vendor

Sept ember FY99

nts

upgrade to current year nodel
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WBS No: 1FAB0402 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1FAB422000 Baseline Cost and Basis of Estimate WBSFilter 1FAB

Activity Filter  * SartsIn FY *

Vendor Name - Bartlett Services , Inc.

Vendor Quote - $70/ hr, $145, 740/ FTE ($135, 320/ FTE), $210, 000 (Per Di em paynents)
Quot e Received by - Carl Beutler

Date Received - 22 May 00 (existing contract, POC WII Zurliene)

I tem bei ng quoted - RCT Foreman (2 ea), per diem paynents

G her Info - per diempaynents budgeted here to cover all Bartlett RCT's
Availability - inmediate

Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Radiol ogical Controls Instrunmentati on Maintenance and Calibration
Br eakdown of Historical Data:

Item - maintenance and calibration of an instrument for a FY

Units - ea

Unit Cost - $729/instrument ($676.88/inst)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and streanined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |Techniga|_$unog[t._01e[amm&mmmaﬂgn; Linear 1.479.26lHours
Factors 1810 Hours

0.81727 [SYS 0601001.9285 - Target A

Factors 3100 dollars/instrument 12 new instruments

0.81727 [SYS 0601001.9285 - Taraet Adi
A5C_|SUPPLIES [ 0000 INONE K271S [Techni i

Factors 2000 Annual re-stock snill response kit

0.81727 [SYS 0601001.9285 - Taraet Adi

nea 84.84

0.88021 [SYS 06149? 829%‘
inea 238.218.30/Da

ours/FTE 2 FTE 70 dollars/hr

Factors 2082 h

0.81727 [SYS 0601001 .9285 - Target Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE K271S [Techni i
Factors 729 dollars in maintenance/vr 488 instruments

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 20 - Radiological Records

BOE Hi storical Data Source - PIRS report Septenmber FY99
Item Desc - Radi ol ogi cal records subcontract support
Br eakdown of Historical Data:

Item - radiological records support for one FY
Units - |ot

Unit Cost - $76,000 ($70, 566)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources | Cost Element ‘ il ‘ Department ‘ Curve | Quantity Units
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WBS No: 1FAB0402 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1FAB422000 . . . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ A5H [SUBCONTRACTED SRVS 0000 INONE | k2715 [Technical Support. Oversiaht & Intearation inear 62.112.64IDollars
Factors 1900 hours 40 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 93.640.67|Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 42.756.20lDollars
Factors 42756.2 Dollars
Activitv ID:  1FAB423000 Description: Material Stewardship Radioloaical Cntrl Mat FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Radioloaical Controls Manaaement 1.00leach HC 1.479 1.479 79.067 745.845 0 824911 27.357 852.268
20 Radioloaical Records 1.00leach HC 0 0 0 62.113 0 62.113 0 62.113
SYS Continaency And Escalation 1.00lea EE 0 0 [0] [0] 252.875 252.875 0 252.875
Total for Activity 1FAB423000: 1.479 79.067 807.957 252.875 1.139.899 27.357 1.167.256
Line Item 10 - Radiological Controls Management
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - MSOS Radi ol ogi cal Controls Manager
Br eakdown of Historical Data:
Item - 1 nanager
Units - FTE
Unit Cost - 1810 hours (1680 hrs)
Esti mator Experience - Historical cost to refill response kit and consultation with vendor
Experience Item Desc - Spill response kit refill
Br eakdown of Historical Data:
Item- Spill Response Kit restock
Units - ea
Unit Cost - $2000 ($1857)
Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - RCT Repl acenent |nstrunents
Br eakdown of Historical Data:
Item - RCT instrunent
Units - ea
Unit Cost - $2500
Unit Cost Adjustnent factor - +$600
Revi sed Unit Cost - $3100 ($2878)
Basis for adjustment - upgrade to current year nodel
Vendor Nane - Bartlett Services , Inc.
Vendor Quote - $70/ hr, $145, 740/ FTE ($135, 320/ FTE), $210, 000 (Per Di em paynents)
Quot e Received by - Carl Beutler
Date Received - 22 May 00 (existing contract, POC WIIl Zurliene)
I tem bei ng quoted - RCT Foreman (2 ea), per diem paynments
G her Info - per diempaynents budgeted here to cover all Bartlett RCT's
Availability - inmediate
Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Radiol ogical Controls Instrunmentati on Maintenance and Calibration
Br eakdown of Historical Data:
Item - maintenance and calibration of an instrument for a FY
Units - ea
Unit Cost - $729/instrument ($676.88/inst)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
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WBS No: 1FAB0402 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1FAB423000 ; : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units

750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |TechnigaL$uQDQﬂ._OjLe[s_thl&_lnLegLaIiQn; Linear 1.479.26|Hours
Factors 1810 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

[ asc IsuppLIES [ 0000 INONE [ k2715 [Techni
Factors 2000 Annual re-stock spill response kit

0.81727 ISYS 0601001 .9285 - T. i
[ asc IsuppLIES [ 0000 INONE | k2715 [Technical Sunnort. Oversiaht & Intearation inear 30 4022 Eﬁ Eﬁ ;E;

Factors 3100 dollars/instrument 12 new instruments

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 729 dollars in maintenance/vr 488 instruments
0.81727 [SYS 0601001.9285 - Taraget Adi
ASH_|SUBCONTRACTED SRVS [ 0000 INONE K271S_ITechni i
Factors 2082 hours/FTE 2 FTE 70 dollars/hr

0.88021 [SYS 0614001 .87987200 - Svstem

Line Item 20 - Radiological Records

BOE Hi storical Data Source - PIRS report Septenmber FY99
Item Desc - Radi ol ogi cal records subcontract support
Br eakdown of Historical Data:

Item - radiological records support for one FY
Units - |ot

Unit Cost - $76,000 ($70, 566)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
ASH _|SUBCONTRACTED SRVS 0000 _INONE k271 _ITechnical Sunort. Oversiaht & Intearation | Linear 62.112.64|Dallars
Factors 1900 hours 40 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 182.755.20IDollars
E r S
rtment | Linear 70.119.54|Dollars
Factors 70119.5 Dollars
Activity ID:  1FAB424000 Description: Material Stewardship Radioloaical Cntrl Mat FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Radioloaical Controls Manaaement 1.00/each HC 1.479 1.479 79.067 745.845 Q0 824911 22.297 847.208
20 Radioloaical Records 1.00/each HC 0 0 [0] 62.113 0 62.113 0 62.113
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 129,591 129.591 0 129.591
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WBS No: 1FAB0402 Rockv Flats Closure Proiect Proiect Baseline Devl

ActivityID:  1FAB424000 ) , . WBSFilter  1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Total for Activity 1FAB424000: | 1.479] 79.067 | 807.957] 129591 1.016.615 222971 1.038.912

Line Item 10 - Radiological Controls Management

BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - MSCS Radi ol ogi cal Controls Manager
Breakdown of Historical Data:

Item - 1 manager

Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Esti mat or Experience - Historical cost to refill response kit and consultation with vendor
Experience Item Desc - Spill response kit refill

Breakdown of Historical Data:

Item- Spill Response Kit restock

Units - ea

Unit Cost - $2000 ($1857)

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - RCT Repl acenent Instrunments

Breakdown of Historical Data:

Item - RCT instrunent

Units - ea

Unit Cost - $2500

Unit Cost Adjustnment factor - +$600

Revi sed Unit Cost - $3100 ($2878)

Basis for adjustnment - upgrade to current year nodel

Vendor Nane - Bartlett Services , Inc.

Vendor Quote - $70/hr, $145, 740/ FTE ($135, 320/ FTE), $210, 000 (Per Di em payments)
Quote Received by - Carl Beutler

Dat e Received - 22 May 00 (existing contract, POC WII Zurliene)

Item being quoted - RCT Foreman (2 ea), per diem paynments

O her Info - per diem paynments budgeted here to cover all Bartlett RCT's

Avail ability - imediate

Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Radi ol ogi cal Controls Instrunmentati on Maintenance and Calibration
Br eakdown of Historical Data:

Item - nmintenance and calibration of an instrunent for a FY

Units - ea

Unit Cost - $729/instrument ($676.88/inst)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmitted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |Techn1ca| Support. Oversiaht & Intearation Linear 1.479.26/Hours

Factors 1810 Hours

0.81727 [SYS 0601001.9285 - Tarae

Factors 3100 dollars/instrument 12 new instruments

0.81727 [SYS 0601001 .9285 - Target Adi
[ asc IsuppLIES [ 0000 INONE [ k2715 ITechni i
Factors 2000 Annual re-stock sbill response kit

0.81727 [SYS 0601001.9285 - Taraet Adi

[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2715 ITechni
Factors 2082 hours/FTE 2 FTE 70 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No:
Activitv | D:

1FAB0402
1FAB424000

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Baseline Devl
1FAB

Activity Filter  * SartsInFY *
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 290.746.00]Dollars
Factors 729 dollars in maintenance/vr 488 instruments
0.81727 ISYS 0601001 .9285 - Target Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2715 [Techni i

Factors 210000 Dollars

0.88021 [SYS 0614001.87987200 - Svstem
Line Item 20 - Radiological Records
BOE Hi storical Data Source - PIRS report Septenmber FY99
Item Desc - Radi ol ogi cal records subcontract support
Br eakdown of Historical Data:
Item - radiological records support for one FY
Units - |ot
Unit Cost - $76,000 ($70, 566)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOWgiven the | earning curve and streanlined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K271S [Technical Sunport. Oversiaht & Intearation Linear 62.112.64/Dollars
Factors 1900 hours 40 dollars/hr
0.81727 [SYS 0601001 .9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_[CONTINGENCY 0000 INONE ZDEPT INo Department Linear 42.281.77|Dollars
E r S
rtment | Linear 87.309.58IDallars
Factors 87309.6 Dollars
Activitv ID:  1FAB425000 Description: Material Stewardship Radioloaical Cntrl Mat FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Radioloaical Controls Manaagement 1.00/each HC 1.479 1.479 79.067 359.673 0 438.740 27.515 466,255
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 248.788 248.788 0 248,788
Total for Activity 1FAB425000: 1.479 79.067 359.673 248.788 687.528 27.515 715.043

Line Item 10 - Radiological Controls Management

BOE Hi storical Data Source - PIRS Report

Item Desc - MSOS Radi ol ogi cal Controls Manager

Br eakdown of Historical Data:
Item - 1 nanager
Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Esti mator Experience - Historical
Experience Item Desc - Spill

cost to refill
response kit refill

Br eakdown of Historical
Item - RCT instrunent
Units - ea

Dat a:

Sept ember FY99

Br eakdown of Historical Data:

Item- Spill Response Kit restock

Units - ea

Unit Cost - $2000 ($1857)

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - RCT Replacenent |nstrunents

response kit and consultation w th vendor
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WBS No: 1FAB0402 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1FAB425000 ; : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Unit Cost - $2500

Unit Cost Adjustnent factor - +$600

Revi sed Unit Cost - $3100 ($2878)

Basis for adjustment - upgrade to current year nodel

Vendor Name - Bartlett Services , Inc.

Vendor Quote - $70/ hr, $145, 740/ FTE ($135, 320/ FTE)

Quot e Received by - Carl Beutler

Date Received - 22 May 00 (existing contract, POC WII Zurliene)
Item being quoted - RCT Foreman (1 ea)

G her Info -

Availability - inmediate

Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - Radiol ogical Controls Instrunmentati on Maintenance and Calibration
Br eakdown of Historical Data:

Item - maintenance and calibration of an instrument for a FY

Units - ea

Unit Cost - $729/instrument ($676.88/inst)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units

750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |TechnigaL$uQDQﬂ._OjLe[s_thl&_lnLegLaIiQn; Linear 1.479.26|Hours
Factors 1810 Hours

0.81727 [SYS 0601001 .9285 - Target Adi
[ asc IsuppLIES [ 0000 INONE [ k2715 [Techni i
Factors 3100 dollars/instrument 12 new instruments

0.81727 [SYS 0601001.9285 - Taraet Adi

ISYS 0601001 .9285 - T i
. | 119.100.20Do ;E;

Factors 2000 Annual re-stock snill response kit

0.81727

Factors 2082 hours/FTE 1 FTE 70 dollars/hr

0.81727 [SYS 0601001.9285 - Taraget Adi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE K271S_ITechni i
Factors 729 dollars in maintenance/vr 350 instruments

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 176.558.301Dollars
E r S
rtment | Linear ‘ 72.230 OR|DoJJaLs_|
Factors 72230.1 Dollars
Activity ID:  1FXXXB425 Description: End of Material Stewardship Radiol. Cntrl Mat Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Radioloaical Controls Manaaement 0.88leach HC 1.479 1.298 69.357 315.503 0 384.859 24.136 408.995
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 346.248 346.248 0 346.248
Total for Activity IFXXXB425: 1.298 69.357 315.503 346.248 731.107 24.136 755.243
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WBS No:
Activitv | D:

1FAB0402
1FXXXB425

Line Item 10 - Radiological Controls Management

BOE

Resources

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect Baseline Devl
WBS Filter 1FAB
Activity Filter  *

SartsIn FY *

Br eakdown of Historical Data:
Item- 1 nmanager
Units - FTE

Esti mat or Experience - Historical

Br eakdown of Historical Data:

Units - ea
Unit Cost - $2000 ($1857)

Br eakdown of Historical Data:
Item - RCT instrunent

Units - ea

Unit Cost - $2500

Vendor Nane - Bartlett Services
Quote Received by - Carl Beutler
Item bei ng quoted - RCT Foreman
O her Info -

Availability - inmediate

Hi storical Data Source - PIRS Re
Br eakdown of Historical Data:
Item - maintenance and cali brat
Units - ea

Unit Cost - $729/instrument ($6

Unit Cost Adjustment factor - .
Revised Unit Cost - (in parenth

This estimte includes a project

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - MSCS Radi ol ogi cal Controls Manager

Unit Cost - 1810 hours (1680 hrs)

cost to refill response kit and consultation with vendor

Experience Item Desc - Spill response kit refill

Item- Spill Response Kit restock

Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - RCT Repl acenent Instrunments

Unit Cost Adjustment factor - +$600
Revi sed Unit Cost - $3100 ($2878)
Basis for adjustment - upgrade to current year nodel

, Inc.

Vendor Quote - $70/hr, $145, 740/ FTE ($135, 320/ FTE)

Dat e Received - 22 May 00 (existing contract, POC WII Zurliene)

(1 ea)

port Septenber FY99

ion of an instrument for a FY
76.88/inst)

9285
eses)

productivity/efficiency factor for commtted but

Item Desc - Radiol ogical Controls Instrunmentati on Maintenance and Calibration

Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOW given the | earning curve and streanlined procedures

as yet undefined cost reductions.

Cost Element

ill

Department

Curve

Quantity Units

750 |STRAIGHT TIME BASE

M020 |MANAGERS (GRADE 69 - 72)

Factors 1810 Hours

K271S |TeChFLiQa.|_SUQDQLL_OALQLSiQhI_&_lDLQQLaIiQD; Linear

1.479.26|Hours

[ asc IsuppLIES

[ 0000 INONE

[ k2715 ITechni

Factors 3100 dollars/instrument

12 new instruments

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 2000 Annual re-stock spill response kit

>

Factors 2082 ours/FTE

1 FTE

dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No: 1FAB0402

Activity | D 1FXXXB425 Rockv Flats Closure Proiect \lj\giseg'lt Elg:gine o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ k2715 ITechnical Sunnort. Oversiant & Intearation inear 208.526.90IDollars
Factors 729 dollars in maintenance/vr 350 instruments

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element dll Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 255.021.30|Dollars
Factors IS
ESC_|ESCALATION [ 0000 INONE ZDEPT INo Department | Linear [ 91.226.48Dollars |

Factors 9 6 Dolla

Activitv ID:  1FAB510000 Description: Material Stewardship Oualitv Assurance Mat Cost Risk 1 Schedule Risk

1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 OA Manaaer 1.00/each HC 630 630 33.689 Q0 Q0 33.689 16.440 50.129
20 Secretarv 1.00/each HC 347 347 6.535 0 0 6.535 3.189 9.723
30 Supplies 1.00/each HC 0 0 0] 2.588 0 2.588 0 2.588
40 OA Technical Task Support 1.00leach EE 0 0 0 58.341 0 58.341 0 58.341
Total for Activity 1IFAB510000: 977 40.223 60.930 0 101.153 19.629 120.782
Line Item 10 - QA Manager
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - MSCOS Quality Assurance Manager
Br eakdown of Historical Data:
Item- 1 manager
Units - FTE
Unit Cost - 1810 hours
Unit Cost Adjustnment factor - .3729
Revised Unit Cost - 675 hrs
Basi s for adjustnent - remai nder of FYOO from 22 May through 30 Sep 2000
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |Techn1ca| Support. Oversiaht & Intearation Linear 630.29|Hours
Factors 675 hours

0.93376 [SYS 0621001 0.933760889 - Final
Line Item 20 - Secretary

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - MSOS Radi ol ogi cal Controls secretary

Br eakdown of Historical Data:

Item- 1 secretary (shared with Safety)

Units - FTE

Unit Cost - 1810 hours, 90 hours OT (5%

Unit Cost Adjustment factor - .3729, 0.5

Revi sed Unit Cost - 337.5 hrs, 33.75 hrs OT

Basis for adjustment - renminder of FYOO from 22 May through 30 Sep 2000, shared with Safety

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techn1ca| Support. Oversiaht & Intearation Linear 315.14|Hours

Factors 337.5 hours

0.93376 [SYS 0621001 0.933760889 - Final

Factors 33.75 hours

0.93376 [SYS 0621001 0.933760889 - Final
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WBS No: 1FABO5

e A 000 Rockv Flats Closure Proiect \'j\;;’is‘*;',l Es:eB”“e Devl
ctivity I D: Baseline Cost and Basis of Estimate liter

Activitv Filter ~ * SartsIn FY *
Line Item 30 - Supplies

BOE Historical Data Source - PIRS Report Septenber FY99
Item Desc - Supplies
Breakdown of Historical Data:
Item - supplies
Units - FTE
Unit Cost - $400/ FTE
Unit Cost Adjustnment factor - .33
Revised Unit Cost - $132/FTE
Basi s for adjustnent - remai nder of FYOO from 22 May through 30 Sep 2000

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE K271S [Technical Sunport. Oversiaht & Intearation | Linear 2.588.39Dollars
Factors 400 dollars/FTE 21 FTE 0.33 FYO0O0 remainina

0.93376 [SYS 0621001 0.933760889 - Final
Line Item 40 - QA Technical Task Support
BOE Esti mators Experience - Simlar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - QA Cross Cutting Technical Support (not dedicated to specific building)
Br eakdown of Cost Data:
Item - QA Technical support
Units - lot
Unit Cost - $62, 480
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
As7_lLATA 0000 INONE k271S_[Technical Sunnort. Oversiaht & Intearation | Linear 21.215.05Dallars |
Factors 710 hours 0.4 FTE 80 dollars/hr
0.93376 [SYS 0621001 0.933760889 - Fi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ k2715 ITechnical Sunort. Oversiant & Intearation inear 37.126.33IDo ;i
Factors 710 hours 0.7 FTE 80 dollars/hr
0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1FAB511000 Description: Material Stewardship Qualitv Assurance Mat FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 OA Manaaer 1.00/each HC 1.479 1.479 79.067 Q0 Q0 79.067 37.715 116.781
20 Secretarv 1.00leach HC 776 776 14.330 0 0 14.330 6.836 21.166
30 Supplies 1.00/each HC 0 0 Q 6.865 Q0 6.865 0 6.865
40 OA Technical Task Support 1.00leach HC 0 0 0 136.648 0 136.648 0 136.648
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 14.889 14.889 0 14.889
Total for Activity 1IFAB511000: 2.256 93.397 143513 14.889 251,799 44,550 296.349

Line Item 10 - QA Manager
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - MSOS Qual ity Assurance Manager
Br eakdown of Historical Data:
Item - 1 nanager
Units - FTE
Unit Cost - 1810 hours (1680 hrs)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOWgiven the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
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WBS No: 1FABO5

Activity 1D 1FAB511000 Rockv Flats Closure Proiect \Ijxgisqult ??fs"ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |TeChrLiQa.|_S_UQD_QLL_OALeLS_iQhI_&_[DLe_QLaIiQD; Linear 1.479.26|Hours

Factors 1810 hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 20 - Secretary

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - MSOS Radi ol ogi cal Controls secretary

Br eakdown of Historical Data:

Item- 1 secretary (shared with Safety)

Units - FTE

Unit Cost - 1810 hours, 181 hours OT (5%

Unit Cost Adjustment factor - 0.5

Revised Unit Cost - 905 hrs, 45 hrs OT (840 hrs, 41.8 OT)
Basis for adjustment - 50% shared with Safety

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techn1ca| Support. Oversiaht & Intearation Linear 739.63|Hours
Factors 905 hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 45 hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - Supplies

Br eakdown of Historical Data:

Item- supplies

Units - FTE

Unit Cost - $400/ FTE ($371.4)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and streanined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll
A5C_|SUPPLIES 0000 INONE
Factors 400 dollars/FTE 21 FTE

Department Curve Quantity | Units
K271S |Techn1ca| Support. Oversiaht & Intearation Linear 6.865.0:

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 40 - QA Technical Task Support

BOE Esti mators Experience - Sinmlar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - QA Cross Cutting Technical Support (not dedicated to specific building)
Br eakdown of Cost Data:

Item - QA subcontracted technical support for 1 FY

Units - lot

Unit Cost - $167,200 ($155, 245)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Page 79 of 209 6/23/00 9:02:05 AM OFFICIAL USE ONLY




WBS No: 1FABOS Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1FAB511000 . . . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity Units
As7_lLATA 0000 INONE k271S_[Technical Sunnort. Oversight & Intearation | Linear 49.690.11[Dollars |
Factors 1900 hours 0.4 FTE 80 dollars/hr
0.81727 [SYS 0601001 .9285 - Target Adi
al Suppo i M
Factors 1900 hours 0.7 FTE 80 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 8.970.81/Dollars
E r S
rtment | Linear 5.918.48|Dollars
Factors 5918.48 Dollars
Activity ID:  1FAB512000 Description: Material Stewardship Qualitv Assurance Mat FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 OA Manaaer 1.00/each HC 1.479 1.479 79.067 0 0 79.067 27.910 106.977
20 Secretarv 1.00/each HC 776 776 14.330 Q0 Q0 14.330 5.059 19.389
30 Sunplies 1.00/each HC 0 0 0 6.865 0 6.865 0 6.865
40 OA Technical Task Sunport 1.00/each HC 0 0 0] 136.648 0 136.648 0 136.648
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 40.233 40,233 0 40.233 |
Total for Activity 1FAB512000: 2.256 93.397 143.513 40.233 277.143 32.969 310.112
Line Item 10 - QA Manager
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - MSCOS Quality Assurance Manager
Br eakdown of Historical Data:
Item- 1 manager
Units - FTE
Unit Cost - 1810 hours (1680 hrs)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustnment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |TechnigaL&quth,_OieLaLam&1megLaﬂgn; Linear 1.479.26|Hours
Factors 1810 hours
0.81727 [SYS 0601001 .9285 - Taraet Adi
Line Item 20 - Secretary
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - MSOS Radi ol ogi cal Controls secretary

Br eakdown of Historical Data:

Item- 1 secretary (shared with Safety)
Units - FTE
Unit Cost - 1810 hours, 181 hours OT (5%

Unit Cost Adjustment factor - 0.5
Revi sed Unit Cost 905 hrs, 45 hrs OT (840 hrs,
Basis for adjustment - 50% shared with Safety

41.8 Om)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOWgiven the | earning curve and streanlined procedures
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WBS No: 1FABO5

Activity 1D 1FAB512000 Rockv Flats Closure Proiect \?\;l;)ise{lj'lt ??Zeshne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* SartsIn EY R
|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techn'ca Support. Oversiaht & Intearation Linear 739.63
Factors 905 hours
0.81727 [SYS 0601001.9285 - Taraet Adi
751 |OVERTIME BASE & PRE G040 |SECRETARIES K271S |Technical Support. Oversiaht & Intearation | Linear ‘ 36.7
Factors 45 hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - Supplies

Br eakdown of Historical Data:

Item- supplies

Units - FTE

Unit Cost - $400/ FTE ($371.4)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units

ASC_|SUPPLIES 0000 |INONE K271S [Technical Supnort. Oversiaht & Intearation Linear 6.865.0
Factors 400 dollars/FTE 21 FTE

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 40 - QA Technical Task Support

BOE Esti mators Experience - Similar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - QA Cross Cutting Technical Support (not dedicated to specific building)

Br eakdown of Cost Dat a:

Item - QA subcontracted technical support for 1 FY

Units - |ot

Unit Cost - $167,200 ($155, 245)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A57 JLATA 0000 INONE K271S_ITechnical Sunnort. Oversight & Intearation Linear 49.690.11|Dollars
Factors 1900 hours 0.4 FTE 80 dollars/hr
081727 ISYS 0601001.9285 - T i
[ A5H |SUBCONTRACTED SRVS [ 0000 INONE [ ko715 [Techni j i i | &6 95%
Factors 1900 hours 0.7 FTE 80 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 [INONE ZDEPT INo Department Linear 27.621.26|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 12611.83Dollars
Factors 12611.8 Dollars
Activity ID:  1FAB513000 Description: Material Stewardship Qualitv Assurance Mat FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
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WBSNo: 1FABOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity I D: 1FAB513000 : . - WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

10 OA Manaager 1.00leach HC 1.479 1.479 79.067 0 0 79.067 27.357 106.424
20 Secretary 1.00leach HC 776 716 14.330 (0] (0] 14.330 4,958 19.289
30 Supplies 1.00leach HC 0 0 0 6.865 0 6.865 0 6.865
40 OA Technical Task Support 1.00leach HC 0 0 0 136.648 0 136.648 0 136.648
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 74.455 74.455 0 74.455
Total for Activity 1FAB513000: 2.256 93.397 143,513 74.455 311.365 32.315 343.680

Line Item 10 - QA Manager

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - MSOS Qual ity Assurance Manager

Br eakdown of Historical Data:

Item - 1 nanager

Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |Techn1ca| Support. Oversiaht & Intearation Linear 1.479.26/Hours
Factors 1810 hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 20 - Secretary

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - MSCS Radi ol ogi cal Controls secretary
Breakdown of Historical Data:

Item- 1 secretary (shared with Safety)

Units - FTE

Unit Cost - 1810 hours, 181 hours OT (5%

Unit Cost Adjustnent factor - 0.5

Revised Unit Cost - 905 hrs, 45 hrs OT (840 hrs, 41.8 OrI)
Basis for adjustment - 50%shared with Safety

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the |l earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techn1ca| Support. Oversiaht & Intearation Linear 739.63|Hours
Factors 905 hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 45 hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - Supplies

Br eakdown of Historical Data:

Item- supplies

Units - FTE

Unit Cost - $400/ FTE ($371.4)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOWgiven the | earning curve and strean ined procedures
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WBS No: 1FABO5

Activity 1D 1FAB513000 Rockv Flats Closure Proiect \Ijxgisqult ??fs"ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
AsC_ISUPPLIES 0000 INONE k271S_[Technical Sunnort. Oversiaht & Intearation | inear 6.865.08
Factors 400 dollars/FTE 21 FTE
0.81727 [SYS 0601001 .9285 - Taraet Adi

Line ltem 40 - QA Technical Task Support

BOE Esti mators Experience - Simlar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - QA Cross Cutting Technical Support (not dedicated to specific building)
Br eakdown of Cost Dat a:
Item - QA subcontracted technical support for 1 FY
Units - lot
Unit Cost - $167,200 ($155, 245)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustnment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
As7_lLATA 0000 INONE K271S [Technical Sunport. Oversiaht & Intearation Linear 49.690.11]Dollars
Factors 1900 hours 0.4 FTE 80 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
[ A5H [SUBCONTRACTED SRVS 0000 INONE K271S [Techni i
Factors 1900 hours 0.7 FTE 80 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 53.809.41[Dollars
E r S
ESC_|ESCALATION | o000 InoNE | zpEPT INo Department | Linear | 20.645.60lDallars
Factors 20645.6 Dollars
Activitv ID:  1FAB514000 Description: Material Stewardship Qualitv Assurance Mat FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 OA Manaaer 1.00/each HC 1.479 1.479 79.067 0 0 79.067 22.297 101.363
20 Secretarv 1.00leach HC 776 776 14.330 0 0 14.330 4.041 18.372
30 Supblies 1.00/each HC 0 0 0] 6.865 0 6.865 0 6.865
40 OA Technical Task Support 1.00leach HC 0 0 0 113.356 0 113.356 0 113.356
SYS Continaencv And Escalation 1.00lea EE 0 0 (0] (0] 34.197 34.197 0 34.197
Total for Activity 1IFAB514000: 2.256 93.397 120.221 34.197 247.815 26.338 274,153
Line Item 10 - QA Manager
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - MSOS Qual ity Assurance Manager
Br eakdown of Historical Data:
Item - 1 nanager
Units - FTE
Unit Cost - 1810 hours (1680 hrs)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
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WBS No: 1FABO5

Activity 1D 1FAB514000 Rockv Flats Closure Proiect \Ijxgisqult ??fs"ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |TeChrLiQa.|_S_UQD_QLL_OALeLS_iQhI_&_[DLe_QLaIiQD; Linear 1.479.26|Hours

Factors 1810 hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 20 - Secretary

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - MSOS Radi ol ogi cal Controls secretary

Br eakdown of Historical Data:

Item- 1 secretary (shared with Safety)

Units - FTE

Unit Cost - 1810 hours, 181 hours OT (5%

Unit Cost Adjustment factor - 0.5

Revised Unit Cost - 905 hrs, 45 hrs OT (840 hrs, 41.8 OT)
Basis for adjustment - 50% shared with Safety

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techn1ca| Support. Oversiaht & Intearation Linear 739.63|Hours
Factors 905 hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 45 hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - Supplies

Br eakdown of Historical Data:

Item- supplies

Units - FTE

Unit Cost - $400/ FTE ($371.4)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOW given the | earning curve and streanined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll
A5C_|SUPPLIES 0000 INONE
Factors 400 dollars/FTE 21 FTE

Department Curve Quantity | Units
K271S |Techn1ca| Support. Oversiaht & Intearation Linear 6.865.0:

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 40 - QA Technical Task Support

BOE Esti mators Experience - Sinmlar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - QA Cross Cutting Technical Support (not dedicated to specific building)
Br eakdown of Cost Data:

Item - QA subcontracted technical support for 1 FY

Units - lot

Unit Cost - $138,700 ($128, 783)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
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WBS No: 1FABO5

Activity | D: 1FAB514000 Rockv Flats Closure Proiect \?\glsq:ilter Eszghne o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element ll Department Curve Quantity Units
A57_|LATA 0000 INONE k271S [Technical Sunport. Oversiaht & Intearation | Linear 49.690.11[Dollars |
Factors 1900 hours 0.4 FTE 80 dollars/hr
0.81727

[SYS 0601001 .9285 - T i
. | 63.665.46D0 ;E;

0.81727 [SYS 0601001 .9285 - Taraet Adi

ours 0.5 FTE 82 dollars/hr

Factors 1900

>

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 11.157.50
E r S
rtment | Linear | 23.039.63|Dollars
Factors 23039.6 Dollars
Activity ID:  1FAB515000 Description: Material Stewardship Qualitv Assurance Mat FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 OA Manaaer 1.00/each HC 1.479 1.479 79.067 0 0 79.067 27.515 106.582
30 Supplies 1.00/each HC 0 0 0] 6.865 Q0 6.865 0 6.865
40 OA Technical Task Support 1.00/each HC 0 0 0 102.486 0 102.486 0 102.486
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 115.219 115.219 0 115.219
Total for Activity 1IFAB515000: 1.479 79.067 109.351 115.219 303.637 27.515 331.152

Line Item 10 - QA Manager

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - MSOS Qual ity Assurance Manager

Br eakdown of Historical Data:

Item - 1 nanager

Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |Techn1ca| Support. Oversiaht & Intearation Linear 1.479.26/Hours
Factors 1810 hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies

BOE Hi storical Data Source - PIRS Report Septenmber FY99

Item Desc - Supplies

Br eakdown of Historical Data:

Item- supplies

Units - FTE

Unit Cost - $400/ FTE ($371.4)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources | Cost Element ‘ il ‘ Department ‘ Curve | Quantity Units
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WBS No:
Activitv | D:

iiﬁggisooo Rockv Flats Closure Proiect \FI’\;;“S”;“ Es:eB““e Devl
. . . Hter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ asc IsuppLIES 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 6.865.08]Dollars
Factors 400 dollars/FTE 21 FTE

Line Item 40 - QA Technical Task Support

0.81727 [SYS 0601001.9285 - Taraet Adi

BOE Esti mators Experience - Simlar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - QA Cross Cutting Technical Support (not dedicated to specific building)
Br eakdown of Cost Data:
Item - QA subcontracted technical support for 1 FY
Units - lot
Unit Cost - $125,400 ($116, 434)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
As7 |LATA 0000 INONE k271S [Technical Support. Oversiaht & Intearation | Linear 49.690.11/Dollars |
Factors 1900 hours 0.4 FTE 80 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ k2715 [Techni i
Factors 1900 hours 0.4 FTE 85 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 81.767.95Dollars
E r S
rtment | Linear | 33.451.30/Dollars
Factors 33451.3 Dollars
Activitv ID:  1FAB520000 Description: Material Stewardshio TRU/Residue Waste Streams Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 TRU/Residue waste Streams Lead 1.00/each HC 630 630 33.689 Q0 0 33.689 16.440 50.129
20 TRU/Residue waste Streams Technical Support 1.00leach EE 1.191 1.191 43,512 206.847 0 250.359 21.234 271.593
Total for Activity 1IFAB520000: 1.822 77.201 206.847 0 284,048 37.674 321.722
Line Item 10 - TRU/Residue waste Streams Lead
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - MSOS TRU Residue Waste Streans Lead
Br eakdown of Historical Data:
Item - 1 nanager
Units - FTE
Unit Cost - 1810 hours
Unit Cost Adjustment factor - .3729
Revised Unit Cost - 675 hrs
Basis for adjustment - renminder of FYOO from 22 May through 30 Sep 2000
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |Technica| Support, Oversiaht & Intearation Linear 630.29
Factors 675 hrs/FTE 1 FTE
0.93376 [SYS 0621001 0.933760889 - Final
Line Item 20 - TRU/Residue waste Streams Technical Support
BOE Esti mators Experience - Simlar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - MSCS TRU Resi due Waste Streans technical Support for FY
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WBS No: LFABOS Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1FAB520000 : ' . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Br eakdown of Historical Data:

Item - technical support

Units - |ot

Unit Cost - 3258 hours, 163 OT

Unit Cost Adjustment factor - .3729

Revi sed Unit Cost - 1215, 60.75

Basis for adjustment - renminder of FYOO from 22 May through 30 Sep 2000

Esti mators Experience - Similar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - TRU Residue Waste Streanms Subcontract Technical Support (not dedicated to specific building)
Br eakdown of Cost Data:

Item - technical support for FYOO

Units - ot

Unit Cost - $221, 520

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 1.134.52|Hours
Factors 675 Hours 1.8 FTE

0.93376 [SYS 0621001 0.933760889 - Fina

Factors 60.75 Hours

0.93376 [SYS 0621001 0.933760889 - Fi
A57 JLATA 0000 INONE K271S [Technical Support. Oversiaht & Intearation inear 100.771.50lD0 ;i

Factors 710 hrs/FTE 19 FTE 80 $/hr
Factors 710 hours/FTE 2 FTE 80 dollars/hour
0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1FAB521000 Description: Material Stewardship TRU/Res Waste Streams FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 TRU/Residue waste Streams Lead 1.00/each HC 1.479 1.479 79.067 0 0 79.067 37.715 116.781
20 TRU/Residue waste Streams Technical Support 1.00/each HC 2.796 2.796 102.124 484.479 0 586.602 48,713 635,316
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 39.786 39.786 0 39.786
Total for Activity 1IFAB521000: 4275 181.190 484.479 39.786 705.455 86.428 791.883

Line Item 10 - TRU/Residue waste Streams Lead
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - MSOS TRU Residue Waste Streans Lead
Br eakdown of Historical Data:
Item - 1 nanager
Units - FTE
Unit Cost - 1810 hours (1680 hrs)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MQ020 |MANAGERS (GRADE 69 - 72) K271S |Technica| Sunport. Oversiaht & Intearation Linear 1.479.26/Hours
Factors 1810 hrs/FTE 1 FTE

0.81727 [SYS 0601001 .9285 - Taraet Adi
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WBS No: LFABOS Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1FAB521000 : ' . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line Iltem 20 - TRU/Residue waste Streams Technical Support

BOE Esti mators Experience - Sinmlar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - MSCS TRU Resi due Waste Streans technical Support for FY

Breakdown of Historical Data:

Item - technical support

Units - lot

Unit Cost - 3258 hours, 163 OT (3025 hrs, 151 OT)

Esti mators Experience - Simlar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - TRU Resi due Waste Streans Subcontract Technical Support (not dedicated to specific building project)
Br eakdown of Cost Data:

Item - technical support for 1 FY

Units - lot

Unit Cost - $592,800 ($550, 415)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 2.662.67[Hours
Factors 3258 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

751 |OVERTIME BASE & PRE E110 |QUALITY CONTROL ENGINEERS R100S [RMRS Salaried | Linear ‘ 133 ??|Hours |

Factors 163 Hours

[ as7 liaTa | 0000 InONE | k2715 ITechnical Sunno
Factors 1900 hrs/Fte 1.9 FTE 80 dollars/hr
0.81727 [SYS 0601001 .9285 - Target Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2715 ITechni i
Factors 1900 hours/FTE 2 FTE 80 dollars/hour

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 23.971.15Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 15.814.92Dollars
Factors 15814.9 Dollars
Activitv ID:  1FAB522000 Description: Material Stewardship TRU/Res Waste Streams FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 TRU/Residue waste Streams Lead 1.00leach HC 1.479 1.479 79.067 0 0 79.067 27.910 106.977
20 TRU/Residue waste Streams Technical Support 1.00/each HC 2.796 2.796 102.124 484.479 Q0 586.602 36.050 622.652
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 108.772 108.772 0 108.772
Total for Activity 1IFAB522000: 4,275 181.190 484.479 108.772 774.441 63.960 838.401 |

Line Item 10 - TRU/Residue waste Streams Lead

BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - MSOS TRU Residue Waste Streans Lead

Br eakdown of Historical Data:

Item - 1 nanager

Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Unit Cost Adjustment factor - .9285
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WBS No: 1FABO5

S Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1FAB522000

' : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOWgiven the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |Techniga|_$unoth,_OieLanm&mLegLaﬂgn; Linear 1.479.26lHours
Factors 1810 hrs/FTE 1 FTE

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem 20 - TRU/Residue waste Streams Technical Support

BOE Esti mators Experience - Sinmlar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - MSCS TRU Resi due Waste Streans technical Support for FY

Breakdown of Historical Data:

Item - technical support

Units - lot

Unit Cost - 3258 hours, 163 OT (3025 hrs, 151 OT)

Esti mators Experience - Simlar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - TRU Resi due Waste Streans Subcontract Technical Support (not dedicated to specific building project)
Br eakdown of Cost Data:

Item - technical support for 1 FY

Units - lot

Unit Cost - $592,800 ($550, 415)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 2.662.67[Hours
Factors 3258 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
751 |OVERTIME BASE & PRE E110 |QUALITY CONTROL ENGINEERS R100S [RMRS Salaried Linear ‘ 133 ??|Hours |

Factors 163 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

[ as7 liaTa | 0000 InONE | k2715 ITechnical Sunno
Factors 1900 hours/FTE 1.9 FTE 80 dollars/hr
0.81727 [SYS 0601001 .9285 - Target Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2715 ITechni i
Factors 1900 hours/FTE 2 FTE 80 dollars/hour

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 74.675.27|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 34.096.63Dollars
Factors 34096.6 Dollars
Activitv ID:  1FAB523000 Description: Material Stewardship TRU/Res Waste Streams FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 TRU/Residue waste Streams Lead 1.00leach HC 1.479 1.479 79.067 0 0 79.067 27.357 106.424
20 TRU/Residue waste Streams Technical Support 1.00leach HC 2.796 2.796 102.124 484.479 0 586.602 35.335 621,937
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Proiect Baseline Devl

ch?'s't’\\I/(::D iiﬁgg;ooo Rockv Flats Closure Proiect WBSFilt 1FAB
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
LSJLS—I_QQmmgnﬁLAnd_E&QaLaIion | 1 Oo\e_a | EE | 0 0 0 0 201.430 201.430 0 201.430
Total for Activitv 1FAB523000: 4275 181.190 484,479 201.430 867.099 62.692 929.791

Line Item 10 - TRU/Residue waste Streams Lead
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - MSOS TRU Residue Waste Streans Lead
Br eakdown of Historical Data:
Item - 1 nanager
Units - FTE
Unit Cost - 1810 hours (1680 hrs)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOWgiven the | earning curve and streanlined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K271S |Techn1ca| Support. Oversiaht & Intearation Linear 1.479.26/Hours
Factors 1810 hrs/FTE 1 FTE

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item 20 - TRU/Residue waste Streams Technical Support
Esti mators Experience - Similar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats

BOE
Experience Item Desc - MSOS TRU Residue Waste Streans technical Support for FY
Breakdown of Historical Data:
Item - technical support
Units - |ot
Unit Cost - 3258 hours, 163 OT (3025 hrs, 151 OT)
Esti mators Experience - Similar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - TRU Residue Waste Streans Subcontract Technical Support (not dedicated to specific building project)
Br eakdown of Cost Dat a:
Item - technical support for 1 FY
Units - |ot
Unit Cost - $592,800 ($550, 415)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRSSaLaried Linear 2.662.67Hours

Factors 3258 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 163 Hours

0.81727 [SYS 0601001 .9285 - Target Adi
A57 JLATA 0000 INONE K271S [Techni i
Factors 1900 hrs/Fte 1.9 FTE 80 dollars/hr

ours/FTE 2 FTE 80 dollars/hour

>

Factors 1900
0.81727 [SYS 0601001 .9285 - Taraet Adi

Line ltem SYS - Contingency And Escalation
BOE
Resources

Cost Element ill ‘ Department ‘ Curve | Quantity | Units |
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WBSNo: 1FABOS Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1FAB523000 Baseline Cost and Basis of Estimate WBSFilter  1FAB

Activity Filter  * SartsInFY *
[ con IcoNTINGENCY [ 0000 INONE [ ZDEPT INo Department Linear | 145575.80lDollars

Eiﬁiﬁ 3i§i§? S? TS
rtment | Linear 55.854.55|Dollars

Factors 55854.6 Dollars

Activity ID:  1FAB524000 Description: Material Stewardship TRU/Res Waste Streams FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 TRU/Residue waste Streams Lead 1.00leach HC 1.479 1.479 79.067 0 0 79.067 22.297 101.363
20 TRU/Residue waste Streams Technical Support 1.00/each HC 2.796 2.796 102.124 484.479 Q0 586.602 28.799 615.401 |
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 102.149 102.149 0 102.149
Total for Activity 1IFAB524000: 4,275 181.190 484.479 102.149 767.818 51.096 818.914

Line Item 10 - TRU/Residue waste Streams Lead

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - MSOS TRU Resi due Waste Streams Lead

Breakdown of Historical Data:

Item - 1 manager

Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |Techniga|_$unog[t._01e[amm&mmmaﬂgn; Linear 1.479.26lHours
Factors 1810 hrs/FTE 1 FTE

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem 20 - TRU/Residue waste Streams Technical Support

BOE Esti mators Experience - Sinmlar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - MSCS TRU Resi due Waste Streans technical Support for FY

Breakdown of Historical Data:

Item - technical support

Units - lot

Unit Cost - 3258 hours, 163 OT (3025 hrs, 151 OT)

Esti mators Experience - Simlar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - TRU Resi due Waste Streans Subcontract Technical Support (not dedicated to specific building project)
Br eakdown of Cost Data:

Item - technical support for 1 FY

Units - lot

Unit Cost - $592,800 ($550, 415)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 2.662.67[Hours
Factors 3258 Hours
0.81727 [SYS 0601001.9285 - Tamﬁl Adi
751 |OVERTIME BASE & PRE E110 |OQUALITY CONTROL ENGINEERS R100S [RMRS Salaried | Linear ‘ 133.22|Hours
Factors 163 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No:
Activitv | D:

1FABOS Rockv Flats Closure Proiect Proiect Baseline Devl
1FAB524000 ) : . WBSFilter  1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ A57 lLaTA [ 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 236.028.10Dollars
Factors 1900 hrs/Fte 1.9 FTE 80 dollars/hr
0.81727 ISYS 0601001 .9285 - Target Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2715 [Techni i
Factors 1900 hours/FTE 2 FTE 80 dollars/hour

0.81727 [SYS 0601001.9285 - Taraet Adi

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 33.328.26/Dollars
Factor ars
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ es.821.08lDollars |
Factors 68821.1 Dollars
Activitv ID:  1FAB525000 Description: Material Stewardship TRU/Res Waste Streams FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 TRU/Residue waste Streams Lead 1.00/each HC 1.479 1.479 79.067 0 0 79.067 27.515 106.582
20 TRU/Residue waste Streams Technical Support 1.00leach HC 621 621 22.689 161.493 0 184.182 7.896 192.077
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 159.361 159.361 0 159.361
Total for Activitv 1FAB525000: 2.100 101.755 161.493 159.361 422.609 35.411 458.020
Line Item 10 - TRU/Residue waste Streams Lead
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - MSOS TRU Residue Waste Streans Lead
Br eakdown of Historical Data:
Item- 1 manager
Units - FTE
Unit Cost - 1810 hours (1680 hrs)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanlined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K271S |TeChrLiQa.|_SUQD_QLL_OALQLS_iQhI_&_[DLe_QLaIiQD; Linear 1.479.26lHours
Factors 1810 hrs/FTE 1 FTE
0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem 20 - TRU/Residue waste Streams Technical Support
BOE Estimators Experience - Sinilar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - MSCS TRU Resi due Waste Streans technical Support for FY
Breakdown of Historical Data:

Item - technical support

Units - lot

Unit Cost - 724 hours, 36 OT (672 hrs, 33 OT)

Esti mators Experience - Simlar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - TRU Resi due Waste Streans Subcontract Technical Support (not dedicated to specific building project)
Breakdown of Cost Data:

Item - technical support for 1 FY

Units - lot

Unit Cost - $197,600 ($183,472)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
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WBSNo: 1FABOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1FAB525000 Baseline Cost and Basis of Estimate WBSFilter 1FAB

Activity Filter  * SartsIn FY *
|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 591.70
Factors 724 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

751 |OVERTIME BASE & PRE E110 |QUALITY CONTROL ENGINEERS R100S [RMRS Salaried | Linear ‘ 29 4?|Hours |

Factors 36 Hours

0.81727 _ISYS 0601001.9285 - Taraet Adi
[ as7 liata | o000 InoNE | k2715 ITechnical Supno inea 61.49
Factors 1900 hrs/Fte 1.3 FTE 80 dollars/hr

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 113.094.20]Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 46.266.90Dollars
Factors 46266.9 Dollars
Activitv ID:  1FAB530000 Description: Material Stewardship Oualitv Processes Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 NDA. Head Space & SNM Transportation Tech Support | 1.00leach EE 926 926 33.836 188.947 [0] 222.782 16.512 239.294
Total for Activity 1IFAB530000: 926 33.836 188.947 0 222,782 16.512 239,294

Line Item 10 - NDA, Head Space & SNM Transportation Tech Support
BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for NDA (Non-Destructive Assay), Head Space Gas Sanpling, and SNM Transportation technical requirenments
Br eakdown of Cost Dat a:
Item - Technical Support for 1 FY
Units - ot (QC Engineers)
Unit Cost - 2534 hours, 127 OT
Units - lot (subcontracted support MACTEC)
Unit Cost - $66, 030
Units - lot (subcontracted support)
Unit Cost - $136, 320

Unit Cost Adjustment factor - .3729 (I abor)
Revi sed Unit Cost - 945 hrs, 47 OT
Basis for adjustment - renminder of FYOO from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 882.40
Factors 945 Hours
0.93376 [SYS 0621001 0.933760889 - Fiﬂi
751 |OVERTIME BASE & PRE E110 |QUALITY CONTROL ENGINEERS R100S [RMRS Salaried | Linear ‘ 43.89
Factors 47 Hours

0.93376 [SYS 0621001 0.933760889 - Fi

A5 MACTEC )000 INONE K271S |Technical Support, Oversight & Intearation inear ‘ 61.656 ?’%|Do

Factors 710 hrs/FTE 1 FTE 93 dollars/hr

0.93376 [SYS 0621001 0.933760889 - Fina

Factors 710 hrs/FTE 2.4 FTE 80 dollars/hr

0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1FAB531000 Description: Material Stewardship Oualitv Processes FY01 Cost Risk 1 Schedule Risk 1
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WBS No: 1FABO5

Activitv | D: 1FAB531000 Rockv Flats Closure Proiect \lj\glsquilter Es:eB"ne o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 NDA. Head Space & SNM Transportation Tech Support 1.00leach EE 2.175 2.175 79.435 461.186 0 540.621 37.891 578.512
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 30.603 30.603 0 30.603
Total for Activity 1FAB531000: 2.175 79.435 461.186 30.603 571.225 37.891 609.115
Line Item 10 - NDA, Head Space & SNM Transportation Tech Support
BOE Esti mators Experience - Previous experience managi ng and budgeti ng ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for NDA (Non-Destructive Assay), Head Space Gas Sanpling, and SNM Transportati on technical requirenents
Br eakdown of Cost Dat a:
Item - Technical Support for 1 FY
Units - lot (QC Engineers)
Unit Cost - 2534 hours, 127 OT (2352.8 hrs, 118 OT)
Units - lot (subcontracted support MACTEC)
Unit Cost - $199,500 ($185, 236)
Units - lot (subcontracted support)
Unit Cost - $364,800 ($338,717)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustnment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 2.070.97|Hours
Factors 2534 Hours
0.81727 [SYS 0601001.9285 - T:fgjit: ﬁg'
751 |OVERTIME BASE & PRE E110 IOUALITY CONTROL ENGINEERS R100S [RMRS Salaried Line
Factors 127 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
[ as1 IvacTEC [ o000 INONE [ k2715 [Techni i
Factors 1900 hrs/FTE 1 FTE 105 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ k2715 [Techni i
Factors 1900 hrs/FTE 24 FTE 80 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 18.438.58[Dollars
E r S
rtment | Linear 12.164.811Dollars
Factors 12164.8 Dollars
Activitv ID:  1FAB532000 Description: Material Stewardship Oualitv Processes FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 NDA. Head Snace & SNM Transportation Tech Support 1.00/each EE 2.175 2.175 79.435 461.186 Q0 540.621 28.041 568.662
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 84.775 84.775 0 84.775
Total for Activity 1IFAB532000: 2.175 79.435 461.186 84.775 625.397 28.041 653.437
Line Item 10 - NDA, Head Space & SNM Transportation Tech Support
BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for NDA (Non-Destructive Assay), Head Space Gas Sanpling, and SNM Transportation technical requirenments

Br eakdown of Cost Data:
Item -
Units -

Techni cal Support for 1 FY
I ot (QC Engi neers)
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WBS No:
Activitv | D:

Resources

1FABOS

Rockv Flats Closure Proiect Proiect Baseline Devl
1FAB532000

' : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Unit Cost - 2534 hours, 127 OT (2352.8 hrs, 118 OT)
Units - lot (subcontracted support MACTEC)

Unit Cost - $199,500 ($185, 236)

Units - ot (subcontracted support)

Unit Cost - $364,800 ($338,717)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOWgiven the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS | R100S |RMRS Salaried Linear 2.070.97|Hours
Factors 2534 Hours
251 JOVERTIME BASE & PRE £110 louaLTY conTrRoL Enaineers | Fioos RS saa e e Toltous ]
ied | Line
Factors 127 Hours
0.81727 _[SYS 0601001.9285 - Taraet Adi
[ as1 IMACTEC [ 0000 INONE [ k2715 [Techni i
Factors 1900 hrs/FTE 1 FTE 105 dollars/hr
081727 ISYS 0601001.9285 - T. i
[ A5H |SUBCONTRACTED SRvS [ 0000 INONE | k2715 [Technical Sunnort. Oversiaht & Intearation inear | 298.140.70 Dﬁ ;E;
Factors 1900 hrs/FTE 2.4 FTE 80 dollars/hr

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 _INONE ZDEPT INo Department Linear 58.200.79IDollars
E r S
rtment | Linear 26.574.40I|Dollars
Factors 26574.4 Dollars
Activitv ID:  1FAB533000 Description: Material Stewardship Oualitv Processes FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 NDA. Head Snace & SNM Transportation Tech Support 1.00/each EE 2.175 2.175 79.435 336.961 Q0 416,396 27.485 443,881
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 122.757 122.757 0 122.757
Total for Activity 1IFAB533000: 2.175 79.435 336.961 122.757 539.153 27.485 566.637
Line Item 10 - NDA, Head Space & SNM Transportation Tech Support
BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - Technical support for NDA (Non-Destructive Assay), Head Space Gas Sanpling, and SNM Transportation technical requirenments
Br eakdown of Cost Dat a:

Item - Technical Support for 1 FY

Units - ot (QC Engineers)

Unit Cost - 2534 hours, 127 OT (2352.8 hrs, 118 OT)
Units - lot (subcontracted support MACTEC)

Unit Cost - $199,500 ($185, 235)

Units - lot (subcontracted support)

Unit Cost - $212,800 ($197, 585)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and streanined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
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WBSNo: 1FABOS Rockv Flats Closure Proiect Proiect Baseline Devl
Activity | D: 1FAB533000 . ) . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 2.070.97|Hours
Factors 2534 Hours
0.81727 [SYS 0601001 .9285 - T:Egﬁi ﬁg'
751 |OVERTIME BASE & PRE E110 |OUALITY CONTROL ENGINEERS R100S [RMRS Salaried Line
Factors 127 Hours
0.81727 [SYS 0601001.9285 - Taraget Adi
[ as1 IMACTEC [ 0000 INONE [ k2715 [Techni i
Factors 1900 hrs/FTE 1 FTE 105 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
al SupnO i M
Factors 1900 hrs/FTE 14 FTE 80 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 88.717.43IDollars
E r S
rtment | Linear 34.039.111Dollars
Factors 34039.1 Dollars
Activitv ID:  1FAB534000 Description: Material Stewardship Oualitv Processes FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 NDA. Head Snace & SNM Transportation Tech Support 1.00/each EE 2.175 2.175 79.435 336.961 Q0 416,396 22.401 438.797
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 62.535 62.535 0 62.535
Total for Activity 1IFAB534000: 2.175 79.435 336.961 62.535 478.931 22.401 501.332
Line Item 10 - NDA, Head Space & SNM Transportation Tech Support
BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for NDA (Non-Destructive Assay), Head Space Gas Sanpling, and SNM Transportation technical requirenments
Br eakdown of Cost Data:
Item - Technical Support for 1 FY
Units - ot (QC Engineers)
Unit Cost - 2534 hours, 127 OT (2352.8 hrs, 118 Q)
Units - lot (subcontracted support MACTEC)
Unit Cost - $199,500 ($185, 236)
Units - lot (subcontracted support)
Unit Cost - $212,800 ($197, 585)
Unit Cost Adjustment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 2.070.97IHours
Factors 2534 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
751 |OVERTIME BASE & PRE E110 IOUALITY CONTROL ENGINEERS R100S [RMRS Salaried | Linear ‘ 103.79
Factors 127 Hours
0.81727 [SYS 0601001.9285 - Taraet Adi
[ as1 IvacTEC [ o000 INONE [ k2715 [Techni i
Factors 1900 hrs/FTE 1 FTE 105 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBS No: LFABOS Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1FAB534000 : ' . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ AsH [SUBCONTRACTED SRVS 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 173.915.40Dollars

Factors 1900 hrs/FTE 14 FTE 80 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 20.403.26Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 42.131.64Dollars
Factors 42131.6 Dollars
Activitv ID:  1FAB535000 Description: Material Stewardship Oualitv Processes FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 NDA. Head Space & SNM Transportation Tech Support 1.00leach EE 1.398 1.398 51.050 274.848 0 325.898 17.765 343.663
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 183.375 183.375 0 183.375
Total for Activity 1FAB535000: 1.398 51.050 274.848 183.375 509.273 17.765 527.038
Line Item 10 - NDA, Head Space & SNM Transportation Tech Support
BOE Esti mators Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for NDA (Non-Destructive Assay), Head Space Gas Sanpling, and SNM Transportati on technical requirenents
Br eakdown of Cost Data:
Item - Technical Support for 1 FY
Units - lot (QC Engineers)
Unit Cost - 2534 hours, 127 OT (2352.8 hrs, 118 OT)
Units - lot (subcontracted support MACTEC)
Unit Cost - $199,500 ($185, 236)
Units - lot (subcontracted support)
Unit Cost - $136,800 ($127,019)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 1.331.34|Hours
Factors 1629 Hours
0.81727 [SYS 0601001.9285 - T: i
751 |OVERTIME BASE & PRE E110 |OUALITY CONTROL ENGINEERS | R100S |RMRS Salaried | Linear \ 66.20 ;2ii;
Factors 81 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

A | nea 63.04 OlDolla
Factors 1900 hrs/FTE 1 FTE 105 dollars/hr
0.81727 [SYS 0601001 .9285 - Target Adi
[ AsH [SUBCONTRACTED SRVS 0000 INONE K271S [Techni i
Factors 1900 hrs/FTE 0.9 FTE 80 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element dll Department Curve Quantity Units
CON_[CONTINGENCY 0000 _INONE ZDEPT INo Denartment Linear 130.136.20[Dallars
F r S
rtment | Linear | 53.238.70lDollars

Factors 53238.8 Dollars
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WBSNo: 1FABOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1FAB540000 . . . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Activitv ID:  1FAB540000 Description: Material Stewardship LLW/LLM Waste Streams Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 LL/LLM Waste Streams Technical Supnort 1.00leach EE 1.191 1.191 43512 49.060 0 92.572 21.234 113.806
Total for Activity 1IFAB540000: 1.191 43512 49.060 0 92.572 21.234 113.806

Line Item 10 - LL/LLM Waste Streams Technical Support

BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for LL/LLM Waste Streans technical support

Br eakdown of Cost Dat a:

Item - Technical Support for 1 FY

Units - ot (QC Engineers)

Unit Cost - 3240 hours, 162 OT

Units - lot (subcontracted support LATA)

Unit Cost - $39, 760

Units - ot (subcontracted support)

Unit Cost - $12,780

Unit Cost Adjustment factor - .3729
Revi sed Unit Cost - 1215 hrs, 60.75 OT
Basis for adjustment - renminder of FYOO from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 1.134.52|Hours
Factors 1215 Hours

0.93376 [SYS 0621001 0.933760889 - Final

751 |OVERTIME BASE & PRE E110 |QUALITY CONTROL ENGINEERS R100S [RMRS Salaried | Linear ‘ 56 73|Hours

Factors 60.75 Hours

0.93376 [SYS 0621001 0.933760889 - Fi
i | 37.126.33Do

[ as7 liaTa | 0000 INONE | k2715 ITechni

Factors 710 hrs/FTE 0.7 FTE 80 dollars/hr

0.93376

Factors 710 frs/FTE 0.2 FTE 90 $/hr

0.93376 [SYS 0621001 0.933760889 - Final
Activitv ID:  1FAB541000 Description: Material Stewardship LLW/LLM Waste Streams FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 LL/LLM Waste Streams Technical Supnort 1.00/each EE 2.780 2.780 101.557 114.908 0 216.466 48,443 264,908
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 14.014 14.014 0 14.014
Total for Activity 1IFAB541000: 2.780 101.557 114.908 14.014 230.479 48,443 278.922

Line Item 10 - LL/LLM Waste Streams Technical Support

BOE Esti mators Experience - Previous experience managi ng and budgeti ng ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for LL/LLM Waste Streans technical support

Br eakdown of Cost Data:

Item - Technical Support for 1 FY

Units - lot (QC Engineers)

Unit Cost - 3240 hours, 162 OT (3008 hrs, 150 OT)

Units - lot (subcontracted support LATA)

Unit Cost - $106, 400 ($98, 792)

Units - lot (subcontracted support)

Unit Cost - $ 34,200 ($31, 755)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the |l earning curve and streaniined procedures
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WBS No: 1FABO5

S Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1FAB541000

' : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 2.647.96/|Hours
Factors 3240 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Linear ‘ 132.40

751 |OVERTIME BASE & PRE E110 |QUALITY CONTROL ENGINEERS R100S [RMRS Salaried |

Factors 162 Hours

0.81727 [SYS 0601001 .9285 - Target Adi
[ as7 liata | o000 InoNE | k2715 ITechnical Sunt i Doliars |
Factors 1900 hrs/FTE (inc OT) 0.7 FTE 80 dollars/hr

Factors 1900

>0

rs/IFTE 0.2 FTE 90 $/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 8.443.27|Dollars
E r S
ESC_|ESCALATION [ 0000 INONE | zpEPT INo Department | Linear | s57043Dollars
Factors 5570.43 Dollars
Activitv ID:  1FAB542000 Description: Material Stewardship LLW/LLM Waste Streams FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 LL/LLM Waste Streams Technical Supnort 1.00/each EE 2.780 2.780 101.557 114.908 Q0 216.466 35.850 252,315
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 37.615 37.615 0 37.615
Total for Activity 1IFAB542000: 2.780 101.557 114.908 37.615 254,080 35.850 289,930

Line Item 10 - LL/LLM Waste Streams Technical Support

BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for LL/LLM Waste Streans technical support

Br eakdown of Cost Dat a:

Item - Technical Support for 1 FY

Units - ot (QC Engineers)

Unit Cost - 3240 hours, 162 OT (3008 hrs, 150 OT)

Units - lot (subcontracted support LATA)

Unit Cost - $106, 400 ($98, 792)

Units - lot (subcontracted support)

Unit Cost - $ 34,200 ($31, 755)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 2.647.96/Hours
Factors 3240 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
Linear ‘ 132.40

751 |OVERTIME BASE & PRE E110 |QUALITY CONTROL ENGINEERS R100S [RMRS Salaried |
Factors 162 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
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WBSNo: 1FABOS Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1FAB542000 Baseline Cost and Basis of Estimate WBSFilter  1FAB

Activity Filter  * SartsInFY *
[ A57 lLaTA [ 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 86.957.70|Dollars
Factors 1900 hrs/FTE (inc OT) 0.7 FTE 80 dollars/hr
0.81727 ISYS 0601001 .9285 - Target Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2715 [Techni i
Factors 1900  hrs/FTE 02 FTE 90 $/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 25.823.68|Dollars
Eactor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 11.791.06lDollars
Factors 11791.1 Dollars
Activitv ID:  1FAB543000 Description: Material Stewardship LLW/LLM Waste Streams FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 LL/LLM Waste Streams Technical Supnort 1.00/each EE 2.780 2.780 101.557 114.908 Q0 216.466 35.139 251.604
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 69.582 69.582 0 69.582
Total for Activity 1IFAB543000: 2.780 101.557 114.908 69.582 286.048 35.139 321.186

Line Item 10 - LL/LLM Waste Streams Technical Support

BOE Esti mators Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for LL/LLM Waste Streans technical support

Br eakdown of Cost Data:

Item - Technical Support for 1 FY

Units - lot (QC Engineers)

Unit Cost - 3240 hours, 162 OT (3008 hrs, 150 OT)

Units - lot (subcontracted support LATA)

Unit Cost - $106, 400 ($98, 792)

Units - lot (subcontracted support)

Unit Cost - $ 34,200 ($31, 755)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 2.647.96/Hours
Factors 3240 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

Factors 162 Hours

0.81727 [SYS 0601001 .9285 - Target Adi
A57 JLATA 0000 INONE K271S [Techni i
Factors 1900 hrs/FTE (inc OT) 0.7 FTE 80 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi

rs/IFTE 0.2 FTE 90 $/hr

Factors 1900

>0

0.81727 [SYS 0601001.9285 - Taraet Adi
Line ltem SYS - Contingency And Escalation

BOE

Resources Cost Element il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1FABO5

Activity 1D 1FAB543000 Rockv Flats Closure Proiect \?\;l;)ise(lj’lt ??Zeshne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[_con_lconTINGENCY [ o000 INONE | zDEPT INo Department Linear | 50.287.60
iﬁf g{iﬁﬁf B? TS
rtment | Linear 19.294.35[Dollars
Factors 19294.4 Dollars
Activity ID:  1FAB544000 Description: Material Stewardship LLW/LLM Waste Streams FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 LL/LLM Waste Streams Technical Supnort 1.00leach EE 2.780 2.780 101.557 114.908 0 216.466 28.639 245.105
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 34.931 34.931 0 34.931
Total for Activitv 1FAB544000: 2.780 101.557 114.908 34.931 251.397 28.639 280.036
Line Item 10 - LL/LLM Waste Streams Technical Support
BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for LL/LLM Waste Streans technical support
Br eakdown of Cost Dat a:
Item - Technical Support for 1 FY
Units - ot (QC Engineers)
Unit Cost - 3240 hours, 162 OT (3008 hrs, 150 OT)
Units - lot (subcontracted support LATA)
Unit Cost - $106, 400 ($98, 792)
Units - lot (subcontracted support)
Unit Cost - $ 34,200 ($31, 755)
Unit Cost Adjustment factor - .9285
Revi sed Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi renents to acconplish the sane SOV given the | earning curve and streanined procedures
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 2.647.96|Hours

Factors 3240 Hours

0.81727 [SYS 0601001.9285 - T

[ 751 loverTIMEBASE&PRE. | E110 |OUALITY CONTROL ENGINEERS | R100S |RMRS Salaried

Linear ‘

Factors 162 Hours

0.81727 ISYS 0601001 .9285 - Taret Adi
[ as7 liaTa | 0000 INONE | k2715 ITechnical Sunnort. © i 86.957.70|Dollars |
Factors 1900 hrs/FTE (inc OT) 0.7 FTE 80 dollars/hr

0.81727 [SYS 0601001 .9285 - Target Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2715 [Techni i
Factors 1900  hrs/FTE 02 FTE 90 $/hr

Line Item SYS - Contingency And Escalation

0.81727 [SYS 0601001 .9285 - Taraet Adi

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 11.396.92Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 23.534.04D0llars
Factors 23534.0 Dollars
Activitv ID:  1FAB545000 Description: Material Stewardship LLW/LLM Waste Streams FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 LL/LLM Waste Streams Technical Subport 1.00/each EE 1.242 1.242 45.378 114.908 [0] 160.286 15.791 176.077
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 93.953 93.953 0 93.953
Total for Activity 1FAB545000: 1.242 45.378 114,908 93.953 254,239 15.791 270.030
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WB'S'No: 1FABO5 Rockv Elats Closure Proiect Prni@ Baseline Devl
Activity I D: 1FAB545000 WBSFilter 1FAB

Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line Item 10 - LL/LLM Waste Streams Technical Support

BOE Esti mators Experience - Previous experience managi ng and budgeti ng ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for LL/LLM Waste Streans technical support

Br eakdown of Cost Data:

Item - Technical Support for 1 FY

Units - lot (QC Engineers)

Unit Cost - 1448 hours, 72 OT (1344 hrs, 66.8 OT)

Units - lot (subcontracted support LATA)

Unit Cost - $106, 400 ($98, 792)

Units - lot (subcontracted support)

Unit Cost - $ 34,200 ($31, 755)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 1.183.41[Hours
Factors 1448 Hours
0.81727 [SYS 060100].9285 - Ta[ﬂﬁl Adi
751 |OVERTIME BASE & PRE E110 |IQUALITY CONTROL ENGINEERS R100S [RMRS Salaried Linear ‘ 58.84IHours
Factors 72 Hours
0.81727 [SYS 0601001 .9285 - Target Adi
[ as7 laTa | oooo InoNE | k2715 ITechnical Sunnart. Oversight & Intearati inea 86.957.70IDallars |
Factors 1900 hrs/FTE (inc OT) 0.7 FTE 80 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ k2715 ITechni i
Factors 1900 hrs/FTE 0.2 FTE 90 $/hr

0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 66.675.80
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 27.277.10Dollars
Factors 27277.1 Dollars
Activitv ID:  1FXXXB5150 Description: End of Material Stewardship Qualitv Assur. Mat Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 OA Manager 0.88leach HC 1.479 1.298 69.357 (0] (0] 69.357 24.136
30 Supplies 0.88each HC 0 0 Q 6.022 Q0 6.022 0
40 OA Technical Task Support 0.88leach HC 0 0 [0] 89.900 0 89.900 0
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 160.355 160.355 0
Total for Activity 1FXXXB5150: 1.298 69.357 95.922 160.355 325.633 24,136

Line Item 10 - QA Manager

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - MSCOS Quality Assurance Manager

Breakdown of Historical Data:

Item - 1 manager

Units - FTE

Unit Cost - 1810 hours (1680 hrs)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource
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WBS No:

1FABOS

Activitv | D: 1FXXXB5150 Rockv Flats Closure Proiect \?\glsquilter ?s:;lme o
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
requi renents to acconplish the sane SOWgiven the | earning curve and streanined procedures
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |Techniga|_$unog[t._01e[amm&1memaﬂgn; Linear 1.479.26|Hours
Factors 1810 hours
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 30 - Supplies
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - Supplies
Breakdown of Historical Data:
Item - supplies
Units - FTE
Unit Cost - $400/ FTE ($371. 4)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE K271S [Technical Suoport. Oversiaht & Intearation Linear 6.865.0
Factors 400 dollars/FTE 21 FTE
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item 40 - QA Technical Task Support
BOE Esti mators Experience - Simlar experience Managi ng and Budgeti ng ESH&Q activities at Rocky Flats
Experience Item Desc - QA Cross Cutting Technical Support (not dedicated to specific building)
Br eakdown of Cost Data:
Item - QA subcontracted technical support for 1 FY
Units - lot
Unit Cost - $125,400 ($116, 434)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustnment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
As7_|LATA 0000 |NONE k2715 [Technical Support. Oversiaht & Intearation | Linear 49.690.11/Dollars |
Factors 1900 hours 0.4 FTE 80 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ k2715 [Techni i
Factors 1900 hours 0.4 FTE 85 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 118.105.80IDollars
E r S
rtment | Linear | 42.248.95/Dollars
Factors 42249  Dollars
Activitv ID:  1FXXXB5250 Description: End -Material Stewardship TRU/Res Waste Streams Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 TRU/Residue waste Streams Lead 0.88leach HC 1.479 1.298 69.357 0 0 69.357 24.136 93
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WBSNo: 1FABOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1FXXXB5250 . ) . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
20 TRU/Residue waste Streams Technical Sunport 0.88leach HC 621 545 19.902 141.660 0 161.563 6.926 168.489
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 221.789 221.789 0 221.789
Total for Activity 1FXXXB5250: 1.842 89.259 141.660 221.789 452,708 31.062 483.770

Line Item 10 - TRU/Residue waste Streams Lead
BOE Hi storical Data Source - PIRS Report Septenber FY99
Item Desc - MSOS TRU Residue Waste Streams Lead
Breakdown of Historical Data:
Item - 1 manager
Units - FTE
Unit Cost - 1810 hours (1680 hrs)
Unit Cost Adjustnment factor - .9285
Revised Unit Cost - (in parentheses)
Basis for adjustment - Anticipated efficiency factor based on reduced resource
requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |Techniga|_$unoth,_OieL5th1&mLeqtaﬂgn; Linear 1.479.26lHours
Factors 1810 hrs/FTE 1 FTE

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line ltem 20 - TRU/Residue waste Streams Technical Support
BOE Esti mators Experience - Simlar experience Managi ng and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - MSCS TRU Resi due Waste Streans technical Support for FY
Breakdown of Historical Data:
Item - technical support
Units - lot
Unit Cost - 724 hours, 36 OT (672 hrs, 33 OT)

Esti mators Experience - Simlar experience Managi ng and Budgeti ng ESH&Q activities at Rocky Flats

Experience Item Desc - TRU Resi due Waste Streans Subcontract Technical Support (not dedicated to specific building project)
Breakdown of Cost Data:

Item - technical support for 1 FY

Units - lot

Unit Cost - $197,600 ($183,472)

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the | earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 591.70
Factors 724 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi
29 4?|Hours

751 |OVERTIME BASE & PRE E110 |QUALITY CONTROL ENGINEERS R100S [RMRS Salaried | Linear
Factors 36 Hours
0.81727 [SYS 0601001 .9285 - Target Adi
[ as7 laTa | o000 InoNE | k2715 ITechnical Supno i
Factors 1900 hrs/Fte 1.3 FTE 80 dollars/hr

0.81727 [SYS 0601001 .9285 - Taraet Adi

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 |INONE ZDEPT INo Department Linear 163.353.60|Dallars
Factors 163354 Doallars
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WBS No: 1FABO5

Activity I D: 1FXXXB5250 Rockv Flats Closure Proiect \?\glsquilter Es:e;me o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ Esc_|EscALATION [ 0000 INONE [ zDEPT INo Department Linear [ 58.435.03Dollars

Factors 58435.0 Dollars
Activity ID:  1IFXXXB5350 Description: End - Material Stewardship Quality Processes Cost Risk 1 Schedule Risk 1

Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 NDA. Head Space & SNM Transportation Tech Support 0.88leach EE 1.398 1.226 44.780 241.095 0 285.876 15.584 301.459
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 255.210 255.210 0 255.210
Total for Activity 1IFXXXB5350: 1.226 44.780 241.095 255.210 541.085 15.584 556.669

Line Item 10 - NDA, Head Space & SNM Transportation Tech Support
BOE Esti mators Experience - Previous experience managi ng and budgeti ng ESH&Q activities at Rocky Flats

Experience Item Desc - Technical support for NDA (Non-Destructive Assay), Head Space Gas Sanpling, and SNM Transportation technical
Br eakdown of Cost Data:

Item - Technical Support for 1 FY

Units - lot (QC Engineers)

Unit Cost - 2534 hours, 127 OT (2352.8 hrs, 118 QT)
Units - lot (subcontracted support MACTEC)

Unit Cost - $199,500 ($185, 236)

Units - lot (subcontracted support)

Unit Cost - $136,800 ($127,019)

requi renments

Unit Cost Adjustnment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustnment - Anticipated efficiency factor based on reduced resource

requi rements to acconplish the same SOWNgiven the |l earning curve and streaniined procedures

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 1.331.34[Hours
Factors 1629 Hours
0.81727 [SYS 0601001 .9285 - T%
751 |OVERTIME BASE & PRE E110 |OUALITY CONTROL ENGINEERS | R100S |RMRS Salaried Linear \ 66.20
Factors 81 Hours
0.81727 [SYS 0601001 .9285 - Taraet Adi
A 0000 [NON al Support, O iaht & Jrati inea 045.70IDolla
Factors 1900 hrs/FTE 1 FTE 105 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
[ ASH_ISUBCONTRACTED SRVS 0000 INONE K271S_ITechni i
Factors 1900 hrs/FTE 0.9 FTE 80 dollars/hr
0.81727 [SYS 0601001.9285 - Taraet Adi
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 187.969.10(Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 67.240.51]Dollars
Factors 67240.5 Dollars
Activitv ID:  1FXXXB5450 Description: End - Material Stewardship LLW/LLM Waste Streams Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 LL/LLM Waste Streams Technical Supnort 0.88each EE 1.242 1.090 39.805 100.797 Q0 140.602 13.852 154.454
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 130.758 130.758 (0] 130.758
Total for Activity 1FXXXB5450: 1.090 39.805 100.797 130.758 271.359 13.852 285.211
Line Item 10 - LL/LLM Waste Streams Technical Support
BOE Esti mators Experience - Previous experience managi ng and budgeti ng ESH&Q activities at Rocky Flats
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WBSNo: 1FABOS Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID:  1FXXXB5450 Baseline Cost and Basis of Estimate WBSFilter  1FAB

Activity Filter  * SartsIn FY *
Experience Item Desc - Technical support for LL/LLM Waste Streans technical support
Br eakdown of Cost Dat a:
Item - Technical Support for 1 FY
Units - ot (QC Engineers)
Unit Cost - 1448 hours, 72 OT (1344 hrs, 66.8 OT)
Units - lot (subcontracted support LATA)
Unit Cost - $106, 400 ($98, 792)
Units - ot (subcontracted support)
Unit Cost - $ 34,200 ($31, 755)

Unit Cost Adjustment factor - .9285

Revised Unit Cost - (in parentheses)

Basis for adjustment - Anticipated efficiency factor based on reduced resource

requi renents to acconplish the sane SOV given the | earning curve and strean ined procedures

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |OUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 1.183.41|Hours
Factors 1448 Hours

0.81727 [SYS 0601001.9285 - Taraet Adi

751 |OVERTIME BASE & PRE E110 |QUALITY CONTROL ENGINEERS R100S [RMRS Salaried | Linear ‘ 58 84|Hours |
Factors 72 Hours
0.81727 [SYS 0601001.9285 - T i
[ As7 liaTa [ 0000 INONE | k2715 ITechnical Sunnort. Oversiaht & Intearation inear | g6 95%
Factors 1900 hrs/FTE (inc OT) 0.7 FTE 80 dollars/hr

0.81727 [SYS 0601001.9285 - Taraet Adi

0.81727 [SYS 0601001 .9285 - Taraet Adi

Factors 1900

>0

rs/IFTE 0.2 FTE 90 $/hr

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity | Units
CON_ICONTINGENCY 0000 INONE ZDEPT INo Department Linear 96.306.7
Factors Is
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 34.450.93lDollars
Factors 34450.9 Dollars
WBS No: 1FABQ6 Title: Material Stewardship Safetv
Activity ID:  1FAB600000 Description: Material Stewardship Safetv Manaaement Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Safetv Manaaer 1.00/each HC 630 630 33.689 [0] [0] 33.689 16.440 50.129
20 Secretarv 1.00leach HC 347 347 6.535 (0] (0] 6.535 3.189 9.723
30 Safetv Proarams Tech Support 1.00/each EE 1.324 1.324 45,221 23.204 Q0 68.425 22.068 90.492
40 Supplies & Miscellaneous Costs 1.00leach EE 0 0 0 12.285 Q 12,285 0 12.285
Total for Activity 1IFAB600000: 2.301 85.444 35.489 0 120.933 41.697 162.629

Line Item 10 - Safety Manager
BOE Hi storical Data Source - PIRS Report Septenmber FY99
Item Desc - Safety Manager
Br eakdown of Historical Data:
Breakdown of Historical Data:
Item - 1 nanager
Units - FTE
Unit Cost - 1810 hours
Unit Cost Adjustment factor - .3729
Revi sed Unit Cost - 675
Basis for adjustment - renminder of FYOO from 22 May through 30 Sep 2000
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WBS No: 1FABO6

S Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1FAB600000

' : . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K271S |Techni£a.|_SA1QDQLL_OALQLS_iQhL&_lDLEQLaIiQD; Linear 630.29[Hours
Factors 675 Hours

0.93376 [SYS 0621001 0.933760889 - Final
Line Item 20 - Secretary

BOE Hi storical Data Source - PIRS Report Septenber FY99

Item Desc - MSCS safety secretary

Breakdown of Historical Data:

Item- 1 secretary (shared with Radiol ogi cal Controls)

Units - FTE

Unit Cost - 1810 hours, 90 hours OT (5%

Unit Cost Adjustnment factor - .3729, 0.5

Revised Unit Cost - 337.5 hrs, 33.75 hrs OT

Basis for adjustnment - remainder of FYOO from 22 May through 30 Sep 2000, shared wi th Radiol ogical Controls

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES K271S |Techn1ca| Support. Oversiaht & Intearation Linear 315.14|Hours

Factors 3375 Hours

0.93376 [SYS 0621001 0.933760889 - Final

Factors 33.75 Hours

0.93376 [SYS 0621001 0.933760889 - Final
Line Item 30 - Safety Programs Tech Support

BOE Esti mators Experience - Previous experience nmanagi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for LL/LLM Waste Streans technical support

Br eakdown of Cost Dat a:

Item - Technical Support for 1 FY

Units - lot (Safety Engineers)

Unit Cost - 1810 hours, 90 OT

Units - lot (Industrial Hygienist)

Unit Cost - 1810 hours, 90 OT

Units - lot (subcontracted support)

Unit Cost - $ 24,850

Unit Cost Adjustment factor - .3729 (labor only)
Revised Unit Cost - 675 hrs, 33.75 OT (ea)
Basis for adjustment - renminder of FYOO from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 630.29Hours
Factors 675 Hours

Factors 675 Hours

0.93376 [SYS 0621001 0.933760889 - Final
Linear ‘ 31 ‘%1|Hours

751 _|OVERTIME BASE & PRE E120 [SAFETY ENGINEERS R100S |RMRS Salaried |
Factors 33.75 Hours

0.93376 [SYS 0621001 0.933760889 - Fina

Factors 33.75 Hours

0.93376 [SYS 0621001 0.933760889 - Final
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WBS No: LFABOG Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1FAB600000 : ' . WBSFilter 1FAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ 52 [TENERA 0000 INONE [ K271S [Technical Support. Oversiaht & Intearation inear 23.203.96|Dollars

Factors 710 Hours/Fte 0.5 FTE 70 dollars/hr

0.93376 [SYS 0621001 0.933760889 - Final
Line Item 40 - Supplies & Miscellaneous Costs

BOE Esti mat ors Experience - Previous experience managi ng and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Supplies, certifications, tuition reinbursenent

Br eakdown of Cost Data:

Item - technical resource docs, office supplies, professional certifications, tuition reinbursenent
Units - lot/FY

Unit Cost - $4900, 400/ FTE, $16,500, $3500

Unit Cost Adjustment factor -0.428, 0.33, (-$10,000), NA

Revi sed Unit Cost - $2100, $132/FTE, $6500, $3500

Basis for adjustnment - adjusted for remminder of FY0O, tuition reinbursement not adjusted

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
A5C_|SUPPLIES 0000 [INONE K271S_[Technical Supnort. Oversiaht & Intearation Linear 1.960.90
Factors 2100 dollars (tech res docs)

0.93376 _[SYS 0621001 0.933760889 - Fi
ASC |SUPPLIES 0000 |NONE K271S _Technical Supnort. Oversiaht & Intearation inear \ 986.05/Da

Factors 400 dollars/FTE 8 FTE 0.33 FYO0O0 remainina

Factors 6500 dollars (certifications)

0.93376 [SYS 0621001 0.933760889 - Fi
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE K271S [Technical Support. Oversiaht & Intearation inear 3.268.16D0 ;i

Factors 3500 dollars (tuition reim)

0.93376 [SYS 0621001 0.933760889 - Final

Activity ID:  1FAB610000 Description: Material Stewardship Safety Management FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

10 Safetv Manaaer 1.00|each HC 1.479 1.479 79.067 0 0 79.067 37.715 116.781
20 Secretarv 1.00/each HC 776 776 14.330 0 0 14.330 6.836 21.166
30 Safetv Proarams Tech Support 1.00/each EE 3.106 3.106 106.107 54,349 Q0 160.455 50.613 211.068
40 Supplies & Miscellaneous Costs 1.00leach EE 0 0 0 22.965 0 22.965 0 22.965
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 19.678 19.678 0 19.678
Total for Activity 1FAB610000: 5.361 199.504 77.314 19.678 296.495 95.163 391.659

Line Item 10 - Safety Manager

BOE Historical Data Source - PIRS Report Septenber FY99

Item Desc - Safety Manager

Br eakdown of Historical 